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PROPOSAL SCHEDULE

 
SECTION 00010 

 
PROPOSAL SCHEDULE 
 
The Contractor shall provide a price for all items.  The Government will evaluate 
the Contractor’s entire proposal to determine which proposal represents the best 
value to the Government. 
 
No. Description Qty Unit Unit   Total Amount 
    Price 
 
1. Base Proposal (Construction): 

 
0001 Building 200 (Hope House):   207 SM $_____
 $____________ 

 
0002 Building 122 (Journey House):   133 SM $_____
 $____________ 
 
0003 Building 128 (Peace House):   559 SM $_____
 $____________ 
 
0004 Building 110 (Freedom House):    236 SM $_____
 $____________ 

 
0005 Building 111 (Independence Hse):    236 SM $_____
 $____________ 
 

 Note: price includes sand bags in the ceiling  
    

TOTAL BASE PROPOSAL ITEMS   
 $____________ 
(total of all above costs) 
 

PROPOSAL SCHEDULE NOTES 
 
1. Offeror shall submit prices on all items. 
 
2. Only one contract for the entire schedule will be awarded under this 

solicitation. This project will be awarded as a firm fixed price contract.  This 



Proposal Schedule is an accounting tool for allocating funds to applicable 
budget. 

 
3. All costs associated with this project (security, insurance, etc.) shall be 

included in the line items in the bidding schedule. 

-- End of Section -- 
 
 
Section 00100 - Bidding Schedule/Instructions to Bidders 
 
SECTION 00150

 SECTION 00150 
 
 THE CONSTRUCTION PROCESS 
 
PART 1 - GENERAL 
 
1.  CONSTRUCTION PROCESS 
 
 The project shall be performed by a single prime contractor.  The Prime 

Contractor may be a single firm or a team of firms that includes subcontractor.  
The Prime Contractor shall be solely liable for all construction deficiencies. 

  
2. OUTLINE DESCRIPTION OF THE CONSTRUCTION 
 
   No work can begin on any phase of the process until an authorization 

Clearance for construction for that phase is issued. 
 
2.1  PROPOSAL PHASE 
 
 The Proposal Phase includes the period from the time from the issuance of the 

Request for Proposals (RFP) through the selection process and the final award 
of this project. 

 
 The proposals to be submitted include a Management/Technical Proposal and 

a Cost/Price Proposal. The Government will evaluate and award the 
CONSTRUCTION contract to a single Offeror based upon lowest price. 

  
3.  CONSTRUCTION PHASE  
 
The Construction Phase will be initiated by an authorization letter. 
 
The authorization letter will be provided separately by the Contracting Officer for 
each phase of the work. The Government may give the prime Contractor 
authorization for the Construction Phase. 



  
Weekly coordination meetings will be held at which, as a minimum, the prime 
Contractor’s Project Manager, the site Superintendent, and the Contractor’s 
Quality Control Manager shall be present. 
 
4.  PROJECT SCHEDULE 
 
The following is a suggested internal construction schedule and is subject to 
modification by the Offeror to suit their particular method of operation.  Overall 
time constraints are required and cannot be changed except by contract 
modification.  Prospective offerors shall be required to submit a complete 
schedule for design and construction that meets or exceeds the overall time 
goals of the Government for this project.   
 
 Pre-Construction Meeting    within 7 days from Award 
of Contract 

 
Notice to Proceed  following DBA Insurance 

(upon written  notification) 
 

 Total Construction Period    120 days (performance 
period) 
 
All days are in calendar days. 
  
 
PART 2 - PRODUCTS (NOT APPLICABLE) 
 
PART 3 - EXECUTION (NOT APPLICABLE) 
 
 --END OF SECTION-- 
 
  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-6  Data Universal Numbering System (DUNS) Number  OCT 2003    
52.214-34  Submission Of Offers In The English Language  APR 1991    
52.214-35  Submission Of Offers In U.S. Currency  APR 1991    
52.215-1  Instructions to Offerors--Competitive Acquisition  JAN 2004    
52.222-23  Notice of Requirement for Affirmative Action to Ensure 

Equal Employment Opportunity for Construction  
FEB 1999    

52.236-27  Site Visit (Construction)  FEB 1995    
52.236-28  Preparation of Proposals--Construction  OCT 1997    
252.204-7001  Commercial And Government Entity (CAGE) Code 

Reporting  
AUG 1999    

  
 
CLAUSES INCORPORATED BY FULL TEXT 



 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in 
the resolving arithmetic discrepancies found on the face of bidding schedule as 
submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will 
govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be 
corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the 
assumption that the bidder intends his bid to be evaluated on basis of the unit 
prices, the totals arrived at by resolution of arithmetic discrepancies as provided 
above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

 
(End of statement) 

 
Section 00600 - Representations & Certifications  
 
CLAUSES INCORPORATED BY REFERENCE 
 
52.203-11  Certification And Disclosure Regarding Payments To 

Influence Certain Federal Transactions  
SEP 2007    

52.222-38  Compliance With Veterans' Employment Reporting 
Requirements  

DEC 2001    

252.209-7001  Disclosure of Ownership or Control by the Government 
of a Terrorist Country  

OCT 2006    

252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    
252.225-7042  Authorization to Perform  APR 2003    
252.247-7022  Representation Of Extent Of Transportation Of Supplies 

By Sea  
AUG 1992    



Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
52.202-1  Definitions  JUL 2004    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-6  Restrictions On Subcontractor Sales To The 

Government  
SEP 2006    

52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for 

Illegal or Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
SEP 2007    

52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.204-7  Central Contractor Registration  JUL 2006    
52.209-6  Protecting the Government's Interest When 

Subcontracting With Contractors Debarred, Suspended, 
or Proposed for Debarment  

SEP 2006    

52.215-2  Audit and Records--Negotiation  JUN 1999    
52.215-11  Price Reduction for Defective Cost or Pricing Data--

Modifications  
OCT 1997    

52.215-13  Subcontractor Cost or Pricing Data--Modifications  OCT 1997    
52.215-15  Pension Adjustments and Asset Reversions  OCT 2004    
52.215-18  Reversion or Adjustment of Plans for Postretirement 

Benefits (PRB) Other than Pensions  
JUL 2005    

52.215-21  Requirements for Cost or Pricing Data or Information 
Other Than Cost or Pricing Data--Modifications  

OCT 1997    

52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  MAR 2007    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-35  Equal Opportunity For Special Disabled Veterans, 
Veterans of the Vietnam Era, and Other Eligible 
Veterans  

SEP 2006    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, 

Veterans Of The Vietnam Era, and Other Eligible 
Veterans  

SEP 2006    

52.225-13  Restrictions on Certain Foreign Purchases  FEB 2006    
52.225-14  Inconsistency Between English Version And Translation 

Of Contract  
FEB 2000    

52.227-4  Patent Indemnity-Construction Contracts  APR 1984    
52.228-3  Worker's Compensation Insurance (Defense Base Act) APR 1984    
52.229-6  Taxes--Foreign Fixed-Price Contracts  JUN 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17  Interest  JUN 1996    
52.232-18  Availability Of Funds  APR 1984    
52.232-27  Prompt Payment for Construction Contracts  SEP 2005    
52.232-33  Payment by Electronic Funds Transfer--Central 

Contractor Registration  
OCT 2003    

52.232-34  Payment By Electronic Funds Transfer--Other Than 
Central Contractor Registration  

MAY 1999    

52.232-38  Submission of Electronic Funds Transfer Information 
with Offer  

MAY 1999    



52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-1  Performance of Work by the Contractor  APR 1984    
52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
52.236-9  Protection of Existing Vegetation, Structures, 

Equipment, Utilities, and Improvements  
APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13  Accident Prevention  NOV 1991    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21  Specifications and Drawings for Construction  FEB 1997    
52.236-23  Responsibility of the Architect-Engineer Contractor  APR 1984    
52.236-24  Work Oversight in Architect-Engineer Contracts  APR 1984    
52.236-25  Requirements for Registration of Designers  JUN 2003    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  JUN 2007    
52.243-6  Change Order Accounting  APR 1984    
52.244-4  Subcontractors and Outside Associates and  

Consultants  (Architect-Engineer Services)  
AUG 1998    

52.244-5  Competition In Subcontracting  DEC 1996    
52.246-21  Warranty of Construction  MAR 1994    
52.247-34  F.O.B. Destination  NOV 1991    
52.247-63  Preference For U.S. Flag Air Carriers  JUN 2003    
52.248-3  Value Engineering-Construction  SEP 2006    
52.249-2  Termination For Convenience Of The Government 

(Fixed-Price)  
MAY 2004    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other 

Defense-Contract-Related Felonies  
DEC 2004    

252.204-7000  Disclosure Of Information  DEC 1991    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.209-7004  Subcontracting With Firms That Are Owned or 

Controlled By The Government of a Terrorist Country  
DEC 2006    

252.215-7000  Pricing Adjustments  DEC 1991    
252.215-7002  Cost Estimating System Requirements  DEC 2006    
252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    
252.222-7006  Combating Trafficking in Persons  OCT 2006    
252.223-7004  Drug Free Work Force  SEP 1988    
252.225-7005  Identification Of Expenditures In The United States  JUN 2005    
252.225-7041  Correspondence in English  JUN 1997    
252.225-7043  Antiterrorism/Force Protection Policy for Defense 

Contractors Outside the United States  
MAR 2006    

252.227-7013  Rights in Technical Data--Noncommercial Items  NOV 1995    
252.227-7022  Government Rights (Unlimited)  MAR 1979    



252.227-7023  Drawings and Other Data to become Property of 
Government  

MAR 1979    

252.227-7030  Technical Data--Withholding Of Payment  MAR 2000    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.229-7000  Invoices Exclusive of Taxes or Duties  JUN 1997    
252.229-7001  Tax Relief  JUN 1997    
252.231-7000  Supplemental Cost Principles  DEC 1991    
252.232-7003  Electronic Submission of Payment Requests  MAR 2007    
252.232-7008  Assignment of Claims (Overseas)  JUN 1997    
252.232-7010  Levies on Contract Payments  DEC 2006    
252.233-7001  Choice of Law (Overseas)  JUN 1997    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.236-7001  Contract Drawings, and Specifications  AUG 2000    
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
     
Actual costs will be used to determine equipment costs for a settlement 

proposal submitted on the total cost basis under FAR 49.206-2(b).  In evaluating 
a terminations settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs: 
(1) Actual costs for each piece of equipment, or groups of similar serial or series 

equipment, need not be available in the contractor's accounting records to 
determine total actual equipment costs.    
  (2)  If equipment costs have been allocated to a contract using predetermined 
rates , those charges will be adjusted to actual costs. 
  (3) Recorded job costs adjusted for unallowable expenses will be used to 
determine equipment operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the contractor's 
depreciation schedule (subject to the provisions of FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally recovered as an 
indirect expense and unless the contractor charges these costs directly to 
contracts, they will be recovered through the indirect expense rate. 

 
(End of Clause) 

 
 



 
 

 
  

Section 00800 - Special Contract Requirements 
 
DFARS DEVIATION 2007-O0010

DFARS Deviation 2007-O0010: Contractor Personnel in U.S. 
Central Command Area of Responsibility  
 
CONTRACTOR PERSONNEL IN THE UNITED STATES CENTRAL COMMAND AREA OF 
RESPONSIBILITY (DEVIATION 2007-O0010) 
(a)  Definitions.  As used in this clause— 
“Chief of mission” means the principal officer in charge of a diplomatic mission of the United 
States or of a United States office abroad which is designated by the Secretary of State as 
diplomatic in nature, including any individual assigned under section 502(c) of the Foreign 
Service Act of 1980 (Public Law 96-465) to be temporarily in charge of such a mission or 
office.  
 “Combatant commander” means the commander of a unified or specified combatant 
command established in accordance with 10 U.S.C. 161. 
(b)  General.  (1)  This clause applies when contractor personnel are required to perform in the 
United States Central Command (USCENTCOM) Area of Responsibility (AOR), and are not 
covered by the clause at DFARS 252.225-7040, Contractor Personnel Authorized to Accompany 
U.S. Armed Forces Deployed Outside the United States.        
   
(2)  Contract performance may require work in dangerous or austere conditions.  Except as 
otherwise provided in the contract, the Contractor accepts the risks associated with required 
contract performance in such operations. 
   
(3)  Contractor personnel are civilians.   

(i)  Except as provided in paragraph (b)(3)(ii) of this clause, and in accordance with 
force when use of such force reasonably appears necessary to execute their security 
mission to paragraph (i)(3) of this clause, contractor personnel are only authorized to use 
deadly force in self defense.  

(ii)  Contractor personnel performing security functions are also authorized to use 
deadly protect assets/persons, consistent with the terms and conditions contained in the 
contract or with their job description and terms of employment.  
 
  (4)  Service performed by contractor personnel subject to this clause is not active duty or 
service under 38 U.S.C. 106 note. 
 
(c)  Support.  Unless specified elsewhere in the contract, the Contractor is responsible for all 
logistical and security support required for contractor personnel engaged in this contract. 
(d)  Compliance with laws and regulations.  The Contractor shall comply with, and shall 
ensure that its personnel in the USCENTCOM AOR are familiar with and comply with, all 
applicable— 
  
 (1)  United States, host country, and third country national laws;            
  (2)  Treaties and international agreements;  
  (3)  United States regulations, directives, instructions, policies, and procedures; and 



 
 

 
  

  (4)  Force protection, security, health, or safety orders, directives, and instructions issued 
by the Combatant Commander; however, only the Contracting Officer is authorized to modify 
the terms and conditions of the contract.       
(e)  Preliminary personnel requirements.   (1)  Specific requirements for paragraphs (e)(2)(i) 
through (e)(2)(vi) of this clause will be set forth in the statement of work, or elsewhere in the 
contract.   
 
(2)  Before contractor personnel depart from the United States or a third country, and before 
contractor personnel residing in the host country begin contract performance in the 
USCENTCOM AOR, the Contractor shall ensure the following: 

(i) All required security and background checks are complete and acceptable. 
(ii) All personnel are medically and physically fit and have received all required 

vaccinations. 
(iii) All personnel have all necessary passports, visas, entry permits, and other 

documents required for contractor personnel to enter and exit the foreign country, including 
those required for in-transit countries.  

(iv) All personnel have received theater clearance, if required by the Combatant 
Commander. 

 (v)  All personnel have received personal security training.  The training must at a 
minimum— 

  (A)  Cover safety and security issues facing employees overseas;  
  (B)  Identify safety and security contingency planning activities; and    
  (C)  Identify ways to utilize safety and security personnel and other resources 
appropriately.   

  
 (vi)  All personnel have received isolated personnel training, if specified in the 
contract.  Isolated personnel are military or civilian personnel separated from their unit or 
organization in an environment requiring them to survive, evade, or escape while awaiting 
rescue or recovery.  
 

(vii)  All personnel who are U.S. citizens are registered with the U.S. Embassy or 
Consulate with jurisdiction over the area of operations on-line at http://www.travel.state.gov.  
 
  (3)  The Contractor shall notify all personnel who are not a local national or ordinarily 
resident in the host country that— 
    (i)  Such employees, and dependents residing with such employees, who engage in 
conduct outside the United States that would constitute an offense punishable by 
imprisonment for more than one year if the conduct had been engaged in within the special 
maritime and territorial jurisdiction of the United States, may potentially be subject to the 
criminal jurisdiction of the United States (see the Military Extraterritorial Jurisdiction Act of 
2000 (18 U.S.C. 3261 et seq.); 
 

    (ii)   Pursuant to the War Crimes Act, 18 U.S.C. 2441, Federal criminal jurisdiction also 
extends to conduct that is determined to constitute a violation of the law of war when 
committed by a civilian national of the United States; 
 

http://www.travel.state.gov/


 
 

 
  

   (iii)  Other laws may provide for prosecution of U.S. nationals who commit offenses on the 
premises of United States diplomatic, consular, military or other Government missions 
outside the United States (18 U.S.C. 7(9)). 
     
(f)  Processing and departure points.  The Contractor shall require its personnel who are 
arriving from outside the area of performance to perform in the USCENTCOM AOR to—  
 
  (1)  Process through the departure center designated in the contract or   
  complete another process as directed by the Contracting Officer;   
 
  (2)  Use a specific point of departure and transportation mode as directed by the 
Contracting Officer; and 
 
  (3)  Process through a reception center as designated by the Contracting Officer 
upon arrival at the place of performance.   
 
(g)  Personnel data.  (1)  The Contractor shall enter, before deployment, or if already in the 
USCENTCOM AOR, enter upon becoming an employee under this contract, and maintain 
current data, including departure date, for all contractor personnel, including U.S. citizens, 
U.S. legal aliens, third country nationals, and local national contractor personnel, who are 
performing this contract in the USCENTCOM AOR.  This requirement excludes— 

• Personnel hired under contracts for which the period of performance is less than 30 
days; and 

• Embarked contractor personnel, while afloat, that are tracked by the Diary Message 
Reporting System.   

   
(2)  The automated web-based system to use for this effort is the Synchronized 
Predeployment and Operational Tracker (SPOT).   Follow these steps to register in and use 
SPOT: 
      (i)  SPOT registration can be accomplished by either a Common Access Card or through 
an Army Knowledge Online (AKO) account. 
      (ii)  In order to obtain an AKO account, the Contractor shall— 

(A)  Request the Contracting Officer or other Government point of contract to sponsor 
its AKO guest account;  

(B)  Go to http://www.us.army.mil; 
(C)  Enter the AKO sponsor username; and   
(D)  After AKO registration, contact the sponsor to confirm registration. 

      (iii)  Registration in SPOT. 
  (A)  Register for a SPOT account at https://iel.kc.us.army.mil/spotregistration/.   
 
  (B)  The customer support team must validate user need.  This process may take 2 
business days.  Company supervisors will be contacted to determine the appropriate 
level of user access.   

      (iv)  Access to SPOT.  Upon approval, all users will access SPOT at 
https://iel.kc.us.army.mil/spotracker.  
      (v)  SPOT Questions.  Refer SPOT application assistance questions to the 
Customer Support Team at 717-506-1358 or SPOT@technisource.com.  

http://www.us.army.mil/
https://iel.kc.us.army.mil/spotregistration/
https://iel.kc.us.army.mil/spotracker
mailto:SPOT@technisource.com.


 
 

 
  

   
(3)  The Contractor shall ensure that all employees in the database have a current DD Form 
93, Record of Emergency Data Card, on file with both the Contractor and the designated 
Government official.  The Contracting Officer will inform the Contractor of the Government 
official designated to receive the data card.   
(h)  Contractor personnel.  The Contracting Officer may direct the Contractor, at its own 
expense, to remove and replace any contractor personnel who fail to comply with or violate 
applicable requirements of this contract.  Such action may be taken at the Government’s 
discretion without prejudice to its rights under any other provision of this contract, including 
termination for default or cause. 
(i)  Weapons.  (1)  If the Contracting Officer, subject to the approval of the Combatant 
Commander, authorizes the carrying of weapons— 

 
(i)  The Contracting Officer may authorize an approved Contractor to issue 

Contractor-owned weapons and ammunition to specified employees; or  
(ii)  The USACE Regional Security Officer may issue Government-furnished weapons 

and ammunition to the Contractor for issuance to specified contractor employees.     
  (2)  The Contractor shall provide to the Contracting Officer a specific list of personnel for 
whom authorization to carry a weapon is requested. 
  (3)  The Contractor shall ensure that its personnel who are authorized to carry weapons— 

(i)  Are adequately trained to carry and use them—  
(A)  Safely;  
(B)  With full understanding of, and adherence to, the rules of the use of force 
issued by the Combatant Commander; and  
(C)  In compliance with applicable Department of Defense and agency policies, 
agreements, rules, regulations, and other applicable law; 

(ii)  Are not barred from possession of a firearm by 18 U.S.C. 922; and  
(iii)  Adhere to all guidance and orders issued by the Combatant Commander 

regarding possession, use, safety, and accountability of weapons and ammunition. 
   (4)  Upon revocation by the Contracting Officer of the Contractor’s authorization to 
possess weapons, the Contractor shall ensure that all Government-furnished weapons and 
unexpended ammunition are returned as directed by the Contracting Officer. 
  (5)  Whether or not weapons are Government-furnished, all liability for the use of any 
weapon by contractor personnel rests solely with the Contractor and the Contractor 
employee using such weapon. 
(j)  Vehicle or equipment licenses.  Contractor personnel shall possess the required licenses 
to operate all vehicles or equipment necessary to perform the contract in the area of 
performance. 
(k)  Military clothing and protective equipment.  (1)  Contractor personnel are prohibited from 
wearing military clothing unless specifically authorized by the Combatant Commander.  If 
authorized to wear military clothing, contractor personnel must wear distinctive patches, arm 
bands, nametags, or headgear, in order to be distinguishable from military personnel, 
consistent with force protection measures.   
   (2)  Contractor personnel may wear specific items required for safety and security, 
such as ballistic, nuclear, biological, or chemical protective equipment. 
(l)  Evacuation.  (1)  If the Chief of Mission or Combatant Commander orders a mandatory 
evacuation of some or all personnel, the Government will provide to United States and third 



 
 

 
  

country national contractor personnel the level of assistance provided to private United 
States citizens. 
  (2)  In the event of a non-mandatory evacuation order, the Contractor shall maintain 
personnel on location sufficient to meet contractual obligations unless instructed to evacuate 
by the Contracting Officer. 
(m)  Personnel recovery.  In the case of isolated, missing, detained, captured or abducted 
contractor personnel, the Government will assist in personnel recovery actions in 
accordance with DoD Directive 2310.2, Personnel Recovery.   
 (n)  Notification and return of personal effects.  (1)  The Contractor shall be responsible for 
notification of the employee-designated next of kin, and notification as soon as possible to 
the U.S. Consul responsible for the area in which the event occurred, if the employee— 

(i)  Dies; 
(ii)  Requires evacuation due to an injury; or  
(iii) Is isolated, missing, detained, captured, or abducted. 

 
(2)  The Contractor shall also be responsible for the return of all personal effects of 
deceased or missing contractor personnel, if appropriate, to next of kin.   
(o)  Mortuary affairs.  Mortuary affairs for contractor personnel who die in the area of 
performance will be handled in accordance with DoD Directive 1300.22, Mortuary Affairs 
Policy. 
 
 (p)  Changes.  In addition to the changes otherwise authorized by the Changes clause of 
this contract, the Contracting Officer may, at any time, by written order identified as a change 
order, make changes in place of performance or Government-furnished facilities, equipment, 
material, services, or site.  Any change order issued in accordance with this paragraph shall be 
subject to the provisions of the Changes clause of this contract. 
(q)  Subcontracts.  The Contractor shall incorporate the substance of this clause, including this 
paragraph (q), in all subcontracts that require subcontractor personnel to perform in the 
USCENTCOM AOR.  

 
(End of clause) 

 
  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.246-12  Inspection of Construction  AUG 1996    
252.225-7040  Contractor Personnel Authorized to Accompany U.S. 

Armed Forces Deployed Outside the United States  
JUN 2006    

252.232-7003  Electronic Submission of Payment Requests  MAR 2007    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)—EFARS 
 
  (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced 
Construction Contracts, materials delivered to the contractor at locations other than the site 
of the work may be taken into consideration in making payments if included in payment 



 
 

estimates and if all the conditions of the General Provisions are fulfilled.  Payment for items 
delivered to locations other than the work site will be limited to: (1) materials required by the 
technical provisions; or (3) materials that have been fabricated to the point where they are 
identifiable to an item of work required under this contract. 
  (b) Such payment will be made only after receipt of paid or receipted 
invoices or invoices with canceled check showing title to the items in the prime contractor 
and including the value of material and labor incorporated into the item.  

 
(End of clause) 

 
 
52.000-4105

*DBA SUPPLEMENTAL INSURANCE** 
 
DO NOT add a separate line item for the DBA Supplemental Insurance.  DBA Supplemental 
Insurance Must be allocated based on the Labor Cost for each line item. Your Proposal 
may be considered Non-Responsive if you fail to comply with the directions above. 
 

 
(2) WORKERS COMPSENSATION INSURANCE (DEFENSE BASE ACT)  - 

SERVICES (APR 2007) 
 

(a) This clause supplements FAR Clause 52.228-3 
 

(b) The contractor agrees to procure Defense Base Act (DBA) insurance 
pursuant to the terms of the contract between the U.S. Army Corps of 
Engineers (USACE) and CNA/Continental Insurance Company unless the 
contractor has a DBA self-insurance program approved by the Department 
of Labor. The contractor shall submit a copy of the Department of Labor’s 
approval to the contracting officer upon contract award. The current rate 
under the USACE contract is $3.50 per $100 of compensation for services. 

 
(c) The contractor agrees to insert a clause substantially the same as the one 

in all subcontracts to which DBA is applicable. Subcontractors shall be 
required to insert a similar clause in any of their subcontracts subject to the 
DBA. 

 
(d) Should the rates for DBA insurance coverage increase or decrease during 

the performance of this contract, USACE shall modify the contract 
accordingly.  However, the revised rates will not be applicable until the 
Contractor’s or Subcontractor’s DBA Insurance policy is due to be renewed. 

 
(e)  Premiums will be reimbursed only if coverage is purchased      
      through the USACE DBA Pilot Program administered by CNA     
      Insurance and their Managing Broker, Rutherfoord   
      International. 

 
(End of clause) 

 
  



 
 

 
  

 
 

52.000-4106 DEFENSE BASE ACT INSURANCE RATES – LIMITATION -   
 FIXED-PRICE (APR 2007) 

 
(a) The U.S. Army Corps of Engineers (USACE) has entered into a contract 
with CAN/Continental Insurance Company to provide all Defense Base Act 
(DBA) insurance to USACE contractors at a contracted rate. The rates for this 
insurance are as follows: 
 

  Services @ $3.50 per $100 of compensation; or 
 
  Construction @ $7.25 per $100 of compensation. 
 

  (b) Bidders/Offerors should compute the total compensation (direct salary plus 
differential, but excluding per diem, housing allowance and other miscellaneous post 
allowances) to be paid to employees who will be covered by DBA insurance and the cost 
of DBA totals in the spaces provided for the base period and whatever extension there 
may be thereafter, if applicable. 

 
      (1) Compensation of Covered Employees:      
                                                           __  

 
      (2) Defense Base Act Insurance Costs:       
 _______________________________   

 
      (3) Total Cost:                                           _ 

 
   (c) Bidders/Offerors shall include a statement as to whether or not local 
nationals or third country nationals will be employed on the resultant contract. 

 
  (d) CNA Insurance is utilizing Rutherfoord International as their managing 
Broker.  The primary POC is the USACE DBA Program Administrator is Ramoan Jones, 
(703)813-6571 ramoan.jones@rutherfoord.com.  The alternate POC is Sara Payne, Senior 
Vice President, (703)813-6503 sara.payne@rutherfoord.com.  
 
Your insurance should be applied to each line item as they pertain to labor cost for 
that line item.   
Do not add a separate line item for DBA insurance, if you do your bid may be 
considered as non-responsive. 
 

52 CNA Insurance – Contractor – Insurance Carrier 
52.00 Roger Ellickson (312) 822-4395  Roger.ellickson@cna.com 

 
            The Continental Insurance Co. 
            Roger Ellickson 
            DBA CNA Insurance 
            333 S. Wabash Avenue 

mailto:ramoan.jones@rutherfoord.com
mailto:sara.payne@rutherfoord.com
mailto:Roger.ellickson@cna.com


   Chicago, IL  60685-1809 
 
• Rutherfoord International – Insurance Broker 

– James Walczak  (703) 813-6544  jim.walczak@rutherfoord.com 
 
            Rutherfoord International 
            James Walczak 
            5500 Cherokee Avenue, Suite 300 
            Alexandria, VA  22312 
 



Economic Surveillance- Section I 
SAFETY EXPOSURE REPORT                                                         DATE                
(USACE Supplement 1 to AR 385-40) 

INSTRUCTIONS 
  

This report is due to the Contracting Officers’ Representative (COR) no later than the 25th of each month.  
Contractor progress payments will not be processed until this report has been submitted.  

       
        Be sure to include the complete Contract Number including task order number.  
        

TO AED: 

     SAFETY & OCCUPATIONAL HEALTH OFFICE 

FROM AED: 
 
      RESIDENT ENGINEER 
      PROJECT ENGINEER 
      PROJECT MANAGER 

 
                    _______________________________ 
                       SIGNATURE   

 

SUB-CONTRACTORS NAME
 

 
 

  
 PRIME CONTRACTOR NAME

 
CONTRACT  NUMBER AND SHORT TITLE: 

 

SITE LOCATION (nearest city and province or latitude and longitude) 
 

TOTAL MANHOURS YEAR TO DATE        MONTH  MANHOURS THIS MONTH
           

SIGNATUREPrepared by (TYPE NAME and TITLE)

SIGNATURE
 

 

CERTIFIED CONTRACTOR PROJECT 
MANAGER



Economic Surveillance-Section II 

INJURY AND ILLNESS LOG                                                         DATE:        
(USACE Supplement 1 to AR 385-40)

CONTRACT  NUMBER AND SHORT TITLE: 
 

      
This report is due to the Contracting Officers’ Representative (COR) no later than the 25th of each month.  
Contractor progress payments will not be processed until this report has been submitted. 
 
Attach an additional sheet if more space is needed. 

 
 

List all recordable injury cases during the month where medical treatment was administered. 
Name Type Injury Date of Injury 3394 Date ENG Form

Submitted to COR
1  
2  
3  
4  
5  

 
 
         1st Aid cases during the month.  List all non-recordable injuries where first aid was administered. 

Name Type Injury Date of Injury Return to 
Duty 

Remarks

1 
2 
3 
4 
5 
6 
7 
8 
9 
10 

11

12

13 
14 
15 
16 
17 



 
Economic Surveillance-Section III 

ECONOMIC ANALYSIS REPORT                                           DATE: 

CONTRACT  NUMBER AND SHORT TITLE: 
 

SITE LOCATION (nearest city and province or latitude and longitude) 
 

 Employment 
Average Number of Employees per Day Average Salary per Day 

  Afghan Employees International 
Employees Afghan Employees International Employees 

Unskilled Labor         

Semi Skilled Labor         

Skilled Labor         

Technical         

Supervisory         

Management         

Total  
Expenditures  (include Prime and Subcontractors) 

  
Local Expenditures (US$) per Month International Expenditures (US$) per Month 

Sub Contracts   

Life Support   

Building Materials   

Equipment   

Security 

Total 
 

 



 
 

 
  

AI 22.1

 
AI 22.1  Prohibition Against Human Trafficking, Inhumane Living 
Conditions, and Withholding of Employee Passports (5 Nov 07)    
 
All contractors (“contractors” herein below includes subcontractors at all tiers) are reminded 
of the prohibition contained in Title 18, United States Code, Section 1592, against knowingly 
destroying, concealing, removing, confiscating, or possessing any actual or purported 
passport or other immigration document, or any other actual or purported government 
identification document, of another person, to prevent or restrict or to attempt to prevent or 
restrict, without lawful authority, the person’s liberty to move or travel, in order to maintain 
the labor or services of that person, when the person is or has been a victim of a severe 
form of trafficking in persons.  
  
Contractors are also required to comply with the following provisions: 
 
1) Contractors shall only hold employee passports and other identification documents 
discussed above for the shortest period of time reasonable for administrative processing 
purposes. 
2) Contractors shall provide all employees with a signed copy of their employment contract, 
in English as well as the employee’s native language that defines the terms of their 
employment/compensation.  
3) Contractors shall not utilize unlicensed recruiting firms, or firms that charge illegal 
recruiting fees. 
4) Contractors shall be required to provide adequate living conditions (sanitation, health, 
safety, living space) for their employees.  Fifty square feet (50 sf) is the minimum acceptable 
square footage of personal living space per employee.  Upon contractor’s written request, 
contracting officers may grant a waiver in writing in cases where the existing square footage 
is within 20% of the minimum, and the overall conditions are determined by the contracting 
officer to be acceptable.  A copy of the waiver approval shall be maintained at the respective 
life support area.     
5) Contractors shall incorporate checks of life support areas to ensure compliance with the 
requirements of this Trafficking in Persons Prohibition into their Quality Control program, 
which will be reviewed within the Government’s Quality Assurance process. 
6) Contractors shall comply with international laws regarding transit/exit/entry procedures, 
and the requirements for work visas.  Contractors shall follow all  
 
Host Country entry and exit requirements.   
  
Contractors have an affirmative duty to advise the Contracting Officer if they learn of their 
employees violating the human trafficking and inhumane living conditions provisions 
contained herein.  Contractors are advised that contracting officers and/or their 
representatives will conduct random checks to ensure contractors and subcontractors at all 
tiers are adhering to the law on human trafficking, humane living conditions and withholding 
of passports. 
  



 
 

 
  

The contractor agrees to incorporate the substance of this clause, including this paragraph, 
in all subcontracts under his contract. 
          

(End) 
 
 
 
 
AI 25.2

 
AI 25.2 Fitness for Duty and Limits on Medical / Dental Care in 

Iraq and Afghanistan (5 Nov 07) 
 
  The contractor shall perform the requirements of this contract notwithstanding the 
fitness for duty of deployed employees, the provisions for care offered under this section, 
and redeployment of individuals determined to be unfit.  The contractor bears the 
responsibility for ensuring all employees are aware of the conditions and medical treatment 
available at the performance.  The contractor shall include this information and requirement 
in all subcontracts with performance in the theater of operations.   

 
 The contractor shall not deploy an individual with any of the following conditions 
unless approved by the appropriate CENTCOM Service Component (ie. ARCENT, CENTAF, 
etc.)  Surgeon:   Conditions which prevent the wear of personal protective equipment, 
including protective mask, ballistic helmet, body armor, and chemical/biological protective 
garments; conditions which prohibit required theater immunizations or medications; 
conditions or current medical treatment or medications that contraindicate or preclude the 
use of chemical and biological protectives and antidotes; diabetes mellitus, Type I or II, on 
pharmacological therapy; symptomatic coronary artery disease, or with myocardial infarction 
within one year prior to deployment, or within six months of coronary artery bypass graft, 
coronary artery angioplasty, or stenting; morbid obesity (BMI >/= 40); dysrhythmias or 
arrhythmias, either symptomatic or requiring medical or electrophysiologic control; 
uncontrolled hypertension, current heart failure, or automatic implantable defibrillator; 
therapeutic anticoagulation; malignancy, newly diagnosed or under current treatment, or 
recently diagnosed/treated and requiring frequent subspecialist surveillance, examination, 
and/or laboratory testing; dental or oral conditions requiring or likely to require urgent dental 
care within six months’ time, active orthodontic care, conditions requiring prosthodontic care, 
conditions with immediate restorative dentistry needs, conditions with a current requirement 
for oral-maxillofacial surgery; new onset (< 1 year)) seizure disorder, or seizure within one 
year prior to deployment; history of heat stroke; Meniere’s Disease or other 
vertiginous/motion sickness disorder, unless well controlled on medications available in 
theater; recurrent syncope, ataxias, new diagnosis (< 1year) of mood disorder, thought 
disorder, anxiety, somotoform, or dissociative disorder, or personality disorder with mood or 
thought manifestations; unrepaired hernia; tracheostomy or aphonia; renalithiasis, current; 
active tuberculosis; pregnancy; unclosed surgical defect, such as external fixeter placement; 
requirement for medical devices using AC power; HIV antibody positivity; psychotic and 
bipolar disorders. (Reference:  Mod 8 to USCENTCOM Individual Protection and 



 
 

 
  

Individual/Unit Deployment Policy, PPG-Tab A: Amplification of the Minimal Standards of 
Fitness for Deployment to the CENTCOM AOR). 

 
In accordance with military directives (DoDI 3020.41, DoDI 6000.11, CFC FRAGO 09-

1038, DoD PGI 225.74), resuscitative care, stabilization, hospitalization at Level III 
(emergency) military treatment facilities and assistance with patient movement in 
emergencies where loss of life, limb or eyesight could occur will be provided.  Hospitalization 
will be limited to emergency stabilization and short-term medical treatment with an emphasis 
on return to duty or placement in the patient movement system.  Subject to availability at the 
time of need, a medical treatment facility may provide reimbursable treatment for emergency 
medical or dental care such as broken bones, lacerations, broken teeth or lost fillings.   

 
Routine and primary medical care is not authorized.  Pharmaceutical services 

are not authorized for routine or known prescription drug needs of the individual.  
Routine dental care, examinations and cleanings are not authorized.  
  
 Notwithstanding any other provision of the contract, the contractor shall be liable for 
any and all medically-related services or transportation rendered.   In accordance with 
OUSD(C) Memorandum dated January 4, 2007, the following reimbursement rates will be 
charged for services at all DoD deployed medical facilities.  These rates are in effect until 
changed by DoD direction. 
  
 Inpatient daily rate:  $1,918.00.  Date of discharge is not billed unless the patient is 
admitted to the hospital and discharged the same day. 
  
 Outpatient visit rate:  $184.00.   This includes diagnostic imaging, 
laboratory/pathology, and pharmacy provided at the medical facility. 
        

(End) 
 
 
 
AI 25.3

AI 25.3 Compliance with Laws and Regulations 
(5 Nov 07) 

 
 The Contractor shall comply with, and shall ensure that its personnel and its 
subcontractors and subcontractor personnel at all tiers obey all existing and future U.S. and 
Host Nation laws, Federal or DoD regulations, and Central Command orders and directives 
applicable to personnel in Iraq and Afghanistan, including but not limited to USCENTCOM, 
Multi-National Force and Multi-National Corps fragmentary orders, instructions and 
directives.   
 
 Contractor employees performing in the USCENTCOM Area of Operations are under 
the jurisdiction of the Uniform Code of Military Justice (UCMJ).  Under the UCMJ, U.S. 
commanders may discipline contractor employees for criminal offenses.  Contractors shall 
advise the Contracting Officer if they suspect an employee has committed an offense.  



 
 

 
  

Contractors shall not permit an employee suspected of a serious offense or violating the 
Rules for the Use of Force to depart Iraq or Afghanistan without approval from the senior 
U.S. commander in the country.   

 
(End) 

 
 
 
AI 26.6

 
AI 26.6  Afghanistan “Afghan First” Program Implementation.  

Projected Afghan and Third Country National (TCN) Employment  
(5 Nov 07) 

 
The vendor/offeror is required to identify, as outlined below, the total projected number of 
Afghans and TCNs that will be directly employed in the performance of this contract.  
Employment is the total number of Afghan or TCN persons expected to be on the payroll 
(contractors and subcontractors at all tiers) employed full or part time receiving pay during 
the life of the contract.  Third Country Nationals (TCNs) are defined as individuals who are 
citizens of a country other than Afghanistan or a Coalition country. 
 
Is your company an Afghan-owned Company:  Yes ___  No ___.  If yes, the % of Afghan 
ownership is: ______ 

Total Employed by your Company : 
Total Afghan citizens Employed by your Company:      
Total Foreign citizens Employed by your Company :   
Value of Subcontracts for this Contract: 
Value of Subcontracts for this Contract to Afghan-owned Companies: 
Value of Subcontracts for this Contract to Foreign-owned Companies: 
Number of Afghanistan citizens to receive training under this Contract:   
      

(End) 
 
 
SECTION 01010 

SECTION 01010 

SCOPE OF WORK 
1. GENERAL 
This project consists of construction for new metal roofs for five (5) existing resident quarters 
within Qalaa House Compound, Kabul, Afghanistan. Refer to Appendix A the site location.  
 
The project is defined as the design, material, labor, and equipment to construct new metal 
standing seam roofs for five existing two-story buildings.  The work within this contract shall 



 
 

 
  

meet and be constructed in accordance with current U.S. design and International Building 
Codes (IBC). 
 
1.1 ENGLISH LANGUAGE REQUIREMENT  
 
All information shall be presented in English.  The Contractor shall have a minimum of one 
English-speaking representative to communicate with the COR at all times when work is in 
progress. 
 
1.2 SUBMITTALS  
 
Submittals and a Submittal Register are required as specified in Section 01335 of the Basic 
Contract. 
 
1.3 COST ESTIMATE  
 
The contractor shall prepare a parametric construction cost estimate for AED Engineering 
data collection purposes. The contractor shall prepare a thorough, well-supported, estimate 
reflecting the final design features, construction schedule and conditions, and any 
construction phasing requirements.     
 
1.4 CQM TRAINING REQUIREMENT 
 
Before project construction begins, the Contractor’s Quality Control Manager is required to 
have completed the U.S. Army Corps of Engineers CQM course, or equivalent.  The 
Construction Trades Training Center (CTTC) in Jalalabad, Afghanistan provides a course 
that satisfies the requirement.   Courses are offered at regular intervals.   For enrollment and 
course information contact CTTC at the following: 
 
Mhd. Haris 
e-mail:  mharis@afghanreconstruction.org
Telephone:  0700 08 0602 
 
Pervaiz 
e-mail:  adpzmuj@yahoo.com
Telephone:  0700 61 3133 
 

2. LOCATION 
The project site is located in Qalaa House Compound, USACE–AED, Kabul, 
Afghanistan. 

3. SUMMARY OF WORK 
3.1 CONTRACTOR REQUIREMENTS 
The contractor shall construct the facilities in accordance with the requirements stated in 
Section 01015: TECHNICAL REQUIREMENTS.  Refer to attachment following this section 

mailto:mharis@afghanreconstruction.org
mailto:adpzmuj@yahoo.com


 
 

 
  

for more specifics for required spaces.  The construction work shall include but not be limited 
to that shown within attached table and described herein. 
 

4. BASE BID  
Existing Roof Areas: Total 1,371 square meter of the building footprint. Each roof 
area is larger than building footprint specified as described below; 

a. PHASE I:  Bldg 200 (Hope House); 2 story, 12.1 x 17.1 m, Footprint: 207 square 
meters, conex boxes with metal deck roof with steel trusses. 

b. PHASE II:  Bldg 128 (Peace House); 2 story, 12.1 x 46.2 m, Footprint: 559 square 
meters, conex boxes with standing seam sheet metal roof with steel trusses. 

c. PHASE III:  Bldg 110 (Freedom House); 2 story, 12.1 x 19.5 m, Footprint: 236 square 
meters, conex boxes with metal deck roof with steel trusses. 

d. PHASE IV:  Bldg 111 (Independence House); 3 story, 12.1 x 19.5 m, Footprint: 236 
square meters, conex boxes with corrugated sheet metal roof with steel trusses. 

e. PHASE V:  Bldg 122 (Journey House); 2 story, 2.4 x 49.4 m + 1.8 x 7.9 m, Footprint: 
133 square meters, conex boxes with corrugated sheet metal roof with steel trusses. 

See Appendix B for typical building section. 
 
4.1.1 GENERAL REQUIREMENTS  
 
All requirements set forth in the Scope of Work, but not included in the Technical 
Requirements, shall be considered as set forth in both, and vice versa.  
 
The construction work shall include but not be limited to the following sub-paragraphs: 
 

• Basic materials shall include galvanized iron sheet roofing, plywood, sandbags, tar 
paper, and fasteners. 

• Provide complete weather protection, safe working environment, and safety to all 
occupants during the construction.  

• Clean the project site daily and dispose construction debris off of the Government 
property. 

5. LIFE SAFETY 

• All work shall be performed in compliance with Safety and Health Requirements 
Manual, EM-385-1-1, and other applicable Codes.  

• All contract workers shall be always fully protected from falling off of high working 
area during the construction.   



 
 

 
  

5.1 COMPLETION OF WORK 
All work required under this contract shall be completed within 120 calendar days 
including Government review time from Notice to Proceed for site work. 

6. REFERENCES  

Refer to Section 01015 for required references. 

-- End of Section -- 
 
 
SECTION 01015 

SECTION 01015 

TECHNICAL REQUIREMENTS 
7. GENERAL 
 
1.1 The Contractor's construction must comply with technical requirements contained 
herein. The Contractor shall provide construction using the best blend of cost, construction 
efficiency, system durability, ease of maintenance and environmental compatibility. 
 
1.2 These design and product requirements are minimum requirements. The Contractor 
is encouraged to propose alternate design or products (equipment and material) that are 
more commonly used in the region; will be equally or more cost effective or allow for more 
timely completion, but furnish the same system durability, ease of maintenance and 
environmental compatibility. The Contractor will be required to submit information as 
requested by the Contracting Officer to make a comparison of the proposed alternate. All 
variations must be approved by the Contracting Officer. 
 
1.3 ASBESTOS CONTAINING MATERIALS 
 
Asbestos containing material (ACM) shall not be used in the design and construction of this 
project.  If no other material is available which will perform the required function or where the 
use of other material would be cost prohibitive, a waiver for the use of asbestos containing 
materials must be obtained from the Contracting Officer. 
 
1.4 SAFETY 
 
1.4.1 Activity Hazard Analysis (AHA) briefings 
 
a.   Activity Hazard Analysis's shall be prepared in accordance with the Corps of Engineers 

Safety and Health Requirements Manual, EM 385-1-1.  
  
b. Safety requirements (or alternatives) that will either eliminate the identified hazards, 

mitigate or control them to reduce the associated risks to an acceptable level will be 



 
 

 
  

developed. The adequacy of the operational and support procedures that will be 
implemented to eliminate, control, or abate identified hazards or risks will then be 
evaluated and a second risk assessment completed to verify that a satisfactory safety 
level has been achieved. 

c. Confined Space Entry:  The contractor shall provide a proper ventilation and light at 
working area (attic space) for his or her workers during the construction. 

d. Fall Protection Safety: The work areas are high from ground. All contract workers shall 
be always fully protected from falling off the high working area during the construction in 
compliance with the applicable codes.  

1.4.2 Notification of Noncompliance 
  
The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirements. The Contractor shall take immediate corrective action after receipt 
of such notice. Such notice, when delivered to the Contractor at the work site, shall be 
deemed sufficient for the purpose of notification. If the Contractor fails or refuses to comply 
promptly, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken. The Contractor shall make no part of the time 
lost due to such stop orders the subject of claim for extension of time or for excess costs or 
damages. 
 
1.5 LIMITATION OF WORKING SPACE 
 
The Contractor shall, except where required for service connections or other special 
reason(s), confine his operations strictly within the boundaries of the site. Workmen will not 
be permitted to trespass on adjoining property. Any operations or use of space outside the 
boundaries of the site shall be by arrangement with all interested parties. It must be 
emphasized that the Contractor must take all practical steps to prevent his workmen from 
entering adjoining property and in the event of trespass occurring the Contractor will be held 
entirely responsible. 
 
1.6 TEMPORARY STRUCTURES 
 
The Contractor shall erect suitable temporary fences, lighting, and necessary structures to 
safeguard the site, materials and plant against damage or theft and for the protection of the 
general public and shall adequately maintain the same throughout the course of the 
contract. 
 
1.7 SUBCONTRACTORS 
 
Compliance with the provisions of this section by subcontractors will be the responsibility of 
the contractor. 

1.8 TECHNICAL REQUIREMENTS  
• The Contractor shall survey the resident quarters. All roof areas are larger than 



 
 

 
  

the footprint specified.  

• All materials approved shall become standardized material to be used throughout 
the facilities under contract. Different sub-contractors shall not use different 
materials or standards under the contract. 

• Intent of the project is to meet the requirements of applicable Codes and 
Standards, and if possible use locally procured materials and labor to the 
maximum extent possible.  

• Conflicts between criteria shall be brought to the attention of the Contracting 
Officer for resolution. In such instances, the Contractor shall furnish all available 
information with justification to the Contracting Officer. 

• These product requirements are minimum requirements. The Contractor is 
encouraged to propose alternate products (equipment and material) that are more 
commonly used in the region; will be equally or more cost effective or allow for 
more timely completion, but furnish the same system durability, ease of 
maintenance and environmental compatibility.  

• The Contractor will be required to submit information as requested by the 
Contracting Officer to make a comparison of the proposed alternate. All variations 
must be approved by the Contracting Officer. 

1.9 SUBCONTRACTORS 
Compliance with the provisions of this section by subcontractors will be the 
responsibility of the prime contractor. 

1.10 LIST OF CODES AND TECHNICAL CRITERIA: 
1.10.1 The following codes and technical criteria and those referenced therein shall be 

required for this project.  References within each reference below shall be required 
and adhered to. This list is not exhaustive and is not necessarily complete. 

- IBC - International Building Codes, 2003 and its referenced codes including: 
1.10.2 The publications to be taken into consideration shall be those of the most recent 

editions. Standards other than those mentioned above may be accepted if the 
standards chosen are internationally recognized and meet the minimum requirements 
of the specified standards. The Contractor shall be prepared to submit proof of this if 
requested by the Contracting Officer. 

1.11 ENVIRONMENTAL PROTECTION 
1.11.1 Applicable regulations 

The Contractor shall comply with all Host Nation laws, rules, regulations, or standards 
concerning environmental pollution control and abatement with regard to discharge of 
liquid waste into natural streams or manmade channels.  The contractor shall review 
host nation and U.S. Government environmental regulations with the contracting 
officer prior to design and discharge of any liquid wastes into natural streams or 
manmade channels.  



 
 

 
  

1.11.2 Notification 
The Contracting Officer will notify the Contractor in writing of any observed non-
compliance with the foregoing provisions. The Contractor shall immediately take 
corrective action. If the Contractor fails or refuses to promptly take corrective action, 
the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken. No extension of time or damages will 
be awarded to the Contractor unless it was later determined that the Contractor was 
in compliance. 

1.11.3 Spillages 
Measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous 
materials, waste washings, herbicides and insecticides, and construction materials 
from polluting the construction site and surrounding area. 

1.11.4 Disposal 
Disposal of any materials, wastes, effluents, trash, garbage, oil, grease, chemicals, 
etc., shall be taken to a dumpsite off site and subject to the approval of the 
Contracting Officer.  Burning at the project site for the disposal of refuse and debris 
will not be permitted. 

2 ARCHITECTURAL REQUIREMENTS 
Requirements under the Scope of Work (SOW), Appendix, other disciplines of this 
Section 01015 and related Contract Documents are integral part of Architectural 
works and vice versa. 

2.1 ROOF WORK REQUIREMENTS 
The site plan and location of each building are specified in Appendix A, site plan.  The 
new roofing requirements are specified below; See Appendix B, Building Section. 

2.1.1 Clean all roof area (top level of existing metal roof and attic area below) and dispose 
the debris off of Government property. 

2.1.2 Place a single layer of sandbag in flat to cover the whole attic/ceiling area. One 
sandbag contains approximately 8 kg of dry sand and the thickness of layer shall be 
approximately 7 cm.  

2.1.3 Place ¾” thick (20 mm) plywood sheathing (exterior grade) on existing metal roofing 
and attach the plywood to metal panel with bolt and nut (with washer at both sides) at 
approximately every 60 cm by 60 cm each way. The washer and nut shall be 4 mm 
diameter (3/16 inch) and be round headed. All bolts, nuts and washers shall be 
galvanized and NOT dissimilar metals as to create galvanic corrosion.  

2.1.4 Place tar paper (20# grade) on the sheathing. 
2.1.5 Provide and secure standing seam metal roof system over plywood sheathing. 
2.1.6 Repair or replace all damaged parts by the contractor (roof frames, roof overhang, 

fascia, gutter, rain leader, and downspout, etc.). 
2.1.7 Apply exterior finishes to match existing adjacent area. 



 
 

 
  

2.2 ROOFING & WEATHERPROOFING  
2.2.1 Sloped Roofs 
2.2.1.1.1 All new roofing shall be standing seam metal roofing, see Section 01010 for 

buildings. Roofing system shall include all edge, ridge, and penetration flashings 
necessary for a watertight installation. Provide continuous soffit and ridge vents 
meeting the venting requirements of the IBC Code. Roof slopes shall be 
continuous to the perimeter of the building, without interior valleys or depressions 
where ponds can form.  

2.2.1.1.2 Roof Panels: Panels shall be a minimum of 0.85 mm (22 GA) standing seam 
metal. Length of sheet shall be sufficient to cover the entire length of any 
unbroken roof slope when such slope is 9000 mm or less. When length of run 
exceeds 9000 mm and panel splices are provided, each sheet in the run shall 
extend over three of more supports. Sheets longer than 9000 mm may be 
furnished if approved by the Contracting Officer. Width of sheets shall provide not 
more than 450 mm of coverage in place. SSMRS with roofing panels greater than 
300 mm in width shall have standing seams rolled during installation by an 
electrically driven seaming machine. Height of standing seams shall be not less 
than 60 mm. All sheets shall be cut in the shop to correspond to the roof slope and 
may have a horizontal joint at the eave line. 

2.2.1.1.3 Steel sheet Panels: Zinc-coated steel conforming to ASTM A 446, G 90 coating 
designation. Panels shall be 0.85 mm (22 GA). The final coating for aluminum, 
galvanized steel or aluminized steel shall be a factory-applied. 

2.2.1.1.4 Performance Standards: SSMRS shall be tested for wind uplift resistance in 
accordance with ASTM E 1592. The uplift resistance of the SSMRS shall be 
established as indicated in the “STANDARD TEST METHOD FOR STRUCTURAL 
PERFORMANCE OF SSMRS BY UNIFORM STATIC AIR PRESSURE 
DIFFERENCE”. The SSMRS design shall be adequate for uplift if the established 
allowable pressure from testing causes no failure as defined in the Corps of 
Engineers’ STANDARD TEST METHOD FOR STRUCTURAL PERFORMANCE 
OF SSMRS BY UNIFORM STATIC AIR PRESSURE DIFFERENCE. Testing to 
ultimate capacity is not required. 

2.2.1.1.5 Roofing Accessories: Accessories shall be furnished with the Standing Seam 
Metal Roof System. Flashing, gutters, fascias, trim, metal closure strips, caps, and 
similar metal accessories shall be not less than the minimum thickness specified 
for roofing panels. Exposed metal accessories shall be finished to match the 
panels furnished. Molded closure strips shall be closed-cell or solid-cell synthetic 
rubber, neoprene, or polyvinyl chloride; premolded to match configuration of the 
covering and shall not absorb or retain water. Thermal spacer blocks and other 
thermal barriers at concealed clip fasteners shall be as recommended by the 
manufacturer. 

2.2.1.1.6 Fasteners:  
• Concealed fasteners for steel roof panels shall be zinc-coated steel, aluminum, 

corrosion resisting steel, or nylon capped steel, type and size specified below 
or as otherwise approved for the applicable requirements. Concealed fasteners 
for aluminum roof panels shall be aluminum or corrosion resisting steel. 



 
 

 
  

Fasteners for structural connections shall provide both tensile and shear 
strength of not less than 350 kilograms per fastener.  

• Fasteners for accessories shall be the manufacturer's standard. 
• Screws: Screws shall be as recommended by the manufacturer to meet the 

strength design requirements of the panels. 
• Bolts: Bolts shall be not less than 6 mm diameter, shouldered or plain shank as 

required, with locking washers and nuts. 
• Structural Blind Fasteners: Blind screw-type expandable fasteners shall be not 

less than 6 mm diameter. Blind rivets shall be 0.28 mm minimum diameter. 
2.2.1.1.7 Sealant: Except as stated below, sealants shall be elastomeric type containing no 

oil or asphalt. Exposed sealant shall cure to a rubber-like consistency. All sealants 
shall be the non-hardening type. Roof panel standing seam ribs shall have 
continuous sealant that is factory installed. 

2.2.1.1.8 Gaskets and Insulating Compounds: Gaskets and insulating compounds shall be 
non-absorptive and suitable for insulating contact points of incompatible materials. 
Insulating compounds shall be non-running after drying.  

2.2.1.1.9 Sub-purlins: Sub-purlins, when required by the system design, shall be formed 
from steel sheet as standard with the manufacturer. The uncoated thickness may 
be a minimum of 1.5 mm if bolts or structural blind fasteners are used for 
attachment of the concealed anchor clips to the sub purlins. 

2.2.1.1.10 Vapor Retarder: Vapor retarder material shall be polyethylene sheeting 
conforming to the requirements of ASTM D 4397. A fully compatible tape shall be 
provided which has equal or better water vapor control characteristics than the 
vapor retarder material. A general-purpose tape, which has some resiliency and 
cushioning abilities, shall also be provided. 

2.2.1.1.11 EPDM Rubber Boots: Flashing devices around pipe penetrations shall be flexible, 
one-piece devices molded from weather-resistant EPDM rubber. Rubber boot 
material shall be as recommended by the manufacturer. The boots shall have 
base rings made of stainless steel that conform to the contours of the roof panel to 
form a weather-tight seal. 

2.2.1.1.12 Gutters and Downspouts: The contractor shall repair gutters and downspout that 
are damaged by the contractor with 0.85 MM (22 GA) galvanized iron sheet.  

2.2.1.1.13 Warranties: The SSSMR system shall be warranted as outlined below. Any 
emergency temporary repairs conducted by the owner shall not negate the 
warranties. Such warrantees shall start upon final acceptance of the work. 

2.2.1.1.14 Contractor's Weather Tightness Warranty: 
2.2.1.1.15 The SSSMR system shall be warranted by the Contractor on a no penal sum 

basis for a period of five years against material and workmanship deficiencies; 
system deterioration caused by exposure to the elements and/or inadequate 
resistance to specified service design loads, water leaks, and wind uplift damage.  

2.2.1.1.16 The SSSMR system covered under this warranty shall include the entire roofing 
system including, but not limited to, the standing seam metal roof panels, 
fasteners, connectors, roof secured components, and assemblies tested and 
approved in. In addition, the system shall consist of panel finishes, slip sheet, 



 
 

 
  

insulation, vapor retarder, all accessories, components, and trim and all 
connections with roof panels. This includes roof penetration items such as vents, 
curbs, and skylights; gutters and downspouts; eaves, ridge, hip, valley, rake, 
gable, wall, or other roof system flashings installed and any other components 
specified within the contract to provide a weather tight roof system; and items 
specified in other sections of the specifications that are part of the SSSMR 
system.  

2.2.1.1.17 All material and workmanship deficiencies, system deterioration caused by 
exposure to the elements and/or inadequate resistance to specified design loads, 
water leaks and wind uplift damage shall be repaired.  

2.2.1.1.18 This warranty shall warrant and cover the entire cost of repair or replacement, 
including all material, labor, and related markups. The Contractor shall 
supplement this warranty with written warranties from the installer and system 
manufacturer, which shall be submitted along with Contractor's warranty; however, 
the Contractor shall be ultimately responsible for this warranty.  

2.2.2 Manufacturer's Material Warranties: 
2.2.2.1.1 Contractor shall furnish, in writing, the following manufacturer's material warranties 

which cover all SSSMR system components such as roof panels, anchor clips and 
fasteners, flashing, accessories, and trim, fabricated from coil material. 

2.2.2.1.2 A manufacturer's 2 year material warranty guaranteeing that all roof material 
specified herein will not rupture, structurally fail, fracture, deteriorate, or become 
perforated under normal design atmospheric conditions and service design loads. 
Liability under this warranty shall be limited exclusively to the cost of either 
repairing or replacing nonconforming, ruptured, perforated, or structurally failed 
coil material. 

2.2.2.1.3 A manufacturer's 20-year exterior material finish warranty on the factory finish 
warranting that the finish, under normal atmospheric conditions at the site, will not 
crack, peel, or delaminate; chalk in excess of a numerical rating of eight as 
determined in ASTM D 4214 test procedures; or change color in excess of five 
CIE or Hunter Lab color difference (delta E) units in accordance with ASTM D 
2244. Liability under this warranty is exclusively limited to refinishing with an air-
drying version of the specified finish or replacing the defective coated material.  

2.2.2.1.4 A roofing system manufacturer's 20-year system weather tightness warranty. 
 
2.2.3 Submittal Requirements 

Submittals are required for the following materials;  
a. Roof Panel standing seam   G 
b. Bolt, Nut and Washer  G 
c. Plywood sheathing   G 
d. Tar Paper   G 
e.    Sand bag materials- bag and sand  G 



 
 

 
  

-- End of Section-- 
 
 
 
SECTION 01060 

SECTION 01060 
 

SPECIAL CLAUSES 
 
 
PART 1 GENERAL 
 
1.1 PRE-CONSTRUCTION CONFERENCE 
 
1.1.1 Schedule of Meeting 
 
At the earliest practicable time, prior to commencement of the work, the Contractor and any 
Subcontractors whose presence is necessary or requested, shall meet in conference with 
representatives of the Contracting Officer to discuss and develop a mutual understanding 
relative to the details of the administration and execution of this contract. This will include but 
not necessarily be limited to the Contractor's Quality Control (CQC) Program, the 
Contractors Accident Prevention Program, submittals, correspondence, schedule, access to 
the work site, security requirements, interface requirements, temporary facilities and 
services, hazards and risks, working after normal hours or on weekends or holidays, 
assignment of inspectors, representations, special requirements, phasing, and other aspects 
of this project that warrant clarification and understanding. 
 
1.1.2 Meeting Minutes 
 
It shall be the responsibility of the Contractors CQC System Manager to prepare detailed 
minutes of this meeting and submit those minutes to the Contracting Officer for approval 
within three (3) workdays. Any corrections deemed necessary by the Contracting Officer 
shall be incorporated and resubmitted within two (2) calendar days after receipt. Upon 
approval of the minutes by the Contracting Officer, the Contractor shall distribute the 
minutes to all parties present or concerned. 
 
1.2 AREA USE PLAN 
 
The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after 
award of this contract, an Area Use Plan designating intended use of all areas within the 
project boundaries. This plan shall include, but not necessarily be limited to the following: the 
proposed location and dimensions of any area to be fenced and used by the Contractor; 
construction plant and building installations/the number of trailers and facilities to be used; 
avenues of ingress/egress to the fenced areas and details of the fence installation; drawings 
showing temporary electrical installations; temporary water and sewage disposal 
installations; material storage areas; hazardous storage areas. Any areas that may have to 
be graveled shall also be identified. The plan shall also include a narrative description of the 



 
 

 
  

building structural system, the site utility system and the office or administration facilities. 
The Contractor shall also indicate if the use of a supplemental or other staging area is 
desired. The Contractor shall not begin construction of the mobilization facilities prior to 
approval by the Contracting Officer of the Area Use Plan described herein. 
 
1.3 CONTRACTOR'S MOBILIZATION AREA 
 
The Contractor will be permitted to use an area approved by the Contracting Officer within 
the contract limits for operation of his construction equipment and plants, shops, 
warehouses, and offices.  The Contractor is responsible for obtaining any required additional 
mobilization area above that designated.  The construction site shall be cleared of 
construction debris and other materials and the area restored to its final grade. 
 
 
1.3.1 Contractor's Temporary Facilities 
 
1.3.1.1 General 
 
All facilities within the Contractor's mobilization area shall be of substantial construction 
suitable for the local weather conditions.  Sanitary facilities shall meet the requirements of 
Corps of Engineers, Safety and Health Requirements Manual EM 385-1-1.  Local nationals 
will not be granted any privileges under this contract.  
 
1.3.1.2 Administrative Field Offices 
 
The Contractor may provide and maintain administrative field office facilities within the 
mobilization area at the designated site.  Government office and warehouse facilities will not 
be available to the Contractor's personnel. 
 
1.3.1.3 Storage Area 
 
The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link fence around 
trailers and materials. The fence shall include plastic strip inserts, colored green or brown, 
so that visibility through the fence is obstructed. Fence posts may be driven, in lieu of 
concrete bases, where soil conditions permit. Trailers, materials, or equipment shall not be 
placed or stored outside the fenced area unless approved in writing by the Contracting 
Officer. 
 
1.3.1.4 Plant Communication 
 
Whenever the Contractor has the individual elements of its plant so located that operation by 
normal voice between these elements is not satisfactory, the Contractor shall install a 
satisfactory means of communication, such as telephone or other suitable devices.  If radio 
communication is approved by Contracting Officer / installation security office, frequency 
selection shall be approved by Contracting Officer to prevent interference with installation 
operations.  Such devices shall be made available for use by Government personnel. 
. 



 
 

 
  

1.3.1.5 Appearance of Mobilization Site Facilities and/or Trailers 
 
Mobilization Site Facilities and/or Trailers utilized by the Contractor for administrative or 
material storage purposes shall present a clean and neat exterior appearance and shall be 
in a state of good repair. Trailers or other transportable structures which, in the opinion of 
the Contracting Officer, require exterior painting or maintenance will not be allowed on the 
construction site until such work or maintenance has been performed to the satisfaction of 
the Contracting Officer. 
 
1.3.1.6 Maintenance of Storage Area 
 
Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor 
elect to traverse unpaved areas which are not established roadways with construction 
equipment or other vehicles, such areas shall be covered with a layer of gravel as necessary 
to prevent rutting and the tracking of soil onto paved or established roadways; gravel 
gradation shall be at the Contractor's discretion. 
 
1.3.1.7 Security Provisions 
 
Adequate outside security lighting shall be provided at the Contractor's temporary facilities. 
The Contractor shall be responsible for the security of its own facilities and equipment. 
 
1.3.1.8 Sanitation 
 
a. Sanitary Facilities:  The Contractor shall provide portable sanitation facilities for the 
Contractor’s use.  The Contractor shall be responsible for maintaining such facilities at no 
expense to the Government.  
 
b. Trash Disposal:  The Contractor shall be responsible for collection and disposal of trash 
from the work areas and from the mobilization area.  General construction debris and 
demolition debris shall be collected and transported by the Contractor to a location 
designated by the Government.  Construction debris, waste materials, packaging material 
and the like shall be removed from the work site daily. Loose debris capable of being 
windblown, shall be immediately placed in sealed or covered containers to prevent it from 
being blown onto taxiways or runways. Any dirt or soil that is tracked onto paved or surfaced 
roadways shall be cleaned daily. Materials resulting from demolition activities that are 
salvageable shall be stored within the fenced area described above. Stored material not 
indoors, whether new or salvaged, shall be neatly stacked when stored. 
 
1.3.1.9 Telephone 
 
The Contractor shall make arrangements to install and pay all costs for telephone facilities 
desired. 
 
1.3.1.10 Restoration of Storage Area 
 
Upon completion of the project and after removal of mobilization facilities, trailers, materials, 



 
 

 
  

and equipment from within the fenced area, the fence shall be removed and will become the 
property of the Contractor. Areas used by the Contractor for the storage of equipment or 
material, or other use, shall be restored to the original or better condition. Gravel used to 
traverse unpaved areas shall be removed and all such areas restored to their original 
conditions. 
 
1.3.2 Protection and Maintenance of Traffic 
 
During construction the Contractor shall provide access and temporary relocated roads as 
necessary to maintain traffic. The Contractor shall maintain and protect traffic on all affected 
roads during the construction period except as otherwise specifically directed by the 
Contracting Officer.  Measures for the protection and diversion of traffic, including the 
provision of watchmen and flagmen, erection of barricades, placing of lights around and in 
front of equipment and the work, and the erection and maintenance of adequate warning, 
danger, and direction signs, shall be as required by the Host Nation and base authorities 
having jurisdiction. The traveling public shall be protected from damage to person and 
property. The Contractor's traffic on roads selected for hauling material to and from the site 
shall interfere as little as possible with base traffic. The Contractor shall investigate the 
adequacy of existing roads and the allowable load limit on these roads. The Contractor shall 
be responsible for the repair of any damage to roads caused by construction operations. 
 
1.3.3 Temporary Project Safety Fencing and Barricades 
 
The Contractor shall impose all measures necessary to limit public access to hazardous 
areas and to ensure the restriction of workers to the immediate area of the construction and 
mobilization site. The Contracting Officer may require in writing that the Contractor remove 
from the work any employee found to be in violation of this requirement. 
 
1.3.3.1 Barricades 
 
Barricades shall be required whenever safe public access to paved areas such as roads, 
parking areas or sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic. Barricades shall be securely 
placed, clearly visible with adequate illumination to provide sufficient visual warning of the 
hazard during both day and night. Travel to and from the project site shall be restricted to a 
route approved by the Contracting Officer. 
 
1.4  RESPONSIBILITY FOR PHYSICAL SECURITY 
 
Prior to mobilization, the Contractor shall submit his proposed means of providing project 
security to prevent unauthorized access to equipment, facilities, materials and documents, 
and to safeguard them against sabotage, damage, and theft. The Contractor shall be 
responsible for physical security of all materials, supplies, and equipment of every 
description, including property which may be Government-furnished or owned, for all areas 
occupied jointly by the Contractor and the Government, as well as for all work performed. 
 
1.5  DUST CONTROL 



 
 

 
  

 
The Contractor shall be required to control objectionable dust in the work areas, access 
roadways, and haul roads by means of controlled vehicle speeds or dust palliatives. 
Vehicles transporting sand, gravel or other materials creating a dust problem shall be 
covered, as directed by the Contracting Officer, or in accordance with local Laws, codes, 
and regulations. 
 
1.6  ELECTRICITY (CONTRACTOR PROVIDED) 
 
Electrical service is not available for use under this contract; therefore all electric current 
required by the Contractor shall be the responsibility of the Contractor, furnished at his own 
expense.   The Contractor shall provide diesel generators to meet his demand requirements.  
Electricity required for final testing systems will be furnished by the Government.  The 
means of doing so, such as by temporary distribution systems, shall be the responsibility of 
the Contractor.  All temporary connections for electricity shall be subject to the approval of 
the Contracting Officer and shall comply with Corps of Engineers manual EM 385-1-1 
entitled Safety and Health Requirements Manual.  All temporary lines shall be furnished, 
installed, connected and maintained by the Contractor in a workmanlike manner satisfactory 
to the Contracting Officer.  Before final acceptance of systems, or facilities, all temporary 
connections installed by the Contractor shall be removed at his expense in a manner 
satisfactory to the Contracting Officer. 
 
1.7  WORK OUTSIDE REGULAR HOURS 
 
If the Contractor desires to carry on work outside regular base duty hours, or on holidays, 
including the following U.S. holidays:  New Year's Day, Martin Luther King Jr Birthday, 
President’s Day, Memorial Day, Independence Day, Labor Day, Columbus Day, Veteran's 
Day, Thanksgiving and Christmas, the Contractor shall submit an application to the 
Contracting Officer.  Due to reliance upon local national laborers and time off due to local 
observances, there may be disruptions.  Potentials dates are the following local 
observances:  National Islamic Holiday of Ashura, Ramadan (actual date varies – check with 
local authorities).  The Contractor shall allow ample time to enable satisfactory 
arrangements to be made by the Government for inspecting the work in progress.  At night, 
exterior lighting shall be provided in conformance with EM-385-1-1 entitled "Safety and 
Health Requirements Manual". 
 
1.8  SCHEDULING OF WORK IN EXISTING FACILITIES 
 
As soon as practicable, but in any event not later than thirty (30) calendar days after award 
of this contract, the Contractor shall meet in conference with the Contracting Officer, or his 
duly authorized representatives, to discuss and develop mutual understanding relative to the 
scheduling of work in and access to the existing facilities where work has to be performed 
under this contract, so that the Contractor's proposed construction schedule is coordinated 
with the operating and security requirements of the installation. 
 
1.9  CERTIFICATES OF COMPLIANCE 
 



 
 

 
  

Any certificates required for demonstrating proof of compliance of materials with 
specification requirements shall be executed in accordance with Section 01335 SUBMITTAL 
PROCEDURES FOR CONSTRUCTION. Each certificate shall be signed by an official 
authorized to certify in behalf of the manufacturing company involved and shall contain the 
name and address of the Contractor, the project name and location, description and the 
quantity of the items involved, and date or dates of shipment or delivery to which the 
certificates apply. Copies of laboratory test reports submitted with certificates shall contain 
the name and address of the testing laboratory and the date or dates of the tests to which 
the report applies. Certification shall not be construed as relieving the Contractor from 
furnishing satisfactory material. 
 
1.10  ACCIDENT PREVENTION 
 
The Contractor shall comply with all applicable Host Country laws and with such additional 
measures as the Contracting Officer may find necessary in accordance with CONTRACT 
CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 
1984). Applicable provisions of the Corps of Engineers manual entitled Safety and Health 
Requirements Manual EM 385-1-1 will be applied to all work under this contract. The 
referenced manual may be obtained from the Contracting Officer at the jobsite or from the 
Afghanistan Engineer District at Kabul, Afghanistan. 
 
1.10.1 Accident Prevention Program 
 
Within fifteen (15) days after award of this contract, and at least ten (10) days prior to the 
accident prevention pre-work conference, four (4) copies of the Accident Prevention Plan 
required by the CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV 
1991)- ALTERNATE I shall be submitted for review by the Contracting Officer. The 
Contractor shall not commence physical work at the site until the Accident Prevention Plan 
(APP) has been reviewed and accepted by the Contracting Officer. The APP shall meet the 
requirements listed in Appendix "A" of EM385-1-1. The program shall include the following: 
TAC Form 61 " Accident Prevention Program Hazard Analysis (Activity Hazard Analysis)" 
fully completed and signed by an executive officer of the company in block No. 13. The 
Activity Hazard Analysis is a method in which those hazards likely to cause a serious injury 
or fatality are analyzed for each phase of operations. Corrective action is planned in 
advance, which will eliminate the hazards. An analysis is required for each new phase of 
work. On large or complex jobs the first phase may be presented in detail with the submittal 
of the Accident Prevention Plan rather than presenting the complete analysis. If the plan is to 
be presented in phases, a proposed outline for future phases must be submitted as a part of 
the initial Accident Prevention Plan submittal. Accident Prevention Plans will be reviewed for 
timeliness and adequacy at least monthly with a signature sheet signed and dated 
documenting that these reviews took place. Copy of company policy statement of Accident 
Prevention and any other guidance as required by EM 385-1-1, Appendix A. 
 
1.10.2 Ground Fault Circuit Interrupter (GFCI) Requirement – Overseas Construction 
 
The Corps of Engineers Health and Safety Manual, EM 385-1-1, section 11.C.05.a. states: 
"The GFCI device shall be calibrated to trip within the threshold values of 5 ma +/- 1 ma as 



 
 

 
  

specified in Underwriters Laboratory (UL) Standard 943." A variance from USACE has been 
granted allowing 10 ma, in lieu of 5 ma, for overseas activities that use 220 Volts (V)/50 
hertz (Hz) electrical power. 
 
1.10.3 Temporary Power - Electrical Distribution Boxes 
 
EM 385-1-1 section 11.A.01.a. states, "All electrical wiring and equipment shall be a type 
listed by a nationally recognized testing laboratory for the specific application for which it is 
to be used." This includes temporary electrical distribution boxes. Locally manufactured 
electrical boxes will not be allowed. Only manufactured electrical distribution boxes that 
meet the European CE requirements, with 10 ma CE type GFCIs installed shall be allowed. 
 
Contractors shall: 
 
a. Make no modifications that might void any CE or manufacturer certification. 
 
b. Test the installed systems to demonstrate that they operate properly and provide the 10 
ma earth leakage protection. 
 
c. Ensure GFCIs will have an integral push-to-test function. The testing shall be performed 
on a regular basis. 
 
d. Check that proper grounding is checked regularly and flexible cords, connectors, and 
sockets inspected before each use. 
 
1.11  HAZARDOUS MATERIALS 
 
Should the Contractor encounter asbestos or other hazardous materials, during the 
construction period of this contract, he shall immediately stop all work activities in the area 
where the hazardous material is discovered. The Contractor shall then notify the Contracting 
Officer; identify the area of danger; and not proceed with work in that area until given 
approval from the Contracting Officer to continue work activities. Hazardous material is 
considered to be asbestos, explosive devices, toxic waste, or material hazardous to health 
and safety. The Contractor shall secure the area from daily traffic until it is safe to resume 
normal activities. 
 
1.12  TIME EXTENSIONS 
 
1.12.1 General 
 
This provision specifies the procedure for determination of time extensions for unusually 
severe weather in accordance with the Contract Clause 52.249-10 entitled DEFAULT 
(FIXED-PRICE CONSTRUCTION) APR 1984. The listing below defines the anticipated 
monthly unusually severe weather for the contract period and is based on National Oceanic 
and Atmospheric Administration (NOAA) or similar data for the geographic location of the 
project. The schedule of anticipated unusually severe weather will constitute the baseline for 
determining monthly weather time evaluations. Upon award of this contract and continuing 



 
 

 
  

throughout the contract each month, actual unusually severe weather days will be recorded 
on a calendar day basis (including weekends and holidays) and compared to the monthly 
anticipated unusually severe weather in the schedule below. The term "actual unusually 
severe weather days" shall include days actually impacted by unusually severe weather.  
The Contractor's schedule must reflect the anticipated unusually severe weather days on all 
weather dependent activities.  
 
MONTHLY ANTICIPATED UNUSUALLY SEVERE WEATHER CALENDAR DAYS 
January    4 Days 
February    2 Days 
March    2 Days 
April thru 
December    0 Days 
 
1.12.2 Time Extensions 
 
1.12.2.1  Weather 
 
The number of actual unusually severe weather days shall be calculated chronologically 
from the first to the last day in each month. Unusually severe weather days must prevent 
work for fifty percent (50%) or more of the Contractor's workday and delay work critical to the 
timely completion of the project. If the number of actual unusually severe weather days 
exceeds the number of days anticipated in the paragraph above, the Contracting Officer will 
determine whether the Contractor is entitled to a time extension. The Contracting Officer will 
convert any qualifying delays to calendar days and issue a modification in accordance with 
the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 
1984. 
 
1.12.2.2  Other Delays 
 
Construction delays due to full or partial base closures due to incidents such as 
demonstrations, civil unrest and outright attacks will be examined on an individual basis for 
consideration of time extensions. 
 
1.13  STANDARDIZATION 
 
Where two or more items of the same type or class of product, system or equipment 
furnished in this project are required, the units shall be products of the same manufacturer 
and shall be interchangeable when of the same size, capacity, performance characteristics, 
and rating. The only exception to this requirement is where the items are interchangeable 
due to conformance with industry standards (valves, fittings, etc.); they need not be by the 
same manufacturer. This requirement applies to all manufactured items in the project that 
normally require repair or replacement during the life of the equipment. 
 
1.14  COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 
 
The laws of Host Country may prohibit access to certain areas of the country that are under 



 
 

 
  

military control. The Contractor shall furnish the Contracting Officer the names of personnel, 
type, and amounts of equipment, dates and length of time required at the site, and the 
purpose of entering the host country. It is understood that areas to which rights of entry are 
provided by the Host Government are to be used only for work carried out under the contract 
and no destruction or damages shall be caused, except through normal usage, without 
concurrence of the Host Government. 
 
1.14.1  Contractor's Responsibilities 
 
The following items are the sole responsibility of the Contractor to investigate, estimate as to 
cost, and assume the risk, as normally encountered by Contractors. The Contractor shall be 
responsible for determining the effect of the following on his own cost of performance of the 
contract and for including sufficient amount in the contract price:  
 
a. Official language and type of accounts required to satisfy the officials of the Local 
Government. 
 
b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This 
includes any special requirements of the Host Government, including those required by local 
Labor Offices, which the Contractor may have to fulfill before an application for a regular 
block of visas will be accepted. 
 
c. Passports, health and immunization certificates, and quarantine clearance. 
 
d. Compliance with local labor and insurance laws, including payment of employer's share of 
contribution, collecting balance from employee and paying into insurance funds. 
 
e. Strikes, demonstrations and work stoppage. 
 
f. Collection through withholding and payment to local Government, of any Host Country 
income tax on employees subject to tax. 
 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-
indigenous labor, to receive payments and to remove such funds from the country. 
 
h. Operating under local laws, practices, customs and controls, and with local unions, in 
connection with hiring and firing, mandatory wage scales, vacation pay, severance pay, 
overtime, holiday pay, 7th day of rest, legal notice or pay in lieu thereof for dismissal of 
employees, slowdown and curtailed schedules during religious holidays and ratio of local 
labor employed in comparison to others. 
 
i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank 
accounts. 
 
j. Compliance with workmen's compensation laws and contributions into funds.  Provisions of 
necessary medical service for Contractor employees. 
 



 
 

 
  

k. Special license required by the local Government for setting up and operating any 
manufacturing plant in the Host Country, e.g. concrete batching, precast concrete, concrete 
blocks, etc. 
 
l. Sales within the host country of Contractor-owned materials, and equipment. 
 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
 
n. Identification and/or registration with local police of imported personnel. 
 
o. Stamp tax on documents, payments and payrolls. 
 
p. Base passes for permanent staff, day laborers, motor vehicles, etc. 
 
q. Compliance with all customs and import rules, regulations and restrictions, including, but 
not limited to, local purchase requirements. 
 
1.15  IDENTIFICATION OF EMPLOYEE'S PERSONNEL AND VEHICULAR ACCESS TO 
THE PROJECT SITES 
 
The installation security authority maintains the ultimate authority for establishing, 
monitoring, and enforcing security requirements for the installation security office. All 
contractor, subcontractor, or vendor personnel and vehicles at any tier working at any 
location on the installation are subject to a thorough search upon entering, departing, or at 
any time deemed necessary by the installation security personnel. The Contractor shall be 
responsible for compliance with all installation security requirements. The Government 
reserves the right to deny access or to require the contractor to remove any personnel or 
equipment deemed to be a threat to the security of the installation security office or the 
installation personnel. The Contractor shall coordinate with the Contracting Officer to ensure 
that the installation security regulations are followed. 
 
1.15.1 Employee Identification 
 
The Contractor shall be responsible for furnishing to each employee and for requiring each 
employee engaged on the work, to display identification as approved and directed by the 
Contracting Officer. Prescribed identification shall immediately be delivered to the 
Contracting Officer for cancellation upon release of any employee. When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the project. 
Contractor and subcontractor personnel shall wear identifying markings on hard hats clearly 
identifying the company for whom the employee works. 
 
1.15.1.1 Preparation of Identification Badges 
 
The Contractor shall be required to prepare a written application inclusive color photographs 
and provide all materials and labor necessary to prepare an identification badge, laminated 
in plastic, containing the employee's name, badge number, color photo, height and weight, 
the name of the Contractor's organization and for requiring each employee engaged on the 



 
 

 
  

work to display this identification as directed by the Contracting Officer. The Contractor shall 
submit each application and draft badge through the Contracting Officer to the Base Security 
Office. A minimum of thirty-five workdays shall be allowed for Government review and 
certification of badges. The Base Security Office will certify each draft badge by signature, 
stamp, seal or any combination thereof. Upon certification by the Base Security Office, the 
badges will be returned to the Contractor for final preparation, lamination, and issuance. 
Badges shall not be taken out of country during periods of travel or absence. During such 
periods, the Contractor may be permitted to issue temporary identification badges. 
 
1.15.1.2 Employee Background and Historical Information 
 
The Contractor shall be required to prepare and maintain personal background and historical 
information forms on each employee. These forms may be reviewed by the Base Security 
Office. The required information shall include but not necessarily be limited to the following: 
 
a. Full name. 
b. Place and date of birth. 
c. Three (3) current color photographs. 
d. Copy of Citizenship/Nationality identification. 
e. Copy of Passport. 
f. Copy of drivers license. 
g. Police Background Check. 
h. Work History. 
i. Personal background information. 
j. Copy of Work Permit and/or Visa. 
k. Permanent home of record and in-country address. 
l. Other information mandated by local law, the Base Security Regulations or that may be 
required to coordinate and process the necessary documentation with the government 
offices responsible for the approval.  
n. Registration, insurance company, policy number and expiration date for each vehicle. 
 
1.15.2 Identification of Contractor Vehicles  
 
The Contractor shall be responsible for requiring each vehicle engaged in the work to 
display permanent vehicular identification as approved and directed by the Contracting 
Officer. If acceptable to the Base Security Office and approved by the Contracting Officer, 
the Contractor may institute a system of non-permanent temporary identification for one-time 
delivery and transit vehicles. Each Contractor vehicle, machine, piece of equipment, or 
towed trailers, shall show the Contractor's name such that it is clearly visible on both front 
doors of the vehicle and both sides of a towed trailer. A valid license plate shall be displayed 
at all times. Contractor vehicles operated on Government property shall be maintained in a 
good state of repair, shall be insured, and shall be registered in accordance with Afghan 
Law. 
 
1.15.3 Security Plan 
 
The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after 



 
 

 
  

award of this contract, his proposed personnel and vehicular access plan. This plan shall 
cover all elements for issuance of the access passes, safeguarding of passes not issued, 
construction security operations, lost passes, temporary vehicle passes, and collection of 
passes for employee's and vehicles on 1)- temporary absence; 2)- termination or release; 
and 3)- termination or completion of contract. The plan shall address in detail the contractors 
proposed procedures, and organization necessary to produce and maintain effective security 
within the contract limits twenty-four (24) hours a day seven (7) days a week. 
 
1.16  RADIO TRANSMITTER RESTRICTIONS 
 
To preclude accidental actuation of sensitive electronic equipment, the Contractor shall not 
use radio-transmitting equipment without prior approval of the Contracting Officer. 
 
1.17 ON-BASE PHOTOGRAPHY PROHIBITION 
 
The Contractor shall not engage in any form of photography without prior written approval 
from the Contracting Officer. 
 
1.18  PUBLIC RELEASE OF INFORMATION 
 
1.18.1 Prohibition 
 
There shall be no public release of information or photographs concerning any aspect of the 
materials or services relating to this bid, contract, purchase order, or other documents 
resulting there from without the prior written approval of the Contracting Officer. 
 
1.18.2 Subcontract and Purchase Orders 
 
The Contractor agrees to insert the substance of this clause in all purchase orders and 
subcontract agreements issued under this contract. 
 
1.19  ATTACHMENTS 
 
TAC FORM 61 - Accident Prevention Program Hazard Analysis 
 
TAC FORM 356 - Operation and Maintenance Training Validation Certificate 
 
 
PART 2 LOCAL CLAUSES 
 
2.1  APPLICATION OF US CRIMINAL JURISDICTION 
 
Reference DODI 5525.11.  The contractor is directed to provide all of its personnel working 
under this contract, and to require all of its subcontractors to provide their personnel, with 
written notification that - with the exception of nationals of Afghanistan and those ordinarily 
resident in Afghanistan - contractor and subcontractor personnel, and the dependents of 
contractor and subcontractor personnel who are residing with such personnel, may be 



 
 

 
  

subject to US criminal jurisdiction as provided for in the Military Extraterritorial Jurisdiction 
Act, 18 USC 3261-3267; see Section 3267(1)(A)(iii)(I) and (2)(A)(iii).  A copy of the notice 
shall be furnished to the contracting officer upon award of the contract, along with a 
certification by an authorized company representative attesting to the provision of the 
notification to contractor personnel.  
 
2.2  ATTACKS FROM HOSTILE ENTITIES 
 
This contract is firm fixed-price.  Costs incurred in the performance of project execution that 
arise from the attacks of hostile entities, such as costs arising from damage to or destruction 
of contractor equipment and facilities, and damage to or destruction of the project prior to 
Government acceptance, are the sole responsibility of the contractor.  The Government 
makes no guarantee to provide the contractor with security, and bears no obligation to 
reimburse the contractor for costs arising from the attacks of hostile entities.  When 
appropriate, the Contracting Officer may provide the contractor with an equitable adjustment 
with respect to time – but not cost – in accordance with clause 52.249-10; see 52.249-
10(b)(1)(i) and (2). 
 
2.3  INSTALLATION ACCESS AND BADGING 
 
This contract is firm fixed-price.  It is the responsibility of the contractor to be knowledgeable 
of and to abide by any and all applicable installation access procedures and requirements, to 
include any and all badging procedures and requirements, that may be necessary for 
contractor access to the project site.  Such procedures and requirements may change over 
the course of contract performance; it is the responsibility of the contractor to plan 
accordingly in order to meet its existing obligations under this contract.  The US Army Corps 
of Engineers, Afghanistan Engineer District, neither controls nor is responsible for any such 
installation access procedures, requirements or changes thereto.   
 
2.4  CUSTOMS CLEARANCE 
 
Reference clauses 52.229-6 and 52.225-13.  This contract is firm fixed-price.  It is the 
responsibility of the contractor to be knowledgeable of and to abide by any and all applicable 
customs clearance procedures and requirements that may be necessary for the 
transportation of supplies and equipment into Afghanistan.  Such procedures and 
requirements may change over the course of contract performance; it is the responsibility of 
the contractor to plan accordingly in order to meet its existing obligations under this contract.  
The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is 
responsible for any such customs clearance procedures, requirements or changes thereto. 
 
2.5  TRAVEL WARNINGS 
 
The contractor shall provide all personnel working under this contract, and shall require 
subcontractors to provide their personnel, with a written notification advising such personnel 
to be aware of US State Department Travel Warnings with respect to Afghanistan, available 
at http://travel.state.gov, in the event they wish to consider bringing their dependants into 
Afghanistan.  A copy of the notice shall be furnished to the contracting officer upon 



 
 

 
  

award of the contract, along with a certification by an authorized company representative 
attesting to the provision of the notification to contractor personnel.  At no time, subject to 
the written approval of the contracting officer, may the contractor allow such dependants, or 
any other unauthorized individuals, to be present on the project site grounds, whether in 
transit or otherwise.  
 
2.6  DRUG-FREE WORKFORCE 
 
Documentation of the contractor’s drug-free workforce program as required by clause 
252.223-7004(b) shall be furnished to the contracting officer upon award of the 
contract. 
 
2.7  COMBATING TRAFFICKING IN PERSONS, COMMERCIAL SEX ACTS, FORCED 
LABOR 
 
A copy of the employee notification statement as required by clause 252.222-7006(d) shall 
be furnished to the contracting officer upon award of the contract, along with a 
certification by an authorized company representative attesting to the provision of the 
notification to contractor personnel. 
 
2.8 AGENT’S FEE AND COMMISSION   
 
The contractor certifies that the contract price (including any subcontracts awarded 
hereunder) does not include any direct or indirect costs of sales commissions or fees for 
contractor sales representatives for the solicitation or promotion or otherwise to secure the 
conclusion of the sale of any of the supplies or services called for by this contract to the 
Government of Afghanistan. 

 
-- End of Section – 

 
 
 
SECTION 01312 

SECTION 01312 
 

QUALITY CONTROL SYSTEM (QCS) 
PART 1:  GENERAL 

1.1 GENERAL 

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract. The Contractor shall use the 
Government-furnished Construction Contractor Module of RMS, referred to as QCS, to 
record, maintain, and submit various information throughout the contract period.  The 
Contractor module, user manuals, updates, and training information can be downloaded 
from the RMS web site:  the Contractor can obtain the current address from the 



Government.  This joint Government-Contractor use of RMS and QCS will facilitate 
electronic exchange of information and overall management of the contract. QCS 
provides the means for the Contractor to input, track, and electronically share information 
with the Government in the following areas: 

Administration 
Finances 
Quality Control 
Submittal Monitoring 
Scheduling 
Import/Export of Data 

1.1.1 Correspondence and Electronic Communications 

For ease and speed of communications, both Government and Contractor will, to the 
maximum extent feasible, exchange correspondence and other documents in electronic 
format. Correspondence, pay requests and other documents comprising the official 
contract record shall also be provided in paper format, with signatures and dates where 
necessary. Paper documents will govern, in the event of discrepancy with the electronic 
version. 

1.1.2 Other Factors 

Particular attention is directed to specifications “SUBMITTAL PROCEDURES”,  
“CONTRACTOR QUALITY CONTROL”, "PROJECT SCHEDULE", and Contract Clause, 
"Payments", which have a direct relationship to the reporting to be accomplished through 
QCS. Also, there is no separate payment for establishing and maintaining the QCS 
database; all costs associated therewith shall be included in the contract pricing for the 
work. 

1.2 QCS SOFTWARE 

QCS is a Windows-based program that can be run on a stand-alone personal computer 
or on a network.  Prior to the Pre-Construction Conference, the Contractor shall be 
responsible to download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become available.  
It shall be the responsibility of the contractor to maintain the QCS software and install 
updates as they become available. 

1.3 SYSTEM REQUIREMENTS 

The following listed hardware and software is the minimum system configuration that the 
Contractor shall have to run QCS.  No separate payment shall be made for updating or 
maintaining the necessary hardware configurations necessary to run QCS: 

 
Hardware 

IBM-compatible PC with 1000 MHz Pentium or higher processor 
256+ MB RAM for workstation / 512+ MB RAM for server 
1 GB hard drive disk space for sole use by the QCS system 



Digital Video Disk (DVD)-Compact Disk (CD) Reader-Writer (RW/ROM) 
Monitor with a resolution of AT LEAST 1024x768, 16bit  colors 
Mouse or other pointing device 
Windows compatible printer. (Laser printer must have 4 MB+ of RAM) 
Connection to the Internet, minimum 56k BPS Software 
MS Windows 2000 or higher 
QAS-Word Processing software: MS Word 2000 or newer 
Internet browser supporting HTML 4.0 or higher 
Electronic mail (E-mail) MAPI compatible 
Virus protection software regularly upgraded with all issued manufacturer's updates 

1.4 RELATED INFORMATION 

1.4.1 QCS User Guide 

After contract award, the Contractor shall download instructions for the installation and 
use of QCS from the Government RMS Internet Website; the Contractor can obtain the 
current address from the Government. In case of justifiable difficulties, the Government 
will provide the Contractor with a CD-ROM containing these instructions. 

1.4.2 Contractor Quality Control (CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager during the 
mandatory CQC Training class.  The government will provide QCS training if requested 
by the contractor. 

1.5 CONTRACT DATABASE 

Prior to the pre-construction conference, the Government shall provide the Contractor 
with basic contract award data to use for QCS. The Government will provide data 
updates to the Contractor as needed, generally by files attached to E-mail or via CD-
ROM. These updates will generally consist of submittal reviews, correspondence status, 
QA comments, and other administrative and QA data. 

1.6 DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract in the QCS 
database throughout the duration of the contract.  Data updates to the Government shall 
be submitted via either E-mail or electronic media with printed/file attachments, e.g., daily 
reports, schedule updates, payment requests. If permitted by the Contracting Officer.  
The QCS database typically shall include current data on the following items: 

1.6.1 Administration 

1.6.1.1  Contractor Information 

The database shall contain the Contractor's name, address, telephone numbers, 
management staff, and other required items. Within 14 calendar days of receipt of QCS 
software from the Government, the Contractor shall deliver Contractor administrative 
data in electronic format via E-mail. 



1.6.1.2  Subcontractor Information 

The database shall contain the name, trade, address, phone numbers, and other 
required information for all subcontractors. A subcontractor must be listed separately for 
each trade to be performed. Each subcontractor/trade shall be assigned a unique 
Responsibility Code, provided in QCS. Within 14 calendar days of receipt of QCS 
software from the Government, the Contractor shall deliver subcontractor administrative 
data in electronic format via E-mail. 

1.6.1.3  Correspondence 

All Contractor correspondence to the Government shall be identified with a serial 
number. Correspondence initiated by the Contractor's site office shall be prefixed with 
"S". Letters initiated by the Contractor's home (main) office shall be prefixed with "H". 
Letters shall be numbered starting from 0001. (e.g., H-0001 or S-0001).  The 
Government's letters to the Contractor will be prefixed with "C". 

1.6.1.4  Equipment 

The Contractor's QCS database shall contain a current list of equipment planned for use 
or being used on the jobsite, including the most recent and planned equipment inspection 
dates. 

1.6.1.5  Management Reporting 

QCS includes a number of reports that Contractor management can use to track the 
status of the project. The value of these reports is reflective of the quality of the data 
input, and is maintained in the various sections of QCS. Among these reports are: 
Progress Payment Request worksheet, QA/QC comments, Submittal Register Status, 
Three-Phase Inspection checklists. 

1.6.2 Finances 

1.6.2.1  Pay Activity Data 

The QCS database shall include a list of pay activities that the Contractor shall develop 
in conjunction with the construction schedule. The sum of all pay activities shall be equal 
to the total contract amount, including modifications. Pay activities shall be grouped by 
Contract Line Item Number (CLIN), and the sum of the activities shall equal the amount 
of each CLIN. The total of all CLINs equals the Contract Amount. 

1.6.2.2  Payment Requests 

All progress payment requests shall be prepared using QCS. The Contractor shall 
complete the payment request worksheet and include it with the payment request. The 
work completed under the contract, measured as percent or as specific quantities, shall 
be updated at least monthly. After the update, the Contractor shall generate a payment 
request report using QCS. A signed paper copy of the approved payment request is also 
required, which shall govern in the event of discrepancy with the electronic version. 

1.6.3 Quality Control (QC) 



QCS provides a means to track implementation of the 3-phase QC Control System, 
prepare daily reports, identify and track deficiencies, document progress of work, and 
support other contractor QC requirements. The Contractor shall maintain this data on a 
daily basis. Entered data will automatically output to the QCS generated daily report. 

1.6.3.1  Daily Contractor Quality Control (CQC) Reports. 

QCS includes the means to produce the Daily CQC Report. The Daily CQC Report 
generated by QCS shall be the Contractor's official report. Data from any supplemental 
reports by the Contractor shall be summarized and consolidated onto the QCS-
generated Daily CQC Report. Daily CQC Reports shall be submitted as required by 
specification 01451 “CONTRACTOR QUALITY CONTROL”. 

1.6.3.2  Deficiency Tracking. 

The Contractor shall use QCS to track deficiencies. Deficiencies identified by the 
Contractor will be numerically tracked using QC punch list items. The Contractor shall 
maintain a current log of its QC punch list items in the QCS database. The Government 
will log the deficiencies it has identified using its QA punch list items. The Government's 
QA punch list items will be included in its export file to the Contractor. The Contractor 
shall regularly update the correction status of both QC and QA punch list items. 

1.6.3.3  Three-Phase Control Meetings 

The Contractor shall maintain scheduled and actual dates and times of preparatory and 
initial control meetings in QCS. 

1.6.3.4  Accident/Safety Tracking. 

The Government will issue safety comments, directions, or guidance whenever safety 
deficiencies are observed. The Government's safety comments will be included in its 
export file to the Contractor. The Contractor shall regularly update the correction status of 
the safety comments. In addition, the Contractor shall utilize QCS to advise the 
Government of any accidents occurring on the jobsite. This brief supplemental entry is 
not to be considered as a substitute for completion of mandatory reports. 

1.6.3.5  Features of Work 

The Contractor shall include a complete list of the features of work in the QCS database. 
A feature of work may be associated with multiple pay activities. However, each pay 
activity (see subparagraph "Pay Activity Data" of paragraph "Finances") will only be 
linked to a single feature of work. 

1.6.3.6  QC Requirements 

The Contractor shall develop and maintain a complete list of QC testing, transferred and 
installed property, and user training requirements in QCS. The Contractor shall update all 
data on these QC requirements as work progresses, and shall promptly provide this 
information to the Government via QCS. 

1.6.4 Submittal Management 



The Contractor shall maintain a complete list of all submittals, including completion of all 
data columns. Dates on which submittals are received and returned by the Government 
will be included in its export file to the Contractor. The Contractor shall use QCS to track 
and transmit all submittals. ENG Form 4025, submittal transmittal form, and the submittal 
register update, ENG Form 4288, shall be produced using QCS. RMS will be used to 
update, store and exchange submittal registers and transmittals, but will not be used for 
storage of actual submittals. 

1.6.5 Schedule 

The Contractor shall develop a construction schedule consisting of pay activities, in 
accordance with Specification Section Project Schedule. This schedule shall be input and 
maintained in the QCS database either manually or by using the Standard Data 
Exchange Format (SDEF). The updated schedule data shall be included with each pay 
request submitted by the Contractor. 

1.6.6 Requests for Information (RFI) 

The Contractor shall use the two-way RFI system contained in QCS for tracking all RFI’s 
generated during the contract.  Hard copies of all RFI’s shall be provided to the 
government, and will govern in the event of a discrepancy between electronic and printed 
mediums. 

1.6.7 Import/Export of Data 

QCS includes the ability to export Contractor data to the Government and to import 
submittal register and other Government-provided data, and schedule data using SDEF. 

1.7 IMPLEMENTATION 

Contractor use of QCS as described in the preceding paragraphs is mandatory. The 
Contractor shall ensure that sufficient resources are available to maintain its QCS 
database, and to provide the Government with regular database updates. QCS shall be 
an integral part of the Contractor's management of quality control. 

1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM 

The Government-preferred method for Contractor's submission of updates, payment 
requests, correspondence and other data is by E-mail with file attachment(s). For 
locations where this is not feasible, the Contracting Officer may permit use of computer 
diskettes or CD-ROM for data transfer. Data on the disks or CDs shall be exported using 
the QCS built-in export function. 

1.9 MONTHLY COORDINATION MEETING 

The Contractor shall update the QCS database each workday. At least monthly, the 
Contractor shall generate and submit an export file to the Government with schedule 
update and progress payment request. As required in Contract Clause "Payments", at 
least one week prior to submittal, the Contractor shall meet with the Government 
representative to review the planned progress payment data submission for errors and 
omissions. The Contractor shall make all required corrections prior to Government 



acceptance of the export file and progress payment request. Payment requests 
accompanied by incomplete or incorrect data submittals will be returned. The 
Government will not process progress payments until an acceptable QCS export file is 
received. 

1.10 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the 
requirements of this specification. The Contractor shall take immediate corrective action 
after receipt of such notice. Such notice, when delivered to the Contractor at the work 
site, shall be deemed sufficient for the purpose of notification. 

-- End of Section -- 
 
 
 
SECTION 01321

SECTION 01321 
 

PROJECT SCHEDULE 
 

PART 1 GENERAL 
 
1.1 SUBMITTALS 
 
The following shall be submitted for Government approval in accordance with Section 01335  
SUBMITTAL PROCEDURES: SD-07 Schedules Project Schedule; Horizontal Bar Chart and 
Periodic Payment Request Updates; and Projected Earnings Curve and Periodic Payment 
Request Updates.  Revisions to the Project Schedule and Projected Earnings Curve for 
Modifications Issued to this Contract shall be coordinated with the Contracting Officer. 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
 
3.1 GENERAL 
 
The Contractor shall furnish a Project Schedule as described below. The scheduling of 
construction shall be the responsibility of the Contractor. Contractor management personnel 
shall actively participate in its development. Subcontractors and suppliers working on the 
project should also contribute in developing and maintaining an accurate Project Schedule. 
The approved Project Schedule shall be used to measure the progress of the work, to aid in 
evaluating time extensions, and to provide the basis of all progress payments. 
 
3.2 BASIS FOR PAYMENT 
 
The schedule shall be the basis for measuring Contractor progress. Lack of an approved 
schedule or scheduling personnel shall result in an inability of the Contracting Officer to 
evaluate Contractor progress for the purposes of payment. Failure of the Contractor to 



provide all information, as specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to evaluate Contractor 
progress for payment purposes. In the case where Project Schedule revisions have been 
directed by the Contracting Officer and those revisions have not been included in the Project 
Schedule, then the Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have been made. 
 
3.3 PROJECT SCHEDULE 
 
3.3.1 Schedule of Construction 
 
Within seven (7) calendar days after notice to proceed, the Contractor shall prepare and 
submit a Construction Schedule to the Contracting Officer for approval. This schedule shall 
address each payment line item and/or sub-line item listed in the Proposal Schedule 
separately. 
 
3.3.2 Non-Compliance 
 
Failure of the Contractor to comply with the requirements of the Contracting Officer shall be 
grounds for determination by the Contracting Officer that the Contractor is not prosecuting 
the work with sufficient diligence to ensure completion within the time specified in the 
contract. Upon making this determination, the Contracting Officer may terminate the 
Contractor's right to proceed with the work, or any separable part of it, in accordance with 
the default terms of this contract. 
 
3.3.3 Horizontal Bar Chart 
 
The required schedule shall utilize an automated scheduling program and shall be in the 
form of a horizontal bar chart. The line or sub-line item schedule of activities shall be listed 
down the left side of the page. A time scale shall run across the bottom of the page. Each 
work item shall be represented by a bar starting with the schedule start date and running 
continuously to the completion date. 
 
3.3.4 Cost 
 
Listed with each work item shall be a corresponding cost representing the total cost, such as 
material, labor, equipment, and overhead associated with that item. The total cost of the 
work items shall be equal to the Bid Price for that sub-line item of the Proposal Schedule.  
 
3.3.5 Scheduled Project Completion 
 
The schedule interval shall extend from Notice-To-Proceed to the contract completion date. 
 
3.3.6 Projected Earning Curve 
 
Submitted with the Construction Schedule shall be a Projected Earning Curve. The 
Projected Earning Curve is a plot of the Contractor's earnings on the vertical axis and the 
contract duration on the horizontal axis. The earnings figure shall relate to the complete 
value of the contract and need not reflect each facility separately. 



 
3.3.7 Construction Schedule 
 
The Construction Schedule shall be on one page with a maximum dimension of 90 cm by 
120 cm. The Contractor shall submit the Projected Earnings Curve on the same page. The 
initial submittal shall include one (1) reproducible and four (4) copies, one (1) copy of which 
will be returned to the Contractor when approved. 
 
3.3.8 Submission With Partial Payment Estimate 
 
Each time the Contractor submits a payment request under this contract he shall also submit 
three (3) copies of the Bar Chart. The Bar Chart shall be annotated by indicating the percent 
complete for each activity directly on the bar. The Projected Earnings Curve shall be 
annotated by plotting actual earnings versus time on the same graph. Those work items 
reflecting performance which is behind schedule by fifteen (15) calendar days or more shall 
be fully explained in detail giving the reason for delay and the Contractor's plan for timely 
completion within the schedule. 
 
3.3.9 Modifications 
 
The Construction Schedule and Projected Earning Curve shall be revised to reflect any and 
all modifications issued to this contract as they are issued. Format and numbers of copies as 
defined in paragraph CONSTRUCTION SCHEDULE shall be submitted for approval by the 
Contracting Officer. 
 
3.4 PERIODIC PROGRESS MEETINGS 
 
Progress meetings to discuss payment shall include a monthly on-site meeting or shall be 
conducted at other regular intervals mutually agreed to at the preconstruction conference. 
During this meeting the Contractor shall describe, on an activity-by-activity basis, all 
proposed revisions and adjustments to the project schedule required to reflect the current 
status of the project. The Contracting Officer will approve activity progress, proposed 
revisions, and adjustments as appropriate. 
 
3.4.1 Update Submission Following Progress Meeting 
 
A complete update of the project schedule containing all approved progress, revisions, and 
adjustments, based on the regular progress meeting, shall be submitted not later than four 
(4) working days after the monthly progress meeting. 
 
3.4.2 Progress Meeting Contents 
 
Update information, including Actual Start Dates, Actual Finish Dates, Remaining Durations, 
and Cost to Date, shall be subject to the approval of the Contracting Officer. 
 
3.4.3 Earnings Report 
 
A compilation of the Contractor's Total Earnings on the project from the Notice-to-Proceed 
until the most recent Monthly Progress Meeting shall be recorded. This report shall reflect 



the Earnings of specific activities based on the agreements made in the field and approved 
between the Contractor and the Contracting Officer at the most recent Monthly Progress 
Meeting. Provided that the Contractor has provided a complete schedule update, this report 
shall serve as the basis of determining Contractor Payment. This report shall: sum all 
activities and provide a percent complete by individual activity and total project percent 
complete. The report shall contain, for each activity: activity identification, activity 
description, original budgeted amount, total quantity, quantity to date, percent complete 
(based on cost), and earnings to date. 
 
3.4.4 Cost Completion 
 
The earnings for each activity started shall be reviewed. Payment shall be based on 
earnings for each in-progress or completed activity. Payment for individual activities shall not 
be made for work that contains quality defects. A portion of the overall project amount may 
be retained based on delays of activities. 
 
3.4.5 Network Analysis System 
 
The Contractor may, as an option, submit to the Contracting Officer for approval, a time 
related network analysis in lieu of the previously specified bar chart. 
 

-- End of Section -- 
 
 
 
SECTION 01335
          

SECTION 01335 
 

SUBMITTAL PROCEDURES FOR DESIGN-BUILD PROJECTS 
  
 
PART 1   GENERAL 
 
1.1   REFERENCE 
 

The publication listed below forms a part of this specification to the extent referenced.  
The publication is referenced to in the text by basic designation only. 
 
CONSTRUCTION SPECIFICATIONS INSTITUTE 
 

Manual of Practice 
Construction Specifications Institute 
http://www.csinet.org/s_csi/index.asp 
601 Madison Street 

           Alexandria, Virginia 
           22314-1791 
 



   NATIONAL INSTITUTE OF BUILDING SCIENCES (NIBS)  
 

Unified Master Reference List (UMRL) 
National Institute of Building Sciences 
1090 Vermont Avenue, NW, Suite 700 
Washington, DC 20005-4905 
Email:  nibs@nibs.org 
FAX:   (202) 289-1092 
Tele:   (202) 289-7800 

 
AFGHANISTAN ENGINEER DISTRICT 
 

AFGHANISTAN ENGINEER DISTRICT 
http://www.aed.usace.army.mil 
U.S. Army Corps of Engineers 
Attn.:  Qalaa House 
APO AE 09356 

 
TRANSATLANTIC PROGRAMS CENTER 
 
Design Instructions Manual 
 

U.S. Army Corps of Engineers 
http://www.tac.usace.army.mil/extranet/ 

  Transatlantic Programs Center 
                 201 Prince Frederick Drive 
                 Winchester, Virginia  22602 

 
1.2   SUBMITTAL CLASSIFICATION 
 

Submittals are classified as follows: 
 
1.2.1   CONSTRUCTION SUBMITTALS  
 
1.2.1.1   Contractor Furnished Government Approved Construction Submittals 
 

Government approved construction submittals are primarily related to plans (Contractor 
Quality Control, Accident Prevention, Resident Management System, Area Use, etc.) 
schedules (Project Schedule/Network Analysis), and certificates of compliance. They 
may also include proposed variations to approved design documents in accordance with 
the paragraph entitled "VARIATIONS". 

 
1.2.1.2   For Information Only Construction Submittals (FIO) 
 

All submittals not requiring Designer of Record or Government approval will be for 
information only. 

 
1.3   SUBMITTAL CERTIFICATION 
 



The CQC organization shall be responsible for certifying that all submittals and 
deliverables have been reviewed in detail for completeness, are correct, and are in strict 
conformance with the contract drawings, specifications, and reference documents. 

 
1.3.1   Effective Quality Control System 
 

The Prime Contractor is responsible for quality control and shall establish and maintain 
an effective quality control system in compliance with Contract Clause 52.236-21 
SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION - ALTERNATE I and 
specification section 01451 CONTRACTOR QUALITY CONTROL. 
 

1.3.1.1   Organizational Responsibility 
 

The quality control system shall cover all construction, subcontractor, manufacturer, 
vendor, and supplier operations at any tier, both onsite and offsite.  

 
1.3.1.2   CQC System Manager Review and Approval 
 

Prior to submittal, all items shall be checked and approved by the Prime Contractor's 
Quality Control (CQC) System Manager. If found to be in strict conformance with the 
contract requirement, each item shall be stamped, signed, and dated by the CQC 
System Manager. Copies of the CQC organizations review comments indicating action 
taken shall be included within each submittal. 

 
1.3.1.3   Determination of Compliance 
 

Each submittal shall be complete and in sufficient detail to allow ready determination of 
compliance with contract requirements by the Contracting Officer.  The contractor shall 
submit all required documentation with submittals.  The U.S. Army Corps of Engineer 
(USACE) will not accept partial submittals. 

 
1.3.2   Responsibility for Errors or Omissions 
 

It is the sole responsibility of the Prime Contractor to ensure that submittals do or do not 
comply with the contract documents.  Government review, clearance for construction, or 
approval by the Contracting Officer shall not relieve the Prime Contractor from 
responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract. 
 

1.3.2.1   Government Review 
 

Government review, clearance for construction, or approval of construction submittals 
shall not be construed as a complete check, but will indicate only that the general method 
of construction, materials, detailing and other information are satisfactory. 

 
1.3.3   Substitutions 
 



After design submittals have been reviewed and cleared for construction by the 
Contracting Officer, no re-submittal for the purpose of substituting materials or equipment 
will be considered unless justified as indicated in the paragraph entitled VARIATIONS. 

 
1.3.4   Additional Submittals 
 

In conjunction with Contract Clause 52.236-5 MATERIAL AND WORKMANSHIP. The 
Contracting Officer may request submittals in addition to those specified when deemed 
necessary to adequately describe the work. 

 
1.3.5   Untimely and Unacceptable Submittals 
 

If the Prime Contractor fails to submit submittals in a timely fashion, or repetitively 
submits submittals that are incomplete or not in strict conformance with the contract 
documents, no part of the time lost due to such actions shall be made the subject of 
claim for extension of time or for excess costs or damages by the Design-Build 
Contractor. 

 
1.3.6   Stamps 
 

Stamps shall be used by the Prime Contractor on all construction submittals to certify 
that the submittal meets contract requirements and shall be similar to the following: 
 
   Prime Contractor (Firm Name) 
   Contract Number 
   Contract Name 
 
I certify that this submittal accurate, is in strict conformance with all contract 
requirements, has been thoroughly coordinated and cross checked against all other 
applicable disciplines to prevent the omission of vital information, that all conflicts have 
been resolved, and that repetition has been avoided and, it is complete and in sufficient 
detail to allow ready determination of compliance with contract requirements by the 
Contracting Officer. 
 
Name of CQC System Manager: ______________________________________ 
 
Signature of CQC System Manager:   __________________________________ 
 
Date:   _____________ 
 

1.4   ENGLISH LANGUAGE 
 

All specifications, drawings, design analysis, design calculations, shop drawings, catalog 
data, materials lists, and equipment schedules submitted shall be in the English 
language.  However, the local language of host country shall be added to project as-built 
drawings. 

 
1.5   UNITS OF MEASUREMENT 
 



Design documents shall be prepared in accordance with the guidance offered in 
SECTION 01415 METRIC MEASUREMENTS. 
 
The metric units used are the International System of Units (SI) developed and 
maintained by the General Conference on Weights and Measures (CGPM); the name 
International System of Units and the international abbreviation SI were adopted by the 
11th CGPM in 1960. 

 
1.6   WITHHOLDING OF PAYMENT FOR SUBMITTALS 
 

1.6.1   Construction Submittals 
 

Payment for materials incorporated in the work will not be made if required approvals 
have not been obtained.  In event under separate clause of the contract, the Prime 
Contractor is allowed partial or total invoice payment for materials shipped from the 
Continental United States (CONUS), and/or stored at the site, the Prime Contractor shall 
with his request for such payment, submit copies of approvals (ENG Form 4025) 
certifying that the materials that are being shipped and/or stored have been approved 
and are in full compliance with the contract technical specifications. 

 
PART 2   PRODUCTS 
 
2.1   GENERAL 
 

The following are contract deliverables which expound upon and finalize the design 
parameters/requirements outlined within the contract documents.  They shall be 
prepared in such a fashion that the Prime Contractor is responsible to the Government 
and not as an internal document between the Prime Contractor and its Subcontractors, 
Vendors, Suppliers, etc. 

 
PART 3   EXECUTION 
 
3.1   SUBMITTAL REGISTERS 
 
3.1.1   Construction Submittal Register (ENG Form 4288) 
 

Attached to this section is ENG Form 4288 which the Contractor is responsible for 
developing for this contract.  All construction submittals shall be shown on this register.  
The submittal register shall be the controlling document and will be used to control all 
construction submittals throughout the life of the contract.  The Contractor shall maintain 
and update the register on a monthly basis for the Contracting Officer's approval. 

 
3.2   TRANSMITTAL FORM (ENG Form 4025) 
 

The sample transmittal form (ENG Form 4025) attached to this section shall be used for 
submitting both design and construction submittals in accordance with the instructions on 
the reverse side of the form.  These forms will be furnished to the Contractor.  This form 
shall be properly completed by filling out all the heading blank spaces and identifying 
each item submitted. Special care will be exercised to ensure proper listing of the 



specification paragraph and/or sheet number of the contract drawings pertinent to the 
data submitted for each item. 

 
3.4   PROGRESS SCHEDULE 
 

The Contractor shall prepare and submit a design progress schedule to the Contracting 
Officer.  The Critical Path Method (CPM) of network calculation shall be used to generate 
the Project Schedule.  The progress schedule shall show, as a percentage of the total 
design price, the various items included in the contract and the order in which the 
Contractor proposes to carry on the work, with dates on which he will start the features of 
the work and the contemplated dates for completing same.  Significant milestones such 
as review submittals shall be annotated.  The Contractor shall assign sufficient technical, 
supervisory and administrative personnel to insure the prosecution of the work in 
accordance with the progress schedule.  The Contractor shall correct the progress 
schedule at the end of each month and shall deliver Submittal section AED (3) copies to 
the Contracting Officer.  The approved Project Schedule shall be used to measure the 
progress of the work, to aid in evaluating time extensions, and to provide the basis of all 
progress payments. 

 
3.5   SCHEDULING 
 
3.5.1   Construction Submittals 
 

Submittals covering component items forming a system or items that are interrelated 
shall be scheduled to be coordinated and submitted concurrently.  Certifications to be 
submitted with the pertinent drawings shall be so scheduled.  Adequate time (a minimum 
of fourteen (14) calendar days exclusive of mailing time) shall be allowed for review and 
approval.  If the Contractor fails to submit post design construction submittals in a timely 
fashion, or repetitively submits submittals that are not in strict conformance with the 
contract documents, no part of the time lost due to actions shall be made the subject of 
claim for extension of time or for excess costs or damages by the Contractor. 

 
3.6   SUBMITTAL PROCEDURE 
 
3.6.1   Construction Submittals 
 

Three (3) copies of all post design construction submittals shall be transmitted to the 
overseas district office administering the construction portion of the contract at the 
following address: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 



Attn.:  Tony Lijewski 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Qalaa House 
APO AE 09356 
 
Submittal area of the  AED engineering section  
 
One (1) additional copy of each Post Design Construction submittal shall be transmitted 
to the Government at the following stateside address by means of ENG Form 4025: 
 
TRANSATLANTIC PROGRAMS CENTER 
 
U.S. Army Corps of Engineers 
Transatlantic Programs Center 
ATTN: CETAC-EC-TT-QC (J. Funkhouser) 
201 Prince Frederick Drive 
Winchester, Virginia  22602 
 

3.6.2   Submittal Numbering System 
 

Instructions on the numbering system to be used for construction submittals follows: 
 

3.6.2.1   Submittals 
 

Materials are listed on the Submittal Register (ENG Form 4288) as follows:  
 
a.  List is prepared according to contract specifications and drawings, picking up all items 
involved in the project. 
 
b.  This list is divided into sections as indicated in the specifications for example:  
 
      Sec   01015       "Technical Requirements" 

Sec   01335        “Design Submittals 
      Sec.  02831       "Chain-Link Fence"  
      Sec.  02710       "Subdrainage System"  
      Sec   03300       "Concrete For Building Construction"  
      Sec.  04200       "Masonry"  

 
3.6.3.2   Numbering procedures for transmittal on ENG FORM 4025 
 

a.  Each section, may include a list of items.  All these items will then be listed with a 
progressive number within the sections they belong to, for example:  
 
      Sec.    01015 will have 01015.00 (Basic number)  
      Item x         "     "  01015.01  
      Item y         "     "  01015.02  



      Item z         "     "  01015.03  
 
      Sec.    01335  will have 01335.00 (Basic number)  
      35% design drawings         "     "  01335.01  
      100% design drawings       "     "  01335.03  
 
      Sec.    02710 will have 02710.00 (Basic number)  
      Item x         "     "  02710.01  
      Item y         "     "  02710.02  
      Item z         "     "  02710.03  
 
      Sec.    02600 will have 02600.00 (Basic number)  
      Item x         "     "  02600.01  
      Item y         "     "  02600.02  
 
      Sec.    03300 will have 03300.00 (Basic number)  
      Item x         "     "  03300.01  
      Item y         "     "  03300.02  
      etc.  
 
b.  It is evident a transmittal will never show a Section number i.e., 02831.00, 03300.00, 
etc., since these are only the basic numbers of the system.  Numbers on transmittals will 
be the item numbers, i.e., 01015.01, 02710.01, 02710.02, 02710.03, 03300.01, 
03300.02, etc.  All items, as listed on the Submittal Register, will be submitted via a 
separate transmittal form ENG FORM 4025 thus avoiding getting together more than one 
item (as listed) and more than one number.  There are items, on the other hand, which 
may be submitted all together on the same transmittal form.  This must be established 
before submission is made.  
 
c.  Sec. 10800 "Toilet Accessories" - this section will have basic number 10800.00 - all 
items relative to it will be listed one by one on separate lines.  ONLY one transmittal 
number will then be given for all of these "10800.01" which will include i.e., robe hook, 
toilet paper holder, mirror, soap holder, cabinet for paper towels, etc.  Each one of these 
items will be listed on the same Transmittal Number 10800.01 as item 1, item 2, item 3, 
etc.  
 
For design reviews the standard Corps of Engineers method of review is through 
DrChecks through projnet https://www.projnet.org/projnet/binKornHome/index.cfm All of 
AED design submittal reviews shall be done through DrChecks. 

 
3.6.3.3   Re-submittals 
 

Should the Contractor be required to resubmit any transmittal, it will be accomplished by 
utilizing the same transmittal number followed by the number "-1" for the first re-
submittal, "-2" for the second re-submittal, "-3" for the third re-submittal, etc.  For 
example, a first re-submittal would be "SUBMITTAL PROCEDURES FOR DESIGN 
BUILD PROJECT" 01335.01-1, a second re-submittal 01335.01-2, etc.  The purpose of 
this system is to avoid deviations from Submittal Register and, to avoid confusion arising 
from the use of more than one number on transmittal when more than one item is 

https://www.projnet.org/projnet/binKornHome/index.cfm


submitted on the same form.  This system will also facilitate the use, wherever required, 
on machine printouts.  

 
3.6.4   Variations 
 

If design documents or construction submittals show variations from the contract 
parameters and/or requirements, the Contractor shall justify such variations in writing, at 
the time of submission.  Additionally, the Contractor shall also annotate block "h" entitled 
"variation" of ENG FORM 4025. After design submittals have been reviewed and cleared 
for construction by the Contracting Officer, no re-submittal for the purpose of substituting 
materials, equipment, systems, and patented processes will be considered unless 
accompanied by the following: 
 
a.  Reason or purpose for proposed variation, substitution, or revision. 
 
b.  How does quality of variation compare with quality of the specified item?  This shall be 
in the form of a technical evaluation tabulating differences between the item(s) originally 
specified and what is proposed. 
 
c.  Provide a cost comparison.  This shall include an acquisition and life cycle cost 
comparison. 
 
d.  For proprietary materials, products, systems, and patented processes a certification 
signed by an official authorized to certify in behalf of the manufacturing company that the 
proposed substitution meets or exceeds what was originally specified. 
 
e.  For all other actions, a certification signed by a licensed professional engineer or 
architect certifying that the proposed variation or revision meets or exceeds what was 
originally specified. 
 
f.  Advantage to the Government, if variation is approved, i.e. Operation and 
Maintenance considerations, better product, etc. 
 
g.  Ramifications and impact, if not approved. 
 
If the Government review detects any items not in compliance with contract requirements 
or items requiring further clarification, the Contractor will be so advised.  Lack of 
notification by the Contracting Officer of any non-complying item does not relieve the 
Contractor of any contractual obligation. 
 

3.6.5   Non-Compliance 
 

The Contracting Officer will notify the Contractor of any detected noncompliance with the 
requirements of this specification.  The Contractor shall take immediate corrective action 
after receipt of such notice.  Such notice, when delivered to the Contractor at the 
worksite, shall be deemed sufficient for the purpose of notification.  If the Contractor fails 
or refuses to comply promptly, the Contracting Officer may issue an order stopping all or 
part of the work until satisfactory corrective action has been taken.  No part of the time 



lost due to such stop orders shall be made the subject of claim for extension of time or 
for excess costs or damages by the Contractor. 

 
3.7   GOVERNMENT APPROVED CONSTRUCTION SUBMITTALS (Required During 
Construction)  
 
3.7.1   General 
 

Since this contract requires that the drawings and specifications specify specific 
proprietary materials, equipment, systems, and patented processes by trade name, 
make, or catalog number, it is anticipated that construction shop drawings will primarily 
be limited to testing, construction plans (e.g., Contractor Quality Control, Accident 
Prevention, Resident Management System, Area Use etc), schedules (Project 
Schedule/Network Analysis),  certificates of compliance, reports, records/statements and 
variations.  

 
3.7.1.1   Variations 
 

After design submittals have been reviewed and cleared for construction by the 
Contracting Officer, no submittal for the purpose of substituting materials, equipment, 
systems, and patented processes will be considered by the Government unless 
submitted in accordance with the paragraph entitled VARIATIONS. 

 
3.7.2   Government Approval of Construction Submittals 
 

The approval of construction submittals by the Contracting Officer shall not be construed 
as a complete check, but will indicate only that the general method of design 
construction, materials, detailing and other information are satisfactory.  Approval will not 
relieve the Prime Contractor of the responsibility for any error which may exist, as it is the 
sole responsibility of the Prime Contractor to certify that each submittal has been 
reviewed in detail and is in strict conformance with all the contract documents referenced 
therein. 
 
Virtually all construction submittals can and must be incorporated directly into the design 
specifications and drawings prepared by the Contracting Officer.  Since the  Prime 
Contractor has sole responsibility for the procurement and construction, impediments do 
not exist which would impair his ability to specifically identify what is being furnished to 
the Government prior to the start of construction.  
 

3.14.4   Submittals 
 

Submittals (other than shop drawings) shall be limited to items such as Plans (e.g., 
Quality Control Plan, Accident Prevention Plan, Area Use Plan etc.),Certificates of 
Compliance, Installation Instructions, Manufacturer's Catalog Data, Descriptive 
Literature/Illustrations, Factory and Field Test Reports, Performance and Operational 
Test Data Reports, Records, Operation and Maintenance Manuals, and required 
variations. 

 
3.14.5   Government Review 



 
Upon completion of review of construction submittals requiring Government approval, the 
submittals will be identified as having received approval by being so stamped and dated. 
two (2) copies of the submittal will be retained by the Contracting Officer and one (1) 
copy of the submittal will be returned to the Prime Contractor. 

 
3.15   FOR INFORMATION ONLY SUBMITTALS 
 

These submittals shall be checked, stamped, signed and dated by the Prime Contractor's  
Quality Control Engineer, certifying that such submittal complies with the contract 
requirements.  All Contractor submittals shall be subject to review by the Government at 
any time during the course of the contract.  Any Contractor submittal found to contain 
errors or omissions shall be resubmitted as one requiring "approval".  No adjustment for 
time or money will be allowed for corrections required as a result of noncompliance with 
plans or specifications.  Normally submittals for information only will not be returned.  
Approval of the Contracting Officer is not required on information only submittals.  These 
submittals will be used for information purposes.  The Government reserves the right to 
require the Prime Contractor to resubmit any item found not to comply with the contract.  
This does not relieve the Prime Contractor from the obligation to furnish material 
conforming to the plans and specifications and will not prevent the Contracting Officer 
from requiring removal and replacement if nonconforming material is incorporated in the 
work.  

 
3.16   ATTACHMENTS 
 

The following attachments form an integral part of this specification: 
 
ENG FORM 4025 -   Transmittal of Shop Drawings, Equipment Data, Material Samples, 
or Manufacturer's Certificate of Compliance (2 pages) 
 
ENG FORM 4288 - Submittal Register 
 

                                                     -- End of Section - 
 
 
 
SECTION 01415

SECTION 01415  

METRIC MEASUREMENTS  
 

1.1 REFERENCES  

The publications listed below form a part of this specification to the extent referenced. The 
publications are referred to within the text by the basic designation only.  

ASTM INTERNATIONAL (ASTM)  

ASTM E 621 (1994; R 1999e1) Use of Metric (SI) Units in 



Building Design and Construction (Committee E-6 
Supplement to E380)  

ASTM SI 10 (2002) American National Standard for Use of the 
International System of Units (SI):  The Modern 
Metric System  

1.2 GENERAL  

This project includes metric units of measurements. The metric units used are the 
International System of Units (SI) developed and maintained by the General Conference 
on Weights and Measures (CGPM); the name International System of Units and the 
international abbreviation SI were adopted by the11th CGPM in 1960. A number of 
circumstances require that both metric SI units and English inch-pound (I-P) units be 
included in a section of the specifications. When both metric and I-P measurements are 
included, the section may contain measurements for products that are manufactured to I-
P dimensions and then expressed in mathematically converted metric value(soft metric) 
or, it may contain measurements for products that are manufactured to an industry 
recognized rounded metric (hard metric)dimensions but are allowed to be substituted by I-
P products to comply with the law. Dual measurements are also included to indicate 
industry and/or Government standards, test values or other controlling factors, such as 
the code requirements where I-P values are needed for clarity or to trace back to the 
referenced standards, test values or codes.  

1.3 USE OF MEASUREMENTS IN SPECIFICATIONS  

Measurements in specifications shall be either in SI or I-P units as indicated, except for 
soft metric measurements or as otherwise authorized.  When only SI or I-P 
measurements are specified for a product, the product shall be procured in the specified 
units (SI or I-P) unless otherwise authorized by the Contracting Officer. The Contractor 
shall be responsible for all associated labor and materials when authorized to substitute 
one system of units for another and for the final assembly and performance of the 
specified work and/or products.  

1.3.1 Hard Metric  

A hard metric measurement is indicated by an SI value with no expressed correlation to 
an I-P value. Hard metric measurements are often used for field data such as distance 
from one point to another or distance above the floor. Products are considered to be hard 
metric when they are manufactured to metric dimensions or have an industry recognized 
metric designation.  

1.3.2 Soft Metric  

(1) A soft metric measurement is indicated by an SI value which is a mathematical 
conversion of the I-P value shown in parentheses (e.g. 38.1 mm (1-1/2 inches)). Soft 
metric measurements are used for measurements pertaining to products, test values, 
and other situations where the I-P units are the standard for manufacture, verification, 
or other controlling factor. The I-P value shall govern while the metric measurement is 
provided for information.  



(2) A soft metric measurement is also indicated for products that are manufactured in 
industry designated metric dimensions but are required by law to allow substitute I-P 
products. These measurements are indicated by a manufacturing hard metric product 
dimension followed by the substitute I-P equivalent value in parentheses (e.g., 190 x 
190 x 390 mm (7-5/8 x 7-5/8 x 15-5/8inches)).  

1.3.3 Neutral  

A neutral measurement is indicated by an identifier which has no expressed relation to 
either an SI or an I-P value (e.g., American Wire Gage (AWG) which indicates thickness 
but in itself is neither SI nor I-P).  

1.4 COORDINATION  

Discrepancies, such as mismatches or product unavailability, arising from use of both 
metric and non-metric measurements and discrepancies between the measurements in 
the specifications and the measurements in the drawings shall be brought to the attention 
of the Contracting Officer for resolution.  

1.5 RELATIONSHIP TO SUBMITTALS  

Submittals for Government approval or for information only shall cover the SI or I-P 
products actually being furnished for the project. The Contractor shall submit the 
required drawings and calculations in the same units used in the contract documents 
describing the product or requirement unless otherwise instructed or approved. The 
Contractor shall use ASTM SI 10 and ASTM E 621 as the basis for establishing metric 
measurements required to be used in submittals.  

-- End of Section -- 
 
 
 
SECTIION 01451

SPECIFICATION SECTION 01451 
 

CONTRACTOR QUALITY CONTROL 
PART 1:  GENERAL 

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. 
The publications are referred to within the text by the basic designation only. 

  U.S. ARMY CORPS OF ENGINEERS (USACE) 

ER 1110-1-12 (1993)  Quality Management 

EM 385-1-1   Safety and Health Requirements Manual 

1.2 PAYMENT 



Separate payment will not be made for providing and maintaining an effective Quality 
Control program, and all costs associated therewith shall be included in the applicable 
unit prices or lump-sum prices contained in the Bidding Schedule. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.1 GENERAL REQUIREMENTS 

The Contractor is responsible for quality control and shall establish and maintain an 
effective quality control system in compliance with the Contract Clauses and this 
specification section. The quality control system shall consist of plans, procedures, and 
organization necessary to produce an end product which complies with the contract 
requirements. The system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence. The site project 
superintendent will be held responsible for the quality of work on the job and is subject to 
removal by the Contracting Officer for non-compliance with the quality requirements 
specified in the contract. The site project superintendent in this context shall be the 
highest level manager responsible for the overall construction activities at the site, 
including quality and production. The site project superintendent shall maintain a physical 
presence at the site at all times, except as otherwise acceptable to the Contracting 
Officer, and shall be responsible for all construction and construction related activities at 
the site. 

 
3.2     CQM TRAINING REQUIREMENT 
 

Before project design and construction begin, the Contractor’s Quality Control Manager 
is required to have completed the U.S. Army Corps of Engineers CQM course, or 
equivalent.  The Construction Trades Training Center (CTTC) in Jalalabad, Afghanistan 
provides a course that satisfies the requirement.   Courses are offered at regular 
intervals.   For enrollment and course information contact CTTC at the following: 

 
Mhd. Haris 
e-mail:  mharis@afghanreconstruction.org
Telephone:  0700 08 0602 
 
Pervaiz 
e-mail:  adpzmuj@yahoo.com
Telephone:  0700 61 3133 

3.3 QUALITY CONTROL PLAN 

The Contractor shall furnish for review by the Government, not later than five (5) days 
after receipt of Notice-to-Proceed (NTP) the proposed Contractor Quality Control (CQC) 
Plan. The plan shall identify personnel, procedures, control, instructions, records, and 
forms to be used.  

3.2.1 Content of the CQC Plan 

mailto:mharis@afghanreconstruction.org
mailto:adpzmuj@yahoo.com


The CQC Plan shall include, as a minimum, the following to cover all construction 
operations, both on site and off-site, including work by subcontractors, fabricators, 
suppliers and purchasing agents: 

a. A description of the quality control organization, including a chart showing lines of 
authority and acknowledgment that the CQC staff shall implement the three phase 
control system for all aspects of the work specified. The staff shall include a CQC 
System Manager who shall report to the project superintendent. 

b. The name, qualifications (in resume format), duties, responsibilities, and 
authorities of each person assigned a CQC function. 

c. A copy of the letter to the CQC System Manager signed by an authorized official 
of the firm which describes the responsibilities and delegates sufficient authorities 
to adequately perform the functions of the CQC System Manager, including 
authority to stop work which is not in compliance with the contract. The CQC 
System Manager shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities, and responsibilities. Copies of these 
letters shall also be furnished to the Government. 

d. Procedures for scheduling, reviewing, certifying, and managing submittals, 
including those of subcontractors, offsite fabricators, suppliers, consultants, and 
purchasing agents. These procedures shall be in accordance with Specification 
01335 SUBMITTAL PROCEDURES. 

e. Control, verification, and acceptance testing procedures for each specific test to 
include the test name, specification paragraph requiring test, feature of work to be 
tested, test frequency, and person responsible for each test. 

f. Procedures for tracking preparatory, initial, and follow-up control phases and 
control, verification, and acceptance tests including documentation. 

g. Procedures for tracking construction deficiencies from identification through 
acceptable corrective action. These procedures shall establish verification that 
identified deficiencies have been corrected. 

h. Reporting procedures, including proposed reporting formats. 

i. A list of the definable features of work. A definable feature of work is a task which 
is separate and distinct from other tasks, has separate control requirements, and 
may be identified by different trades or disciplines, or it may be work by the same 
trade in a different environment. Although each section of the specifications may 
generally be considered as a definable feature of work, there are frequently more 
than one definable features under a particular section. This list will be agreed 
upon during the coordination meeting. 

 
3.2.2 Additional Requirements for Design Quality Control (DQC) Plan  
 
The following additional requirements apply to the Design Quality Control 

 



(DQC) plan:  
(1) The Contractor shall provide and maintain a Design Quality Control (DQC) Plan as 

an effective quality control program which will assure that all services required by this design 
contract are performed and provided in a manner that meets professional architectural and 
engineering quality standards. As a minimum, all documents shall be technically reviewed by 
competent, independent reviewers identified in the DQC Plan. The same element that 
produced the product shall not perform the independent technical review (ITR). The 
Contractor shall correct errors and deficiencies in the design documents prior to submitting 
them to the Government.  
 (2) The Contractor shall include the design schedule in the master project schedule, 
showing the sequence of events involved in carrying out the project design tasks within the 
specific contract period. This should be at a detailed level of scheduling sufficient to identify 
all major design tasks, including those that control the flow of work. The schedule shall 
include review and correction periods associated with each item. This should be a forward 
planning as well as a project monitoring tool. The schedule reflects calendar days and not 
dates for each activity.  If the schedule is changed, the Contractor shall submit a revised 
schedule reflecting the change within 7 calendar days. The Contractor shall include in the 
DQC Plan the discipline-specific checklists to be used during the design and quality control 
of each submittal. These completed checklists shall be submitted at each design phase as 
part of the project documentation. Examples of checklists can be found in ER 1110-1-12.  
  
 (3) The DQC Plan shall be implemented by an Design Quality Control Manager who 
has the responsibility of being cognizant of and assuring that all documents on the project 
have been coordinated. This individual shall be a person who has verifiable engineering or 
architectural design experience and is a registered professional engineer or architect. The 
Contractor shall notify the Contracting Officer, in writing, of the name of the individual, and 
the name of an alternate person assigned to the position.  
 
The Contracting Officer will notify the Contractor in writing of the acceptance of the DQC 
Plan. After acceptance, any changes proposed by the Contractor are subject to the 
acceptance of the Contracting Officer.  

3.2.3 Acceptance of Plan 

Acceptance of the Contractor’s plan is required prior to the start of construction.  
Acceptance is conditional and will be predicated on satisfactory performance during the 
construction.  The Government reserves the right to require the Contractor to make 
changes in the CQC plan and operations including removal of personnel, as necessary, 
to obtain the quality specified. 

3.2.4 Notification of Changes 

Notification of Changes. After acceptance of the QC plan, the Contractor shall notify the 
Contracting Officer in writing a minimum of seven calendar days prior to any proposed 
change. Proposed changes are subject to acceptance by the Contracting Officer. 

3.3 COORDINATION MEETING 

After the Pre-construction Conference, before start of construction, and prior to 
acceptance by the Government of the Quality Control Plan, the Contractor shall meet 



with the Contracting Officer or Authorized Representative and discuss the Contractor’s 
quality control system. The CQC Plan shall be submitted for review a minimum of 5 
calendar days prior to the Coordination Meeting.  During the meeting, a mutual 
understanding of the system details shall be developed, including the forms for recording 
the CQC operations, control activities, testing, administration of the system for both on-
site and off-site work, and the interrelationship of Contractor’s Management and control 
with the Government’s Quality Assurance. Minutes of the meeting shall be prepared by 
the Government and signed by both the Contractor and the Contracting Officer. The 
minutes shall become a part of the contract file. There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual understandings 
and/or address deficiencies in the CQC system or procedures, which may require 
corrective action by the Contractor. 

3.4 QUALITY CONTROL ORGANIZATION 

3.4.1 Personnel Requirements 

The requirements for the CQC organization are a CQC System Manager, and sufficient 
number of additional qualified personnel to ensure safety and contract compliance.  
Personnel identified in the technical provisions as requiring specialized skills to assure 
the required work is being performed properly will also be included as part of the CQC 
organization.  The Contractor's CQC staff shall maintain a presence at the site at all 
times during progress of the work and have complete authority and responsibility to take 
any action necessary to ensure contract compliance. The CQC staff shall be subject to 
acceptance by the Contracting Officer. The Contractor shall provide adequate office 
space, filing systems and other resources as necessary to maintain an effective and fully 
functional CQC organization. Complete records of all letters, material submittals, shop 
drawing submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor. The CQC organization shall be 
responsible to maintain these documents and records at the site at all times, except as 
otherwise acceptable to the Contracting Officer. 

3.4.2 CQC System Manager 

The Contractor shall identify an individual within his organization at the site of the work 
who shall be responsible for overall management of the CQC and have the authority to 
act in all CQC matters for the Contractor.  The CQC system manager shall be a graduate 
engineer, graduate architect, or a graduate construction manager, with experience on 
construction projects similar in type to this contract OR a construction person with a 
minimum of ten (10) years in related work.  The CQC System Manager shall be on the 
site at all times during construction and shall be employed by the Contractor.  The CQC 
System Manager shall be assigned no other duties.  An alternate for the CQC System 
Manager will be identified in the plan to serve in the event of the CQC system manager’s 
absence. The requirements for the alternate will be the same as for the designated CQC 
manager. 

3.4.3 Not Used. 

3.4.4 Additional Requirement 



In addition to the above experience and/or education requirements, the CQC System 
Manager shall have completed the course entitled "Construction Quality Management 
For Contractors". This course is periodically offered by the government, and inquiries as 
to the next course offering may be directed to the local construction field office. 

3.4.5 Organizational Changes 

The Contractor shall maintain the CQC staff at full strength at all times. When it is 
necessary to make changes to the CQC staff, the Contractor shall revise the CQC Plan 
to reflect the changes and submit the changes to the Contracting Officer for acceptance. 

3.5 SUBMITTALS AND DELIVERABLES 

Submittals, if needed, shall be made as specified in the STR titled SUBMITTAL 
PROCEDURES. The CQC organization shall be responsible for certifying that all 
submittals and deliverables are in compliance with the contract requirements. 

3.6 CONTROL 

Contractor Quality Control is the means by which the Contractor ensures that the 
construction, to include that of subcontractors and suppliers, complies with the 
requirements of the contract. At least three phases of control shall be conducted by the 
CQC System Manager for each definable feature of the construction work as follows: 

3.6.1 Preparatory Phase. 

This phase shall be performed prior to beginning work on each definable feature of work, 
after all required documents and materials are approved/accepted, and after copies are 
at the work site. This phase shall include: 

a. A review of each paragraph of applicable specifications, reference codes, and 
standards. A copy of those sections of referenced codes and standards, in the 
English language unless specifically approved otherwise by the Contracting 
Officer, applicable to that portion of the work to be accomplished in the field shall 
be made available by the Contractor at the preparatory inspection. These copies 
shall be maintained in the field and available for use by Government personnel 
until final acceptance of the work.  

b. A review of the contract drawings. 

c. A check to assure that all materials and/or equipment have been tested, 
submitted, and approved. 

d. A check to assure that provisions have been made to provide required control 
inspection and testing. 

e. Examination of the work area to assure that all required preliminary work has been 
completed and is in compliance with the contract. 



f. A physical examination of required materials, equipment, and sample work to 
verify that they are on hand, conform to approved shop drawings or submitted 
data, and are properly stored. 

g. Reviews of the appropriate activity hazard analysis to ensure safety requirements 
are met. 

h. Discussion of procedures for constructing the work including repetitive 
deficiencies, construction tolerances and workmanship standards for that feature 
of work. 

i. A check to ensure that the Contracting Officer has accepted the portion of the plan 
for the work to be performed. 

j. Discussion of the initial control phase. 

k. The Government shall be notified at least 24 hours in advance of beginning any of 
the required action of the preparatory phase. This phase shall include a meeting 
conducted by the CQC system manager and attended by the superintendent, 
other CQC personnel (as applicable), and the foreman responsible for the 
definable feature. The results of the preparatory phase actions shall be 
documented by separate minutes prepared by the CQC system manager and 
attached to the daily QC report. The Contractor shall instruct applicable workers 
as to the acceptable level of workmanship required in order to meet contract 
specifications. 

3.6.2 Initial Phase. 

This phase shall be accomplished at the beginning of a definable feature of work. The 
following shall be accomplished: 

a. A check of preliminary work to ensure that it is in compliance with contract 
requirements. Review minutes of the preparatory meeting. 

b. Verification of full contract compliance. Verify required control inspection and 
testing. 

c. Establish level of workmanship and verify that it meets minimum acceptable 
workmanship standards. Compare with sample panels as appropriate. 

d. Resolve all differences. 

e. Check safety to include compliance with and upgrading of the safety plan and 
activity hazard analysis. Review the activity analysis with each worker. 

f. The Government shall be notified at least 24 hours in advance of beginning the 
initial phase. Separate minutes of this phase shall be prepared by the CQC 
system manager and attached to the daily QC report. Exact location of initial 
phase shall be indicated for future reference and comparison with follow-up 
phases. 



g. The initial phase should be repeated for each new crew to work on-site, or any 
time acceptable specified quality standards are not being met. 

3.6.3 Follow-up Phase. 

Daily checks shall be performed to assure continuing compliance with contract 
requirements, including control testing, until completion of the particular feature of work. 
The checks shall be made a matter of record in the CQC documentation. Final follow-up 
checks shall be conducted, and all noted deficiencies corrected, prior to the start of 
additional features of work that may be affected by the deficient work. The Contractor 
shall not build upon nor conceal non-conforming work. 

3.6.4 Additional Preparatory and Initial Phases 

Additional preparatory and initial phases may be required by the Contracting Officer on 
the same definable features of work if the quality of on-going work is unacceptable; if 
there are changes in the applicable QC staff or in the on-site production supervision or 
work crew; if work on a definable feature is resumed after a substantial period of 
inactivity; or if other problems develop. 

3.7 TESTS 

3.7.1 Testing Procedure 

The Contractor shall perform tests specified or required to verify that control measures 
are adequate to provide a product that conforms to contract requirements. Upon request, 
the Contractor shall furnish to the Government duplicate samples of test specimens for 
possible testing by the Government.  Costs incidental to the transportation of samples or 
materials shall be borne by the Contractor. 

Testing includes operation and/or acceptance tests when specified. A list of tests to be 
performed shall be furnished as a part of the CQC plan. The list shall give the test name, 
frequency, specification paragraph containing the test requirements, the personnel and 
laboratory responsible for each type of test, and an estimate of the number of tests 
required. The Contractor shall perform the following activities and record and provide the 
following data: 

a. Verify that testing procedures comply with contract requirements. 

b. Verify that facilities and testing equipment are available and comply with testing 
standards. 

c. Check test instrument calibration data against certified standards. 

d. Verify that recording forms and test identification control number system, including 
all of the test documentation requirements, have been prepared. 

e. Results of all tests taken, both passing and failing tests, shall be recorded on the 
Quality Control report for the date taken.  Specification paragraph/item reference, 
location where tests were taken, and the sequential control number identifying the 
test will be given. Actual test reports may be submitted later, if approved by the 



Contracting Officer, with a reference to the test number and date taken. An 
information copy of tests performed by an off-site or commercial test facility will be 
provided directly to the Contracting Officer. Failure to submit timely test reports, as 
stated, may result in nonpayment for related work performed and disapproval of 
the test facility for this contract. 

3.8 COMPLETION INSPECTION 

3.8.1 Punch-Out Inspection 

Near the end of the work, or any increment of the work established by a time stated in 
the SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, Prosecution, 
and Completion of Work", or by the specifications, the CQC Manager shall conduct an 
inspection of the work. A punch list of items which do not conform to the approved 
drawings and specifications shall be prepared and included in the CQC documentation, 
as required by paragraph DOCUMENTATION. The list of deficiencies shall include the 
estimated date by which the deficiencies will be corrected. The CQC System Manager or 
staff shall make a second inspection to ascertain that all deficiencies have been 
corrected. Once this is accomplished, the Contractor shall notify the Government that the 
facility is ready for the Government Pre-Final inspection. 

3.8.2 Pre-Final Inspection 

The Government will perform the pre-final inspection to verify that the facility is complete 
and ready to be occupied. A Government Pre-Final Punch List may be developed as a 
result of this inspection. The Contractor's CQC System Manager shall ensure that all 
items on this list have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled. Any items noted on the Pre-Final 
inspection shall be corrected in a timely manner. These inspections and any deficiency 
corrections required by this paragraph shall be accomplished within the time slated for 
completion of the entire work or any particular increment of the work if the project is 
divided into increments by separate completion dates. 

3.8.3 Final Acceptance Inspection 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other 
primary management person, and the Contracting Officer's Representative shall be in 
attendance at the final acceptance inspection. Additional Government personnel 
including, but not limited to, those from Base/Post Civil Facility Engineer user groups, 
and major commands may also be in attendance. The final acceptance inspection will be 
formally scheduled by the Contracting Officer based upon results of the Pre-Final 
inspection. Notice shall be given to the Contracting Officer at least 14 days prior to the 
final acceptance inspection and shall include the Contractor's assurance that all specific 
items previously identified to the Contractor as being unacceptable, along with all 
remaining work performed under the contract, will be complete and acceptable by the 
date scheduled for the final acceptance inspection. Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the Contracting 
Officer to bill the Contractor for the Government's additional inspection cost in 
accordance with the contract clause titled "Inspection of Construction". 



3.9 DOCUMENTATION 

The Contractor shall maintain current records providing factual evidence that required 
quality control activities and/or tests have been performed. These records shall include 
the work of subcontractors and suppliers and shall be on an acceptable form that 
includes, as a minimum, the following information: 

a.  Contractor/subcontractor and their area of responsibility. 

b. Operating plant/equipment with hours worked, idle, or down for repair. 

c. Work performed each day, giving location, description, and by whom. When 
Network Analysis (NAS) is used, identify each phase of work performed each day 
by NAS activity number. 

d. Test and/or control activities performed with results and references to 
specifications/drawings requirements. The control phase shall be identified 
(Preparatory, Initial, Follow-up). List of deficiencies noted, along with corrective 
action. 

e. Quantity of materials received at the site with statement as to acceptability, 
storage, and reference to specifications/drawings requirements. 

f. Submittals and deliverables reviewed, with contract reference, by whom, and 
action taken. 

g. Offsite surveillance activities, including actions taken. 

h. Job safety evaluations stating what was checked, results, and instructions or 
corrective actions. 

i. Instructions given/received and conflicts in plans and/or specifications. 

j. Contractor's verification statement. 

These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered. These 
records shall cover both conforming and deficient features and shall include a statement 
that equipment and materials incorporated in the work and workmanship comply with the 
contract. The original and one copy of these records in report form shall be furnished to 
the Government daily within forty-eight (48) hours after the date covered by the report, 
except that reports need not be submitted for days on which no work is performed. As a 
minimum, one report shall be prepared and submitted for every 7 days of no work and on 
the last day of a no work period. All calendar days shall be accounted for throughout the 
life of the contract. The first report following a day of no work shall be for that day only. 
Reports shall be signed and dated by the CQC System Manager. The report from the 
CQC System Manager shall include copies of test reports and copies of reports prepared 
by all subordinate quality control personnel. 

3.10 SAMPLE FORMS 



In accordance with Specification 01312 QUALITY CONTROL SYSTEM, the contractor 
shall use the forms produced by and printed from QCS.  Samples of any forms required 
to meet the requirements of this section which are not produced by that system shall be 
included in the contractors Quality Control Plan. 

3.11 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirements. The Contractor shall take immediate corrective action after 
receipt of such notice. Such notice, when delivered to the Contractor at the work site, 
shall be deemed sufficient for the purpose of notification. If the Contractor fails or refuses 
to comply promptly, the Contracting Officer may issue an order stopping all or part of the 
work until satisfactory corrective action has been taken. No part of the time lost due to 
such stop orders shall be made the subject of claim for extension of time or for excess 
costs or damages by the Contractor. 

-- End of Section -- 
 
 
 
SECTION 01525

SECTION 01525 
 

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS 
 

PART 1   GENERAL 

For contractor safety on projects associated with this program, compliance with EM 385-
1-1 safety requirements will be the long-term goal reached by growing a safety culture.  
This compliance will, by necessity, be achieved through a phased-in process.  In the 
Commander’s letter at the preface of the EM 385-1-1, he acknowledges that in OCONUS 
locations, strict compliance with the manual may not be possible – and through the 
hazard analysis process, safety measures can be developed to attain the same degree 
of safety. 

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced.  
The publications are referred to within the text by the basic designation only. 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 

ANSI A10.32 Personal Fall Protection - Safety Requirements for 
Construction and Demolition Operations 

ANSI Z359.1(1992; R 1999) Safety Requirements for Personal Fall Arrest Systems, 
Subsystems and Components 



ANSI/ASSE A10.34(2001) Protection of the Public on or Adjacent to Construction 
Sites 

ASME B30.3(1996)  Construction Tower Cranes 

ASME INTERNATIONAL (ASME) 

ASME B30.22(2000)  Articulating Boom Cranes 

ASME B30.5(2004)  Mobile and Locomotive Cranes 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 

NFPA 10(2002)   Portable Fire Extinguishers 

NFPA 241(2000) Safeguarding Construction, Alteration, and Demolition 
Operations 

NFPA 51B(2003) Fire Prevention During Welding, Cutting, and Other Hot 
Work 

NFPA 70(2005)   National Electrical Code 

NFPA 70E(2004)  Electrical Safety in the Workplace 

U.S. ARMY CORPS OF ENGINEERS (USACE) 

EM 385-1-1(2003) Safety  Safety and Health Requirements 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

29 CFR 1910   Occupational Safety and Health Standards (OSHA) 

29 CFR 1910.146  Permit-required Confined Spaces 

29 CFR 1915 Confined and Enclosed Spaces and Other Dangerous 
Atmospheres in Shipyard Employment 

29 CFR 1919   Gear Certification 

29 CFR 1926   Safety and Health Regulations for Construction 

29 CFR 1926.500  Fall Protection 

1.2 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not 
having a "G" designation are for information only.  When used, a designation following 
the "G" designation identifies the office that will review the submittal for the Government.  
The following shall be submitted in accordance with SR SUBMITTAL PROCEDURES: 

SD-01 Preconstruction Submittals 



Accident Prevention Plan (APP);  G, ACC 

Activity Hazard Analysis (AHA);  G, ACC 

Crane Critical Lift Plan;  G, ACC 

Proof of qualification for Crane Operators;  G, ACC 

SD-06 Test Reports 

Reports:  Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph entitled, "Reports." 

Accident Reports 

Monthly Exposure Reports 

Crane Reports 

Regulatory Citations and Violations 

 SD-07 Certificates 

Confined Space Entry Permit 

Contractor Safety Self-Evaluation Checklist; G, ACC 

Submit one copy of each permit/certificate attached to each Daily Quality Control 
Report. 

1.3 DEFINITIONS 

a.  Competent Person for Fall Protection.  A person who is capable of identifying 
hazardous or dangerous conditions in the personal fall arrest system or any component 
thereof, as well as their application and use with related equipment, and has the authority 
to take prompt corrective measures to eliminate the hazards of falling. 

b.   High Visibility Accident.  Any mishap which may generate publicity and/or high 
visibility. 

c.  Medical Treatment. Treatment administered by a physician or by registered 
professional personnel under the standing orders of a physician.  Medical treatment does 
not include first aid treatment even through provided by a physician or registered 
personnel. 

d.  Qualified Person for Fall Protection.  A person with a recognized degree or 
professional certificate, extensive knowledge, training and experience in the field of fall 
protection who is capable of performing design, analysis, and evaluation of fall protection 
systems and equipment. 

e.  Recordable Injuries or Illnesses.  Any work-related injury or illness that results in:  



(1)   Death, regardless of the time between the injury and death, or the length of the 
illness; 

(2)   Days away from work (any time lost after day of injury/illness onset); 

(3)   Restricted work; 

(4)   Transfer to another job; 

(5)   Medical treatment beyond first aid; 

(6)   Loss of consciousness; or 

(7)   A significant injury or illness diagnosed by a physician or other licensed health 
care professional, even if it did not result in (1) through (6) above. 

f.   "USACE" property and equipment specified in USACE EM 385-1-1 should be 
interpreted as Government property and equipment. 

1.4 DRUG PREVENTION PROGRAM 

Conduct a proactive drug and alcohol use prevention program for all workers, prime and 
subcontractor, on the site.  Ensure that no employee uses illegal drugs or consumes 
alcohol during work hours.  Ensure there are no employees under the influence of drugs 
or alcohol during work hours.  After accidents, collect blood, urine, or saliva specimens 
and test the injured and involved employees for the influence of drugs and alcohol.  A 
copy of the test shall be made available to the Contracting Officer upon request. 

1.5 REGULATORY REQUIREMENTS 

In addition to the detailed requirements included in the provisions of this contract, work 
performed shall comply with USACE EM 385-1-1, and in particular, the requirements of 
the European Union Council Directive 92/57/EEC of 24 June 1992 on the implementation 
of minimum safety and health requirements at temporary or mobile construction sites.  
Submit matters of interpretation of standards to the appropriate administrative agency for 
resolution before starting work.  Where the requirements of this specification, applicable 
laws, criteria, ordinances, regulations, and referenced documents vary, the most 
stringent requirements shall apply. 

1.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS 

1.6.1   Personnel Qualifications 

1.6.1.1   Site Safety and Health Officer (SSHO) 

Site Safety and Health Officer (SSHO) shall be provided at the work site at all times to 
perform safety and occupational health management, surveillance, inspections, and 
safety enforcement for the Contractor. The Contractor Quality Control (QC) person can 
only be the SSHO on this project if approved by the Contracting Officer.  Any project 
exceeding 1 Million US dollars in value shall have a full time SSHO. The SSHO shall 
meet the following requirements:  A minimum of 5 years safety work on similar projects; 



30-hour OSHA construction safety class or European Union equivalent within the last 5 
years; an average of at least 24 hours of formal safety training each year for the past 5 
years.  Competent person training as needed. 

1.6.1.2   Competent Person for Confined Space Entry 

Provide a competent person meeting the requirements of EM 385-1-1 who is assigned in 
writing by the Government Designated Authority (GDA) to assess confined spaces and who 
possesses demonstrated knowledge, skill and ability to: 

a.   Identify the structure, location, and designation of confined and permit-required 
confined spaces where work is done; 

b.   Calibrate and use testing equipment including but not limited to, oxygen 
indicators, combustible gas indicators, carbon monoxide indicators, and carbon 
dioxide indicators, and to interpret accurately the test results of that equipment; 

c.   Perform all required tests and inspections specified in Section 06.I of EM 385-1-1; 

d.   Assess hazardous conditions including atmospheric hazards in confined space 
and adjacent spaces and specify the necessary protection and precautions to be 
taken; 

e.   Determine ventilation requirements for confined space entries and operations; 

f.   Assess hazards associated with hot work in confined and adjacent space and 
determine fire watch requirements; and, 

g.   Maintain records required. 

1.6.1.3   Crane Operators 

Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16 and 
Appendix G.  In addition, crane operators shall be designated as qualified by a source 
that qualifies crane operators (i.e., union, a government agency, or and organization that 
tests and qualifies crane operators).  Proof of current qualification shall be provided. 

1.6.2   Personnel Duties 

1.6.2.1   Site Safety and Health Officer (SSHO)/Superintendent 

a.  Conduct daily safety and health inspections and maintain a written log which includes 
area/operation inspected, date of inspection, identified hazards, recommended corrective 
actions, estimated and actual dates of corrections. Safety inspection logs shall be 
attached to the Contractors' daily quality control report.  

b.  Conduct mishap investigations and complete required reports.  Maintain an 
accident/injury log such as the OSHA Form 300 or host nation equivalent, and Daily 
Production reports for prime and sub-contractors. 

c.  Maintain applicable safety reference material on the job site. 



d.  Attend the pre-construction conference, pre-work meetings including preparatory 
inspection meeting, and periodic in-progress meetings.  

e.  Implement and enforce accepted APPS and AHAs. 

f.  Maintain a safety and health deficiency tracking system that monitors outstanding 
deficiencies until resolution.  A list of unresolved safety and health deficiencies shall be 
posted on the safety bulletin board. 

g.  Ensure sub-contractor compliance with safety and health requirements. 

Failure to perform the above duties will result in dismissal of the superintendent and/or 
SSHO, and a project work stoppage.  The project work stoppage will remain in effect 
pending approval of a suitable replacement. 

1.6.3   Meetings 

1.6.3.1   Preconstruction Conference 

a. Contractor representatives who have a responsibility or significant role in accident 
prevention on the project shall attend the preconstruction conference.  This includes the 
project superintendent, site safety and health officer, quality control supervisor, or any 
other assigned safety and health professionals who participated in the development of 
the APP (including the Activity Hazard Analyses (AHAs) and special plans, program and 
procedures associated with it).  

b. The Contractor shall discuss the details of the submitted APP to include incorporated 
plans, programs, procedures and a listing of anticipated AHAs that will be developed and 
implemented during the performance of the contract.  This list of proposed AHAs will be 
reviewed at the conference and an agreement will be reached between the Contractor 
and the Contracting Officer's representative as to which phases will require an analysis.  
In addition, a schedule for the preparation, submittal, review, and acceptance of AHAs 
shall be established to preclude project delays.   

c. Deficiencies in the submitted APP will be brought to the attention of the Contractor at 
the preconstruction conference, and the Contractor shall revise the plan to correct 
deficiencies and re-submit it for acceptance.  Work shall not begin until there is an 
accepted APP.  

d.   The functions of a Preconstruction conference may take place at the Post-Award 
Kickoff meeting for Design Build Contracts.   

1.6.3.2   Safety Meetings 

Shall be conducted and documented as required by EM 385-1-1.  Minutes showing 
contract title, signatures of attendees and a list of topics discussed shall be attached to 
the Contractors' daily quality control report. 

1.7 TRAINING 

1.7.1   New Employee Indoctrination 



New employees (prime and sub-contractor) will be informed of specific site hazards 
before they begin work.  Documentation of this orientation shall be kept on file at the 
project site. 

1.7.2   Periodic Training 

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and the 
accepted APP.  Ensure all required training has been accomplished for all onsite 
employees. 

1.7.3   Training on Activity Hazard Analysis (AHA) 

Prior to beginning a new phase, training will be provided to all affected 

1.8 ACCIDENT PREVENTION PLAN (APP) 

The Contractor shall use a qualified person to prepare the written site-specific APP in 
both English and in the host nation language.  Prepare the APP in accordance with the 
format and requirements of USACE EM 385-1-1 and as supplemented herein. Cover all 
paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A, "Minimum 
Basic Outline for Accident Prevention Plan".  Specific requirements for some of the APP 
elements are described below.  The APP shall be job-specific and shall address any 
unusual or unique aspects of the project or activity for which it is written.  The APP shall 
interface with the Contractor's overall safety and health program.  Any portions of the 
Contractor's overall safety and health program referenced in the APP shall be included in 
the applicable APP element and made site-specific. The Government considers the 
Prime Contractor to be the "controlling authority" for all work site safety and health of the 
subcontractors. Contractors are responsible for informing their subcontractors of the 
safety provisions under the terms of the contract and the penalties for noncompliance, 
coordinating the work to prevent one craft from interfering with or creating hazardous 
working conditions for other crafts, and inspecting subcontractor operations to ensure 
that accident prevention responsibilities are being carried out.  The APP shall be signed 
by the person and firm (senior person) preparing the APP, the Contractor, the on-site 
superintendent, the designated site safety and health officer. 

Submit the APP to the Contracting Officer 15 calendar days prior to the date of the 
preconstruction conference for acceptance.  Work cannot proceed without an accepted 
APP. 

Once accepted by the Contracting Officer, the APP and attachments will be enforced as 
part of the contract. Disregarding the provisions of this contract or the accepted APP will 
be cause for stopping of work, at the discretion of the Contracting Officer, until the matter 
has been rectified. 

Once work begins, changes to the accepted APP shall be made with the knowledge and 
concurrence of the Contracting Officer, project superintendent, SSHO and quality control 
manager.  Should any hazard become evident, stop work in the area, secure the area, 
and develop a plan to remove the hazard.  Notify the Contracting Officer within 24 hours 
of discovery.  In the interim, all necessary action shall be taken to restore and maintain 



safe working conditions in order to safeguard onsite personnel, visitors, the public, and 
the environment.   

Copies of the accepted plan will be maintained at the Contracting Officer's office and at 
the job site.   

The APP shall be continuously reviewed and amended, as necessary, throughout the life 
of the contract.  Unusual or high-hazard activities not identified in the original APP shall 
be incorporated in the plan as they are discovered. 

1.8.1   EM 385-1-1 Contents 

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, the 
following is required: 

a. Names and qualifications (resumes including education, training, experience and 
certifications) of all site safety and health personnel designated to perform work on 
this project to include the designated site safety and health officer and other 
competent and qualified personnel to be.  The duties of each position shall be 
specified. 

b. Qualifications of competent and of qualified persons.  As a minimum, competent 
persons shall be designated and qualifications submitted for each of the following 
major areas: excavation; scaffolding; fall protection; hazardous energy; confined 
space; health hazard recognition, evaluation and control of chemical, physical and 
biological agents; personal protective equipment and clothing to include selection, 
use and maintenance. 

c. Confined Space Entry Plan.  Develop a confined space entry plan in accordance 
with USACE EM 385-1-1, Section 06.I, and any other federal, state and local 
regulatory requirements identified in this contract.  Identify the qualified person's 
name and qualifications, training, and experience.  Delineate the qualified person's 
authority to direct work stoppage in the event of hazardous conditions.  Include 
procedure for rescue by contractor personnel and the coordination with 
emergency responders.  (If there is no confined space work, include a statement 
that no confined space work exists and none will be created.) 

d. Crane Critical Lift Plan. Prepare and sign weight handling critical lift plans for lifts 
over 75 percent of the capacity of the crane or hoist (or lifts over 50 percent of the 
capacity of a barge mounted mobile crane's hoists) at any radius of lift; lifts 
involving more than one crane or hoist; lifts of personnel; and lifts involving non-
routine rigging or operation, sensitive equipment, or unusual safety risks.  The 
plan shall be submitted 15 calendar days prior to on-site work and include the 
requirements of USACE EM 385-1-1, paragraph 16.C.18. and the following:   
 
(1) For lifts of personnel, the plan shall demonstrate compliance with the  
     requirements of EM 385-1-1, Section 22.F. 

(2) For barge mounted mobile cranes, barge stability calculations identifying barge 
list and trim based on anticipated loading; and load charts based on calculated 



list and trim.  The amount of list and trim shall be within the crane 
manufacturer's requirements. 

e. Fall Protection and Prevention (FP&P) Plan.  The plan shall be site specific and 
address all fall hazards in the work place and during different phases of 
construction.  It shall address how to protect and prevent workers from falling to 
lower levels when they are exposed to fall hazards above 1.8 m (6 feet).  A 
qualified person for fall protection shall prepare and sign the plan.  The plan shall 
include fall protection and prevention systems, equipment and methods employed 
for every phase of work, responsibilities, assisted rescue, self-rescue and 
evacuation procedures, training requirements, and monitoring methods.  Fall 
Protection and Prevention Plan shall be revised every six months for lengthy 
projects, reflecting any changes during the course of construction due to changes 
in personnel, equipment, systems or work habits.  The accepted Fall Protection 
and Prevention Plan shall be kept and maintained at the job site for the duration of 
the project.  The Fall Protection and Prevention Plan shall be included in the 
Accident Prevention Plan (APP). 

1.9 ACTIVITY HAZARD ANALYSIS (AHA) 

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE EM 385-
1-1, and shall be written in both English and the host nation language. Submit the AHA 
for review at least 15 calendar days prior to the start of each phase.  Format subsequent 
AHAs as amendments to the APP. The analysis should be used during daily inspections 
to ensure the implementation and effectiveness of the activity's safety and health 
controls. 

The AHA list will be reviewed periodically (at least monthly) at the Contractor supervisory 
safety meeting and updated as necessary when procedures, scheduling, or hazards 
change. 

The activity hazard analyses shall be developed using the project schedule as the basis 
for the activities performed.  Any activities listed on the project schedule will require an 
AHA.  The AHAs will be developed by the contractor, supplier or subcontractor and 
provided to the prime contractor for submittal to the Contracting Officer. 

1.10 DISPLAY OF SAFETY INFORMATION 

Within 1 calendar day after commencement of work, erect a safety bulletin board at the 
job site.  The safety bulletin board shall include information and be maintained as 
required by EM 385-1-1, section 01.A.06. 

1.11 SITE SAFETY REFERENCE MATERIALS 

Maintain safety-related references applicable to the project.  Maintain applicable 
equipment manufacturer's manuals. 

1.12 EMERGENCY MEDICAL TREATMENT 

Contractors will arrange for their own emergency medical treatment.  The Government 
has no responsibility to provide emergency medical treatment.  Military medical clinics 



may provide emergency treatment for serious injuries; the contractor is responsible for 
coordination with the local military medical clinic prior to mobilization. 

1.13 REPORTS 

1.13.1   Accident Reports 

For recordable injuries and illnesses, and property damage accidents resulting in at least 
$2,000 in damages, the Prime Contractor shall conduct an accident investigation to 
establish the root cause(s) of the accident, complete the USACE Accident Report Form 
3394 and provide the report to the Contracting Officer within 5 calendar day(s) of the 
accident.  The Contracting Officer will provide copies of any required or special forms. 

1.13.2   Accident Notification 

Notify the Contracting Officer as soon as practical, but not later than four hours, after any 
accident meeting the definition of Recordable Injuries or Illnesses or High Visibility 
Accidents, property damage equal to or greater than $2,000.  Information shall include 
contractor name; contract title; type of contract; name of activity, installation or location 
where accident occurred; date and time of accident; names of personnel injured; extent 
of property damage, if any; extent of injury, if known, and brief description of accident (to 
include type of construction equipment used, PPE used, etc.).  Preserve the conditions 
and evidence on the accident site until the Government investigation team arrives on-site 
and Government investigation is conducted. 

1.13.3   Monthly Exposure Reports 

Monthly exposure reporting to the Contracting Officer is required to be attached to the 
monthly billing request.  This report is a compilation of employee-hours worked each 
month for all site workers, both prime and subcontractor.  The Contracting Officer will 
provide copies of any special forms. 

1.13.4   Crane Reports 

Submit crane inspection reports required in accordance with USACE EM 385-1-1, 
Appendix H and as specified herein with Daily Reports of Inspections. 

1.14 HOT WORK 

Prior to performing "Hot Work" (welding, cutting, etc.) or operating other flame-
producing/spark producing devices, a written permit shall be requested from the 
Installation.  CONTRACTORS ARE REQUIRED TO MEET ALL CRITERIA BEFORE A 
PERMIT IS ISSUED.  The Contractor will provide at least two (2) six kilogram ABC rated 
extinguishers for normal "Hot Work".  All extinguishers shall be current inspection tagged, 
approved safety pin and tamper resistant seal.  It is also mandatory to have a designated 
FIRE WATCH for any "Hot Work" done at this activity.  The Fire Watch shall be trained in 
fire fighting techniques and remain on-site for a minimum of 120 minutes after completion 
of the task or as specified on the hot work permit.  

When starting work in the facility, Contractors shall require their personnel to familiarize 
themselves with the location of the nearest fire alarm boxes and place in memory the 



emergency phone numbers.  ANY FIRE, NO MATTER HOW SMALL, SHALL BE 
REPORTED TO THE RESPONSIBLE FIRE DIVISION/DEPARTMENT IMMEDIATELY. 

PART 2   PRODUCTS 

Not used. 

PART 3   EXECUTION 

3.1 CONSTRUCTION AND/OR OTHER WORK 

Before initiation of work at the job site, an accident prevention plan, written by the 
Contractor for the specific work and hazards of the contract and implementing in detail 
the pertinent requirements of EM 385-1-1, will be reviewed and found acceptable by 
designated Government personnel.  Specific requirements for development of the 
accident prevention plan are found in sections 01.A and Appendix A of EM 385-1-1. 

Before beginning each activity involving a type of work presenting hazards not 
experienced in previous project operations or where a new work crew or subcontractor is 
to perform the work, activity hazard analysis (AHA) shall be prepared by the Contractor 
performing the work activity.  See paragraph 01.A.09 of EM 385-1-1. 

The Contractor shall require subcontractors to submit their plan of operations showing 
methods they propose to use in accomplishing major phases of work. 

The Contractor shall be prepared to discuss the plans in conferences convened by the 
Contracting Officer prior to starting work on each major phase of operation.  Plans shall 
include all pertinent information such as layout of haul roads, access roads, storage 
areas, electrical distribution lines, methods of providing minimum exposure to overhead 
loads, and methods of access to work areas.  The plan for accomplishing the initial work 
phase shall be submitted within 15 calendar days after award of the contract.  Plans for 
subsequent major phases of work shall be submitted not later than 15 calendar days 
prior to initiation of work on each major phase. 

All areas where construction, demolition, alteration, building, or similarly related activities 
take place, all workers shall have the following minimum personal protective clothing and 
equipment: 

1. Short sleeve shirt. 
2. Long trousers. 
3. Steel-toed safety boots. 
4. Hard hat. 

3.1.1 Falling Object Protection 

All areas must be barricaded to safeguard employees.  When working overhead, 
barricade the area below to prevent entry by unauthorized employees.  Construction 
warning tape and signs shall be posted so they are clearly visible from all possible 
access points.  When employees are working overhead all tools and equipment shall be 
secured so that they will not fall.  When using guardrail as falling object protection, all 
openings shall be small enough to prevent passage of potential falling objects. 



3.1.2 Hazardous Material Use 

Each hazardous material must receive approval prior to being brought onto the job site or 
prior to any other use in connection with this contract.  Allow a minimum of 10 working 
days for processing of the request for use of a hazardous material.  Any work or storage 
involving hazardous chemicals or materials must be done in a manner that will not 
expose Government or Contractor employees to any unsafe or unhealthful conditions.  
Adequate protective measures must be taken to prevent Government or Contractor 
employees from being exposed to any hazardous condition that could result from the 
work or storage.  The Prime Contractor shall keep a complete inventory of hazardous 
materials brought onto the work-site.  Approval by the Contracting Officer of protective 
measures and storage area is required prior to the start of the work. 

3.1.3 Hazardous Material Exclusions 

Notwithstanding any other hazardous material used in this contract, radioactive materials 
or instruments capable of producing ionizing/non-ionizing radiation (with the exception of 
radioactive material and devices used in accordance with USACE EM 385-1-1 such as 
nuclear density meters for compaction testing and laboratory equipment with radioactive 
sources) as well as materials which contain asbestos, mercury or polychlorinated 
biphenyls, di-isocynates, lead-based paint are prohibited.  The Contracting Officer, upon 
written request by the Contractor, may consider exceptions to the use of any of the 
above excluded materials.  

3.1.4 Unforeseen Hazardous Material 

The design should have identified materials such as PCB, lead paint, and friable and 
non-friable asbestos.  If material, not indicated, that may be hazardous to human health 
upon disturbance during construction operations is encountered, stop that portion of work 
and notify the Contracting Officer immediately.  Within 14 calendar days the Government 
will determine if the material is hazardous.  If material is not hazardous or poses no 
danger, the Government will direct the Contractor to proceed without change.  If material 
is hazardous and handling of the material is necessary to accomplish the work, the 
Government will issue a modification pursuant to "FAR 52.243-4, Changes" and "FAR 
52.236-2, Differing Site Conditions." 

3.2 FALL HAZARD PROTECTION AND PREVENTION PROGRAM 

The Contractor shall establish a fall protection and prevention program, for the protection 
of all employees exposed to fall hazards.  The program shall include company policy, 
identify responsibilities, education and training requirements, fall hazard identification, 
prevention and control measures, inspection, storage, care and maintenance of fall 
protection equipment and rescue and evacuation procedures.  

3.2.1 Training 

The Contractor shall institute a fall protection training program.  As part of the Fall 
Hazard Protection and Prevention Program, the Contractor shall provide training for each 
employee who might be exposed to fall hazards.  A competent person for fall protection 



shall provide the training. Training requirements shall be in accordance with USACE EM 
385-1-1, section 21.A.16. 

3.2.2 Fall Protection Equipment and Systems 

The Contractor shall enforce use of the fall protection equipment and systems 
designated for each specific work activity in the Fall Protection and Prevention Plan 
and/or AHA at all times when an employee is exposed to a fall hazard.  Employees shall 
be protected from fall hazards as specified in EM 385-1-1, section 21.  In addition to the 
required fall protection systems, safety skiff, personal floatation devices, life rings etc., 
are required when working above or next to water in accordance with USACE EM 385-1-
1, paragraphs 05.H. and 05.I.  Personal fall arrest systems are required when working 
from an articulating or extendible boom, swing stages, or suspended platform.  In 
addition, personal fall arrest systems are required when operating other equipment such 
as scissor lifts if the work platform is capable of being positioned outside the wheelbase.  
The need for tying-off in such equipment is to prevent ejection of the employee from the 
equipment during raising, lowering, or travel.  Fall protection must comply with USACE 
EM 385-1-1 and host nation requirements, whichever is more stringent. 

3.2.2.1 Personal Fall Arrest Equipment 

Personal fall arrest equipment, systems, subsystems, and components shall meet ANSI 
Z359.1 or European Union equivalent.  Only a full-body harness with a shock-absorbing 
lanyard or self-retracting lanyard is an acceptable personal fall arrest body support 
device.  Body belts may only be used as a positioning device system (for uses such as 
steel reinforcing assembly and in addition to an approved fall arrest system). Harnesses 
shall have a fall arrest attachment affixed to the body support (usually a Dorsal D-ring) 
and specifically designated for attachment to the rest of the system.  Only locking snap 
hooks and carabiners shall be used. Webbing, straps, and ropes shall be made of 
synthetic fiber. The maximum free fall distance when using fall arrest equipment shall not 
exceed 1.8 m (6 feet).  The total fall distance and any swinging of the worker (pendulum-
like motion) that can occur during a fall shall always be taken into consideration when 
attaching a person to a fall arrest system.   

3.2.3 Fall Protection for Roofing Work 

Fall protection controls shall be implemented based on the type of roof being constructed 
and work being performed. The roof area to be accessed shall be evaluated for its 
structural integrity including weight-bearing capabilities for the projected loading. 

a.  Low Sloped Roofs: 

(1)  For work within 1.8 m (6 feet) of an edge, on low-slope roofs, personnel shall be 
protected from falling by use of personal fall arrest systems, guardrails, or safety 
nets.  A safety monitoring system is not adequate fall protection and is not 
authorized. 

(2)  For work greater than 1.8 m (6 feet) from an edge, warning lines shall be erected 
and installed in accordance with USACE EM 385-1-1. 



b.  Steep-Sloped Roofs:  Work on steep-sloped roofs requires a personal fall arrest 
system, guardrails with toe-boards, or safety nets.  This requirement also includes 
residential or housing type construction. 

3.2.4 Existing Anchorage 

Existing anchorages, to be used for attachment of personal fall arrest equipment, shall be 
certified (or re-certified) by a qualified person for fall protection in accordance with ANSI 
Z359.1 or European Union equivalent.  Exiting horizontal lifeline anchorages shall be 
certified (or re-certified) by a registered professional engineer with experience in 
designing horizontal lifeline systems. 

3.2.5 Horizontal Lifelines 

Horizontal lifelines shall be designed, installed, certified and used under the supervision 
of a qualified person for fall protection as part of a complete fall arrest system which 
maintains a safety factor of 2.  

3.2.6 Guardrails and Safety Nets 

Guardrails and safety nets shall be designed, installed and used in accordance with EM 
385-1-1 or Host Nation requirements, whichever is more stringent. 

3.2.7 Rescue and Evacuation Procedures 

When personal fall arrest systems are used, the contractor must ensure that the mishap 
victim can self-rescue or can be rescued promptly should a fall occur.  A Rescue and 
Evacuation Plan shall be prepared by the contractor and include a detailed discussion of 
the following: methods of rescue; methods of self-rescue; equipment used; training 
requirement; specialized training for the rescuers; procedures for requesting rescue and 
medical assistance; and transportation routes to a medical facility.  The Rescue and 
Evacuation Plan shall be included in the Activity Hazard Analysis (AHA) for the phase of 
work, in the Fall Protection and Prevention (FP&P) Plan, and the Accident Prevention 
Plan (APP).  

3.3 SCAFFOLDING 

Employees shall be provided with a safe means of access to the work area on the 
scaffold.  Climbing of any scaffold braces or supports not specifically designed for access 
is prohibited.  Access to scaffold platforms greater than 6 m in height shall be accessed 
by use of a scaffold stair system.  Vertical ladders commonly provided by scaffold system 
manufacturers shall not be used for accessing scaffold platforms greater than 6 m in 
height.  The use of an adequate gate is required.  Contractor shall ensure that 
employees are qualified to perform scaffold erection and dismantling.  Do not use 
scaffold without the capability of supporting at least four times the maximum intended 
load or without appropriate fall protection as delineated in the accepted fall protection 
and prevention plan.  Stationary scaffolds must be attached to structural building 
components to safeguard against tipping forward or backward.  Special care shall be 
given to ensure scaffold systems are not overloaded.  Side brackets used to extend 
scaffold platforms on self-supported scaffold systems for the storage of material is 
prohibited.  The first tie-in shall be at the height equal to 4 times the width of the smallest 



dimension of the scaffold base. Work platforms shall be placed on mud sills.  Scaffold or 
work platform erectors shall have fall protection during the erection and dismantling of 
scaffolding or work platforms that are more than six feet.  Delineate fall protection 
requirements when working above six feet or above dangerous operations in the Fall 
Protection and Prevention (FP&P) Plan and Activity Hazard Analysis (AHA) for the phase 
of work. 

3.4 EQUIPMENT 

3.4.1 Material Handling Equipment 

a.  Material handling equipment such as forklifts shall not be modified with work platform 
attachments for supporting employees unless specifically delineated in the 
manufacturer's printed operating instructions. 

b.  The use of hooks on equipment for lifting of material must be in accordance with 
manufacturer's printed instructions. 

c. Operators of forklifts or power industrial trucks shall be trained/licensed in accordance 
with Host Nation requirements. 

3.4.2 Weight Handling Equipment 

a.  Cranes and derricks shall be equipped as specified in EM-385-1-1 section 16. 

b.  The Contractor shall notify the Contracting Officer 15 days in advance of any cranes 
entering the activity so that necessary quality assurance spot checks can be coordinated.  
Contractor's operator shall remain with the crane during the spot check. 

c.  The Contractor shall comply with the crane manufacturer's specifications and 
limitations for erection and operation of cranes and hoists used in support of the work.  
Erection shall be performed under the supervision of a designated person.  All testing 
shall be performed in accordance with the manufacturer's recommended procedures. 

d. Under no circumstance shall a Contractor make a lift at or above 90% of the cranes 
rated capacity in any configuration. 

e.  When operating in the vicinity of overhead transmission lines, operators and riggers 
shall be alert to this special hazard and shall follow the requirements of USACE EM 385-
1-1 section 11. 

f.  Crane suspended personnel work platforms (baskets) shall not be used unless the 
Contractor proves to the satisfaction of the Contracting Officer that using any other 
access to the work location would provide a greater hazard to the workers or is 
impossible.  Personnel shall not be lifted with a line hoist or friction crane. 

g.  Portable fire extinguishers shall be inspected, maintained, and recharged. 

h.  All employees shall be kept clear of loads about to be lifted and of suspended loads. 

i.  The Contractor shall use cribbing when performing lifts on outriggers. 



j.  The crane hook/block must be positioned directly over the load.  Side loading of the 
crane is prohibited. 

k.  A physical barricade must be positioned to prevent personnel from entering the 
counterweight swing (tail swing) area of the crane. 

l.  Certification records which include the date of inspection, signature of the person 
performing the inspection, and the serial number or other identifier of the crane that was 
inspected shall always be available for review by Contracting Officer personnel. 

m.  Written reports listing the load test procedures used along with any repairs or 
alterations performed on the crane shall be available for review by Contracting Officer 
personnel. 

n. Certify that all crane operators have been trained in proper use of all safety devices 
(e.g. anti-two block devices). 

o. Take steps to ensure that wind speed does not contribute to loss of control of the load 
during lifting operations.  Prior to conducting lifting operations the contractor shall set a 
maximum wind speed at which a crane can be safely operated based on the equipment 
being used, the load being lifted, experience of operators and riggers, and hazards on 
the work site.  This maximum wind speed determination shall be included as part of the 
activity hazard analysis plan for that operation.  

3.5 ELECTRICAL 

3.5.1 Conduct of Electrical Work 

Underground electrical spaces must be certified safe for entry before entering to conduct 
work.  Cables that will be cut must be positively identified and de-energized prior to 
performing each cut. Positive cable identification must be made prior to submitting any 
outage request for electrical systems.  Arrangements are to be coordinated with the 
Contracting Officer and Station Utilities for identification.  The Contracting Officer will not 
accept an outage request until the Contractor satisfactorily documents that the circuits 
have been clearly identified.  Perform all high voltage cable cutting remotely using 
hydraulic cutting tool.  When racking in or live switching of circuit breakers, no additional 
person other than the switch operator will be allowed in the space during the actual 
operation.  Plan so that work near energized parts is minimized to the fullest extent 
possible.  Use of electrical outages clear of any energized electrical sources is the 
preferred method.  When working in energized substations, only qualified electrical 
workers shall be permitted to enter.  When work requires Contractor to work near 
energized circuits as defined by the NFPA 70, high voltage personnel must use personal 
protective equipment that includes, as a minimum, electrical hard hat, safety shoes, 
insulating gloves with leather protective sleeves, fire retarding shirts, coveralls, face 
shields, and safety glasses.  In addition, provide electrical arc flash protection for 
personnel as required by NFPA 70E.  Insulating blankets, hearing protection, and 
switching suits may also be required, depending on the specific job and as delineated in 
the Contractor's AHA. 

3.5.2 Portable Extension Cords 



Portable extension cords shall be sized in accordance with manufacturer ratings for the 
tool to be powered and protected from damage.  All damaged extension cords shall be 
immediately removed from service.  Portable extension cords shall meet the 
requirements of NFPA 70 or European Union equivalent. 

3.6 DEMOLITION 

3.6.1 Demolition Plan 

The Contractor shall submit a written demolition plan for all demolition work to be carried 
on the site.  In addition, the demolition plan shall be signed by a Professional Registered 
Engineer and meet the requirements of the Corps of Engineers Safety and Health 
Manual, EM 385-1-1, section 23.  The demolition plan shall be submitted to the COR at 
least 1 week before the beginning of the work, including structural calculations for the 
demolition, if necessary. The demolition work shall not begin before the Contractor 
has received a written approval from the COR. 

3.6.1 Protection of Personnel 

During the demolition work the Contractor shall continuously evaluate the condition of the 
structure being demolished and take immediate action to protect all personnel working in 
and around the demolition site.  No area, section, or component of floors, roofs, walls, 
columns, pilasters, or other structural element will be allowed to be left standing without 
sufficient bracing, shoring, or lateral support to prevent collapse or failure while workers 
remove debris or perform other work in the immediate area. 

3.6.1 Protection of Structures 

Floors, roofs, walls, columns, pilasters, and other structural components that are 
designed and constructed to stand without lateral support or shoring, and are determined 
to be in stable condition, shall remain standing without additional bracing, shoring, or 
lateral support until demolished, unless directed otherwise by the COR. The Contractor 
shall ensure that no elements determined to be unstable are left unsupported and shall 
be responsible for placing and securing bracing, shoring, or lateral supports as may be 
required as a result of any cutting, removal, or demolition work performed under this 
contract. 

Interior concrete or masonry walls shall be demolished from the top down unless a 
Registered Engineer can demonstrate that an alternate method poses no additional 
safety hazards 

3.7 HOUSEKEEPING 

3.7.1 Clean-Up 

The Contractor shall be responsible for cleaning up.  The Contractor shall require his 
personnel to keep the immediate work site clean of all dirt and debris resulting from work 
under this contract.  Accumulated dirt and debris shall be hauled off and disposed of in 
accordance with local law and at least once a week by the Contractor.  Additionally, all 
debris in work areas shall be cleaned up daily or more frequently if necessary.  



Construction debris may be temporarily located in an approved location, however 
garbage accumulation must be removed each day. 

Stairwells used by the Contractor during execution of work shall be cleaned daily.  
Cloths, mops, and brushes containing combustible materials shall be disposed of or 
stored outside of the buildings in tight covered metal containers.  Paints and thinners 
shall not be poured into inlets of the interior or exterior sewage system.  Paint, stains, 
and other residues on adjacent surfaces or fixtures caused by the Contractor shall be 
carefully removed and cleaned to original finish.  Upon completion of the work, the 
Contractor shall remove all construction equipment, materials and debris resulting from 
the work.  The entire work site and the area used by Contractor personnel shall be left 
clean. 

ATTACHMENT 

 
STR 01525O – SAFETY AND OCCUPATIONAL HEALTH PHASING PLAN 

 

- End of Section - 



A.   PURPOSE AND RESPONSIBILITIES: 
 
1.  The purpose of this SOH Phasing Plan is to establish controls and procedures to reduce 
the safety and occupational health risks on associated projects to an acceptable level.  This 
SOH Phasing Plan is not intended to address all program SOH requirements, but provides 
general emphasis to certain procedures and requirements addressed in: EM 385-1-1, U.S. 
Army Corps of Engineers Safety and Health Requirements Manual   
 
2.  For contractor safety on projects associated with this program, compliance with EM 385-1-
1 safety requirements will be the long-term goal reached by growing a safety culture.  This 
compliance will, by necessity, be achieved through a phased-in process.  In the Commander’s 
letter at the preface of the EM 385-1-1, he acknowledges that in OCONUS locations, strict 
compliance with the manual may not be possible – and through the hazard analysis process, 
safety measures can be developed to attain the same degree of safety.   
 

a.  The exact timeline and methods of compliance, based generally on the Phase plan 
below will be determined by in-theater Project Delivery Team (PDT) partners responsible 
for safety, to include USACE Field Engineering/Construction/ Safety personnel, Prime 
Contractors and Local Subcontractors. The Prime Contractor, in partnership with the 
USACE and subcontractors, will develop a Safety and occupational Health Plan (SOHP) 
consisting of a specific Accident Prevention Plan (APP) and Activity Hazard Analysis for 
each project.  
 
b.  Each project SOHP  will evolve as a living document, starting by dividing into phases to 
provide a goal with a timeline.  Focus for the project safety program areas will be based on 
the following time-based phases.   

 
Phase I: “Saving Lives”.  Establish achievable compliance methods and basic worker 
safety education to eliminate or reduce to an acceptable level the life-threatening 
conditions associated with high hazard construction activities.   

• The initial high-hazard focus areas shall include: 
o Excavations 
o Fall Hazards 
o Electrical Work 
o Mobile Construction Equipment 
o Machinery 
o Confined Spaces  

• Develop a basic worker safety and health practices manual/ guide and 
associated mandatory training for each Focus area listed above.  These will be 
in English and local language, based on local conditions and practices and 
targeted at high-hazard activities. 

• On all contract sites, the basic life-support will include First Aid Kits, and 
emergency communication. 

• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other 
safety-related systems under development with assistance by PDT 

 
Phase II:  “Building A Safety Culture” (Approximately one year, beginning at end of 
Phase I) Advanced safety education of local contractors and LN work force.  Full 
contractor compliance with  



USACE safety standards related to high-hazard situations, increased application of 
standards on all work. 

• Workforce education and training to include all applicable requirements of EM 
385-1-1 and International Safety Standards  

• All required Personal Protective Equipment (PPE) available and used by workers 
in applicable work practices, as outlined in the EM 385-1-1. 

• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other 
safety-related systems refined to meet standard USACE expectations with 
assistance by PDT 

• Standard Contractor Safety administrative responsibilities required, i.e.: Accident 
reporting, man-hour tracking, training documentation, First Aid personnel 
certification, fire protection, etc. 

 
Phase III, “Full Performance” (beginning at end of Phase II) Full performance in 
compliance with EM 385-1-1 and other applicable laws, regulations, design codes and 
standards. 
Where standard compliance is not possible, local methods may be used in accordance 
with implementing letter of EM 385-1-1 or through formal waiver process. 

 
3.  The PDT shall employ the “Plan, Do, Check, Act” process for implementing this SOHP as a 
living document.  Each PDT member is responsible for planning for safety and health 
management within their area of responsibility, implementing agreed-on mitigation, checking 
to assure that the SOHP is being implemented and acting to adjust plans and implementation 
with a goal of continuous improvement.  This plan will be reviewed and revised as needed at 
the initiation of each Phase listed above. 
 
4.  The PDT members shall cooperate in developing a listing of potential hazards associated 
with each project.   
 
B. GOALS AND OBJECTIVES: 
 
1. Goals.  The safety and health goals of all projects are: 

a. Be accident free 
b. Detect and address safety and health problems early in the life of each project 
c. Do not accept unnecessary risk 
d. Every team member, to include contractors shall contribute to the safety and health of 

their fellow team members and assure that the product is free of inherent hazards to the 
user. 

e. Educate the workforce and promote Safety as a new way of doing business, show how 
the project and the employee benefit from Safety. 

 
2. Objectives.  The safety and health objectives of this program are: 

a. Managers, supervisors, and workers shall be held accountable, based on the current 
Phase, for safety and health. 

b. Safety and health expectations shall be communicated with the work force in their 
native language through the use of banners, flyers, and periodic safety meetings  

c. The work force shall have the safety and health training needed to perform the work at 
hand, based on the Phase. 



d. Injury and property damage shall be avoided through early detection and management 
of hazards 

 
Phase I Interim Safety and Occupational Health Work Practices for USACE Contractor 

Projects  
 
Phase I Safety Program 
 
1.  Contractors shall strive to maintain full compliance with the USACE Safety Requirements 
Manual, EM 385-1-1.  This may not be easily achieved during this Phase, due to a number of 
factors.  The focus for safety and health efforts during this Phase is Saving Lives – the 
prevention of deaths, permanently disabling injuries, and major property loss.  The goal during 
this period is to provide the equipment and methods needed to save lives and to train the 
workforce in working safely and using the correct personal Protective Equipment (PPE). 
 
2.  In order to assist in achieving this goal immediately, the following interim standards shall be 
used (as a minimum acceptable standard) when full compliance with the EM 385-1-1 is not 
possible.  Contractors shall provide these standards in to their workforce in the local language 
and shall provide training as needed to ensure worker awareness. 
 

 
Basic Safety and Health Standards for Construction 

 
A. USACE and the contractors must form a team to assure safety on every job site and 

prevent serious accidents.  All unsafe conditions must be reported and the hazard 
reduced before work may proceed. 

 
B. Personal Protective Equipment (PPE) may not always be available to every worker 

during this Phase.  Where the equipment required by the USACE Safety Manual, EM 
385-1-1, cannot be provided in a timely manner, the contractor shall develop methods 
that will provide a similar degree of safety (as accepted by USACE) and not expose the 
workers to serious risk.  The mandatory minimum standards for all PPE are: 

• Footwear:  Closed-toe durable shoes or boots shall be worn by all workers on 
the project site.  No sandals or sports shoes will be allowed, at no time will 
workers be allowed on the project site with bare feet. Safety footwear (steel-toe 
or other protection) should be worn by workers using steel rollers, tampers, jack 
hammers or carrying heavy objects (metal, concrete, stone) 

• Head Protection:  When they are available, hard hats should be worn by all 
construction workers when they are at the project. Hard Hats must be worn in 
overhead hazard areas including material hoisting/ lifting operations, areas 
below scaffolds and other elevated work, in excavations, and low ceiling areas 
that have sharp or hazardous projections. If they are not available, then workers 
must be kept away from these and other overhead hazard areas. 

• Respirators: Workers exposed to toxic chemicals, vapors, gases and dusts must 
wear proper respiratory protection.  Such exposure is expected in asbestos 
removal/ repair work, working with paints and solvents in rooms or enclosed 
spaces, and fuel production facilities.  The employer must train the workers in 
the uses of the respirator and how to properly wear it.  The minimum acceptable 



respirator is a negative pressure filter or cartridge half-face respirator that is 
correctly equipped for the hazard.  Contractors shall consult and follow the 
ACGIH guidance for length of allowable exposure to the contaminant and 
workers shall not exceed the recommended time for exposure. Dust Masks will 
be worn when the work is producing visible dust. 

• Eye Protection:  Workers shall wear protective glasses, goggles, or visors when 
exposed to eye hazards.  These hazards include concrete dust, stone and 
concrete chips from hammering, sandblasting, and power tool cutting or milling.  
Workers performing welding and cutting with torches or arc-welding equipment 
shall wear the proper shaded lenses in face shields and/ or goggles. 

• Hearing Protection: Protective ear plugs shall be worn when workers are 
exposed to potentially damaging noise including jack hammers, flight line 
operations, power saws and grinders, and combustion engines without mufflers. 

• Gloves:  All workers shall have protective gloves appropriate to the task. 

• Clothing: Workers shall wear clothing that protects their skin from damage – 
shirts and long pants at a minimum.  Workers exposed to welding operations, 
chemicals, abrasive blasting, wet concrete, asbestos, and other hazardous 
contaminants will wear appropriate clothing for the hazard.  Workers using power 
tools or operating equipment shall not wear very loose or flowing clothing that 
may get caught in the equipment. 

 
C. Work Methods for Highly Hazardous Work:  The following types of work and hazards 

are recognized as the leading cause of serious injuries and deaths in construction work.  
Each type of work has specific PPE and safety equipment that is required to do the 
work and also specific procedures that must be followed every time the work is done.  
These interim measures are the minimum acceptable precautions.  For each project, an 
Activity Hazard Analysis (AHA) shall be completed and, when possible, compliance with 
more restrictive methods of the EM 385-1-1 shall be achieved. 
 
Workers shall be trained on the following safety precautions, the nature of the hazards 
involved, and any additional work methods used before performing each type of work 

 

• Fall Hazards 
o When working above 2 meters from the ground or another level, all 

workers shall be protected from falling. The SSHO will inspect prior to 
beginning work to be sure the work methods are safe.  Inspection will include 
work on ladders, scaffolds, and other elevated work areas. 

o Protection systems shall be sturdy railings, walls, or other structures  
o If there are no structures to protect workers, body belts or harnesses shall 

be used along with lanyards. 
o Body belts should be mainly be used only to prevent a worker from falling 

over an edge or off a structure.   
o Body belts and harnesses can both be used as fall protection (stopping a 

falling worker). The lanyard shall be rope strong enough to withstand the 
shock of stopping the worker’s weight, and they shall be as short as possible, 
to limit the shock force.  Lanyards shall never allow a worker to fall more than 



2 meters.  It is recommended that lanyards without shock absorber devices 
be no longer than 1 meter. 

• Electrical Work 
o All circuits, wires, and electrical devices shall be tested with a volt meter 

and found to be de-energized before workers touch the energized parts 
o Controls, switches, and other means for energizing the circuit or 

equipment shall be tagged “do not operate” 
o Workers shall not work closer to energized systems than the distances 

listed in the USACE manual. 
o Temporary electrical systems shall be grounded and tested for good 

ground resistance before use. 
o Power tools shall be protected from water and damage, and their cords 

must be insulated.  Cords must be factory installed or equivalent 
replacements, including safety grip plug and cord boot. 

o Extension cords will be in safe, good working order. 

• Mobile Construction Equipment 
o If equipment, particularly cranes, are damaged the repairs shall be done 

by a competent repair person and verified by the SSHO prior to being 
brought back into service. 

o Nobody may ride outside the cab of construction equipment.  Specifically, 
no riders may ever be in loader buckets, bulldozer blades, on forklift forks, or 
suspended by a crane. 

o When workers are nearby, construction equipment must have reverse 
signal alarms or shall use a spotter standing away from the equipment.  The 
spotter must be visible by the driver and positioned to see the area behind 
the equipment. 

o Construction equipment must work a safe distance from electrical 
systems, based on the voltage. 

o Cranes must be used according to the manufacturer.  If no manufacturer 
data is available, a load chart shall be developed by a qualified engineer. 

o Workers should stay out of the radius of the crane boom during a lift.    
o Lifting ropes shall be inspected daily for breaks and failure of hardware 

and fittings. 
o Nobody shall ever ride the hook or load of a crane. 

 

• Machinery 
o Rotating shafts, wheels, blades, and other hazardous parts shall have 

guards to prevent workers from being injured. 
o Fuel-powered machinery must not be operated indoors or near enclosed 

areas without using powered ventilation to prevent toxic CO build-up. 
o Metal housings of electrically powered equipment must be grounded 

• Confined Spaces 
o The SSHO will pre-approve any work in a confined space, such as in a 

tank, sewer, manhole or any other enclosed area. The SSHO  will inspect the 
work and assist with any safety equipment or techniques that are required. 

o All permit-required confined spaces (PRCS) on a project shall have signs 
prohibiting entry. 

o Entrants, supervisors, and attendants for PRCS shall be properly trained. 



o When available, oxygen/flammable/toxic gas meters shall be used for all 
PRCS. This equipment must be used to evaluate the air in all spaces known 
or suspected to have contained flammable or toxic chemicals or contain 
sewage, rotting vegetation or other organic matter. 

o For spaces not meeting the above criteria, mechanical ventilation fans 
shall be used to clear the air in the space when meters are not available.  
Based on the air flow of the fan, it shall exhaust the total volume of the space 
a minimum of seven times prior to entry. 

o All entrants shall wear a harness, body belt, or other device attached to a 
rope sufficient to retrieve the worker in an emergency. 

o Permits should be used during PRCS entry.  If not possible, then some 
visible means, such as flags or tags outside the entrance, shall be used so 
supervisors can see when workers are in the space. 

• Gas Cylinders 
o Pressurized gas cylinders, such as Oxygen and Acetylene tanks will be 

stored in a holding stand/ cart to prevent them from falling over. Cylinders will 
not be placed free on the ground or standing free. If the bottle is not in use 
the valve will be removed.  

 
D. Child Labor.  Minors under the age of 18 may not perform any of the above hazardous 

work.  Additionally, these minors can not perform any hazardous work such as 
operating dangerous power tools (circular saws, jack hammers, lathes, etc), driving 
vehicles, be exterior assistants for vehicle operators or operating mobile construction 
equipment, explosives work, work at heights over 2 meters without standard railings, 
electrical work, entering excavations, and work with toxic substances. 

 
-- End of Section -- 

 
 
 
SECTION 01770

SPECIFICATION SECTION 01770 
 

CLOSEOUT PROCEDURES 
PART 1: GENERAL 

1.1 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not 
having a "G" designation are for information only.  When used, a designation following the 
"G" designation identifies the office that will review the submittal for the Government.  The 
following shall be submitted in accordance with Section 01335 SUBMITTAL 
PROCEDURES:  

SD-11 Closeout Submittals 
Record Of Materials; G 
Product Warranty Tag; G 



1.2 PROJECT RECORD DOCUMENTS 

1.2.1 As-Built Record of Materials 

Furnish a record of materials. 

Where several manufacturers' brands, types, or classes of the item listed have been used 
in the project, designate specific areas where each item was used.  Designations shall be 
keyed to the areas and spaces depicted on the contract drawing.  Furnish the record of 
materials used in the following format: 

 
MATERIALS 

DESIGNATION SPECIFICATION MANUFACTURER
MATERIALS USED 

(MANUFACTURER'S 
DESIGNATION) 

WHERE 
USED 

     

1.3 PRODUCT WARRANTIES 

1.3.1 Product Warranty List 

The Contractor shall develop a warranty management plan which shall contain information 
relevant to the clause Warranty of Construction.  At least 30 days before the planned pre-
warranty conference, the Contractor shall submit the warranty management plan for 
Government approval.  The warranty management plan shall include all required actions 
and documents to assure that the Government receives all warranties to which it is entitled.  
The plan shall be in narrative form and contain sufficient detail to render it suitable for use 
by future maintenance and repair personnel, whether tradesmen, or of engineering 
background, not necessarily familiar with this contract.  The term "status" as indicated 
below shall include due date and whether item has been submitted or was accomplished.  
Warranty information made available during the construction phase shall be submitted to 
the Contracting Officer for approval prior to each monthly pay estimate.  Approved 
information shall be assembled in a binder and shall be turned over to the Government 
upon acceptance of the work.  The construction warranty period shall begin on the date of 
project acceptance and shall continue for the full product warranty period.  A joint 4 month 
and 9 month warranty inspection shall be conducted, measured from time of acceptance, by 
the Contractor, Contracting Officer and the Customer Representative.  Information 
contained in the warranty management plan shall include, but shall not be limited to, the 
following: 

a.  Roles and responsibilities of all personnel associated with the warranty process, 
including points of contact and telephone numbers within the organizations of the 
Contractors, subcontractors, manufacturers or suppliers involved. 

 b.  Listing and status of delivery of all Certificates of Warranty for extended warranty 
items, to include roofs, HVAC balancing, pumps, motors, transformers, and for all 
commissioned systems such as fire protection and alarm systems, sprinkler systems, 
lightning protection systems, etc. 



 c.  A list for each warranted equipment, item, feature of construction or system 
indicating: 

1. Name of item. 
2. Model and serial numbers. 
3. Location where installed. 
4. Name and phone numbers of manufacturers or suppliers. 
5. Names, addresses and telephone numbers of sources of spare parts. 
6. Warranties and terms of warranty.  This shall include one-year overall warranty of 

construction.  Items which have extended warranties shall be indicated with 
separate warranty expiration dates. 

7. Cross-reference to warranty certificates as applicable. 
8. Starting point and duration of warranty period. 
9. Summary of maintenance procedures required to continue the warranty in force. 
10. Cross-reference to specific pertinent Operation and Maintenance manuals. 
11. Organization, names and phone numbers of persons to call for warranty service. 
12. Typical response time and repair time expected for various warranted equipment. 

d.  The Contractor's plans for attendance at the 4 and 9 month post-construction 
warranty inspections conducted by the Government. 

 e.  Procedure and status of tagging of all equipment covered by extended warranties. 

 f.  Copies of instructions to be posted near selected pieces of equipment where 
operation is critical for warranty and/or safety reasons. 

1.3.2 Performance of Warranty Work 

In the event the Contractor fails to commence and diligently pursue any construction 
warranty work required, the Contracting Officer will have the work performed by others, and 
after completion of the work, will charge the remaining construction warranty funds of 
expenses incurred by the Government while performing the work, including, but not limited 
to administrative expenses. 

Following oral or written notification of required construction warranty repair work, the 
Contractor shall respond in a timely manner.  Written verification will follow oral instructions.  
Failure of the Contractor to respond will be cause for the Contracting Officer to proceed 
against the Contractor. 

1.3.3 Pre-Warranty Conference 

Prior to contract completion, and at a time designated by the Contracting Officer, the 
Contractor shall meet with the Contracting Officer to develop a mutual understanding with 
respect to the requirements of this section.  Communication procedures for Contractor 
notification of construction warranty defects, priorities with respect to the type of defect, 
reasonable time required for Contractor response, and other details deemed necessary by 
the Contracting Officer for the execution of the construction warranty shall be 
established/reviewed at this meeting.  In connection with these requirements and at the 
time of the Contractor's quality control completion inspection, the Contractor shall furnish 
the name, telephone number and address of a licensed and bonded company which is 
authorized to initiate and pursue construction warranty work action on behalf of the 
Contractor.  This point of contact will be located within the local service area of the 



warranted construction, shall be continuously available, and shall be responsive to 
Government inquiry on warranty work action and status.  This requirement does not relieve 
the Contractor of any of its responsibilities in connection with other portions of this 
provision. 

1.3.4 Warranty Tags 

At the time of installation, each warranted item shall be tagged with a durable, oil and water 
resistant tag approved by the Contracting Officer.  Each tag shall be attached with a copper 
wire and shall be sprayed with a silicone waterproof coating.  The date of acceptance and 
the QC signature shall remain blank until project is accepted for beneficial occupancy.  The 
tag shall show the following information. 

a. Type of product/material _________________________________  
b. Model number _________________________________________  
c. Serial number _________________________________________  
d. Contract number _______________________________________  
e. Warranty period ___________ from ___________ to___________  
f. Inspector's signature ____________________________________  
g. Construction Contractor__________________________________  

Address ______________________________________________  
Telephone number______________________________________  

h. Warranty contact _______________________________________  
Address ______________________________________________  
Telephone number______________________________________  

i. Warranty response time priority code _______________________  
j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL 

  MAINTENANCE DURING THE WARRANTY PERIOD. 

1.4 FINAL CLEANING 

The premises shall be left broom clean.  Stains, foreign substances, and temporary labels 
shall be removed from surfaces.  Carpet and soft surfaces shall be vacuumed.  Equipment 
and fixtures shall be cleaned to a sanitary condition.  Filters of operating equipment shall be 
replaced.  Debris shall be removed from roofs, drainage systems, gutters, and downspouts.  
Paved areas shall be swept and landscaped areas shall be raked clean.  The site shall 
have waste, surplus materials, and rubbish removed.  The project area shall have 
temporary structures, barricades, project signs, and construction facilities removed.  A list of 
completed clean-up items shall be submitted on the day of final inspection. 

PART 2   PRODUCTS 

Not used. 

PART 3  EXECUTION 

Not used. 

-- End of Section -- 
 
 
 



SECTION 01780A

SECTION 01780A  

CLOSEOUT SUBMITTALS  
 

PART 1 GENERAL   

1.1 SUBMITTALS   

Government approval is required for submittals with a "G" designation; submittals not 
having a "G" designation are for Contractor Quality Control approval. When used, a 
designation following the "G" designation identifies the office that will review the submittal 
for the Government.  The following shall be submitted in accordance with Section 01335 
SUBMITTAL PROCEDURES:  

SD-03 Product Data  

As-Built Record of Materials  

Two copies of the record listing the as-built materials and equipment incorporated 
into the construction of the project.  

Warranty Management Plan  
 

One set of the warranty management plan containing information relevant to the 
warranty of materials and equipment incorporated into the construction project, 
including the starting date of warranty of construction. The Contractor shall furnish 
with each warranty the name, address, and telephone number of each of the 
guarantor's representatives nearest to the project location.  
 
Warranty Tags  

Two record copies of the warranty tags showing the layout and design.  

Final Cleaning  

Two copies of the listing of completed final clean-up items.  

1.2 PROJECT RECORD DOCUMENTS  

1.2.1 As-Built Record of Materials   

The Contractor shall furnish one copy of preliminary record of equipment and materials 
used on the project 15 days prior to final inspection. This preliminary submittal will be 
reviewed and returned 2 days after final inspection with Government comments. Two sets 
of final record of equipment and materials shall be submitted 10 days after final inspection. 
The designations shall be keyed to the related area depicted on the contract drawings. The 
record shall list the following data:  

RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA  



Description  Specification  Manufacturer  Composition  Where  
 Section  and Catalog,  and Size  Used  
  Model, and  
  Serial Number  

 
1.3  WARRANTY MANAGEMENT  

1.3.1 Warranty Management Plan  

The Contractor shall develop a warranty management plan which shall contain information 
relevant to the clause Warranty of Construction. At least 30 days before the planned pre-
warranty conference, the Contractor shall submit the warranty management plan for 
Government approval. The warranty management plan shall include all required actions and 
documents to assure that the Government receives all warranties to which it is entitled. The 
plan shall be in narrative form and contain sufficient detail to render it suitable for use by 
future maintenance and repair personnel, whether tradesmen, or of engineering 
background, not necessarily familiar with this contract. The term "status" as indicated below 
shall include due date and whether item has been submitted or was accomplished. 
Warranty information made available during the construction phase shall be submitted to 
the Contracting Officer for approval prior to each monthly pay estimate. Approved 
information shall be assembled in a binder and shall be turned over to the Government 
upon acceptance of the work. The construction warranty period shall begin on the date of 
project acceptance and shall continue for the full product warranty period. A joint 4 month 
and 9 month warranty inspection shall be conducted, measured from time of acceptance, by 
the Contractor, Contracting Officer and the Customer Representative. Information contained 
in the warranty management plan shall include, but shall not be limited to, the following:  

 a. Roles and responsibilities of all personnel associated with the warranty process, 
including points of contact and telephone numbers within the organizations of the 
Contractors, subContractors, manufacturers or suppliers involved.  
  
 b. Listing and status of delivery of all Certificates of Warranty for extended warranty 
items, to include roofs, HVAC balancing, pumps, motors, transformers, and for all 
commissioned systems such as fire protection and alarm systems, sprinkler systems, 
lightning protection systems, etc.  
 
 c. A list for each warranted equipment, item, feature of construction or system 
indicating:  
1. Name of item.  
2. Model and serial numbers.  
3. Location where installed.  
4. Name and phone numbers of manufacturers or suppliers. 
5. Names, addresses and telephone numbers of sources of spare parts. 
6. Warranties and terms of warranty. This shall include one-year overall warranty of 

construction. Items which have extended warranties shall be indicated with separate 
warranty expiration dates.  

7. Cross-reference to warranty certificates as applicable. 
8. Starting point and duration of warranty period. 
9. Summary of maintenance procedures required to continue the warranty in force. 
10. Cross-reference to specific pertinent Operation and Maintenance manuals.  



11. Organization, names and phone numbers of persons to call for warranty service. 
12. Typical response time and repair time expected for various warranted equipment.  

 
 d. The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government. 
 
 e. Procedure and status of tagging of all equipment covered by 
extended warranties. 
 
 f. Copies of instructions to be posted near selected pieces of equipment where 
operation is critical for warranty and/or safety reasons.  

 
1.3.2 Pre-Warranty Conference  

Prior to contract completion, and at a time designated by the Contracting Officer, the 
Contractor shall meet with the Contracting Officer to develop a mutual understanding with 
respect to the requirements of this section. Communication procedures for Contractor 
notification of construction warranty defects, priorities with respect to the type of defect, 
reasonable time required for Contractor response, and other details deemed necessary by 
the Contracting Officer for the execution of the construction warranty shall be 
established/reviewed at this meeting. In connection with these requirements and at the time 
of the Contractor's quality control completion inspection, the Contractor shall furnish the 
name, telephone number and address of a licensed and bonded company which is 
authorized to initiate and pursue construction warranty work action on behalf of the 
Contractor. This point of contact will be located within the local service area of the 
warranted construction, shall be continuously available, and shall be responsive to 
Government inquiry on warranty work action and status. This requirement does not relieve 
the Contractor of any of its responsibilities in connection with other portions of this provision.  

1.3.3 Contractor's Response to Construction Warranty Service Requirements  

Following oral or written notification by the Contracting Officer, the Contractor shall respond 
to construction warranty service requirements in accordance with the "Construction 
Warranty Service Priority List" and the three categories of priorities listed below. The 
Contractor shall submit a report on any warranty item that has been repaired during the 
warranty period. The report shall include the cause of the problem, date reported, corrective 
action taken, and when the repair was completed. If the Contractor does not perform the 
construction warranty within the timeframes specified, the Government will perform the work 
and backcharge the construction warranty payment item established.  

a. First Priority Code 1. Perform onsite inspection to evaluate 
situation, and determine course of action within 4 hours, initiate work 
within 6 hours and work continuously to completion or relief. 
 

b. Second Priority Code 2. Perform onsite inspection to evaluate situation, and 
determine course of action within 8 hours, initiate work within 24 hours and work 
continuously to completion or relief.  

 
c. Third Priority Code 3. All other work to be initiated within 3 work days and work 

continuously to completion or relief.  



 
d. The "Construction Warranty Service Priority List" is as follows:  

Code 1-Roof Leaks 
Temporary repairs will be made where major damage to property is 
occurring. 
 

Code 2-Roof Leaks 
Where major damage to property is not occurring, check for location of leak during 
rain and complete repairs on a Code 2 basis.  

 
Code 3-All other work not listed above.  

1.3.5 Warranty Tags  

At the time of installation, each warranted item shall be tagged with a durable, oil and water 
resistant tag approved by the Contracting Officer. Each tag shall be attached with a copper 
wire and shall be sprayed with a silicone waterproof coating. The date of acceptance and 
the QC signature shall remain blank until project is accepted for beneficial occupancy. The 
tag shall show the following information.  

a. Type of product/material_________________________________________.  
 
b. Model number_________________________________________________.  

 
c. Serial number_________________________________________________. 
  
d. Contract number_______________________________________________. 

 
e. Warranty period___________from___________to____________________.  
 
f. Inspector's signature____________________________________________. 
  
g. Construction Contractor_________________________________________. 

Address______________________________________________________. 
Telephone number_____________________________________________.  

 
h. Warranty contact_______________________________________________. 

Address______________________________________________________. 
Telephone number_____________________________________________.  

 
i. Warranty response time priority code_______________________________. 

 
j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL 

MAINTENANCE DURING THE WARRANTY PERIOD.  
 
1.6 FINAL CLEANING  

The premises shall be left broom clean. Stains, foreign substances, and temporary labels 
shall be removed from surfaces. Carpet and soft surfaces shall be vacuumed. Equipment 



and fixtures shall be cleaned to a sanitary condition. Debris shall be removed from roofs, 
drainage systems, gutters, and downspouts. Paved areas shall be swept and landscaped 
areas shall be raked clean. The site shall have waste, surplus materials, and rubbish 
removed. The project area shall have temporary structures, barricades, project signs, and 
construction facilities removed. A list of completed clean-up items shall be submitted on the 
day of final inspection.  

PART 2 PRODUCTS (NOT USED)  

PART 3 EXECUTION (NOT USED)  

-- End of Section -- 
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